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Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the October 1996 Reporting period which covers October 27,1996 through
November 23,1996. This report is a consolidated monthly report containing the monthly invoice,
and the contract mandated financial and technical monthly reports. Detailed reports of hours and
dollars expended versus TDD authorized spending levels has been (and will continue to be) provided
to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.
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Thompson Chambers
START Program Manager
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1.0 INTRODUCTION

Executive Summary

In the accounting month of November 1996, the U.S. Environmental Protection Agency (EPA)
Region IX Superfund Technical Assessment and Response Team (START) continued with contract financial
and administrative tasks, as well as project work on 57 open TDD's. The START maintained on-call
readiness and full coverage of the regional spill phone. The team was dispatched to two emergency response
sites this month.

Significant contract management activities in November included the hiring of two new P-l level
non-dedicated environmental scientists. These new employees will primarily support the increased workload
under the START program. In this same period, two dedicated START team members resigned. An
aggressive recruitment campaign for dedicated replacements has been initiated. Other highlights included
an office equipment and health and safety program audit conducted by the corporate safety director.

In this reporting period, laboratory data packages representing nine separate projects were in the
process of receipt, review, interpretation and/or validation. This resultant increase in data management needs
was handled by START chemists and experienced project managers. In November, the START QA Officer
issued proposal requests to over 20 qualified laboratories for Basic Ordering Agreements (BOA) for regional
analytical services. The use of BOA's for routine analytical services is expected to streamline the
subcontracting process while ensuring competitive procurement and data integrity.

Equipment management this period was highlighted by the receipt of several survey instruments
from the former Arlington TAT ZPMO stock. Items transferred to Region IX were chosen based on
Regional need and operating condition. The formal paperwork for EPA owned equipment transfer is
currently on-going.

The START provided emergency response assistance at the Cardenas Brothers Farms site in Santa
Maria, California and to a sulfur dioxide release at the Texaco refining facility in Wilmington, California.
At the Cardenas farm, the START assessed the condition of 36 fire damaged compressed gas cylinders
containing methyl bromide and assisted the property owner with subcontracting a cylinder assessment expert.
For the sulfur dioxide release, the START liaised with local officials and Texaco representatives and
determined that the release was being properly addressed with adequate local agency supervision.

The START performed on-site activities at four separate metal plating facilities. At the West Coast
Plating facility in El Monte, California and Bakersfield Chrome and Bumper facility in Bakersfield,
California, the START conducted initial assessments involving historical facility research, chemical
inventories, waste sampling and field hazard categorization and sampling for enforcement quality data. The
START assisted with the completion of chromium contaminated soil and non-bulk container removal at the
Inspection Plating site in Auburn, California and conducted soil sampling and pre-removal planning for the
DC Metals site in Oakland, California.

In November, site activities at the Enviropur West Corporation site transitioned from removal
assessment to funded removal. The START continues to maintain a full-time on-site presence to support
expanded site activities including, health and safety planning/oversight, chemical waste profiling, confined
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space entry monitoring, processing of County discharge permits, maintenance of the Administrative Record,
and cost monitoring. In addition, the START continues to perform wastestream assessment related tasks
concurrent with the removal scope of work.r

The START was active on several other long tenn EPA projects which include: quarterly
groundwater sample collection at the Del Norte Pesticide site in Crescent City, California; monthly pump-
and-treat system sampling per the terms of city permits at the Frontier Fertilizer site in Davis, California;
oversight of state lead remediation efforts at the Panoche Tire E>ump fire in Panoche, California; air sampling
and contaminated soils excavation monitoring at McCormick & Baxter in Stockton, California; and air
monitoring equipment and system support to the U.S. Coast Guard at the Sanders Aviation site in Tempe,
Arizona.

START project work was initiated on three CEPP related TDD's. The START attended an EPA
scoping meeting and the first on-island meeting for the planned Honolulu based ESF-10 Exercise. The
START also began developing the hazardous materials response scenarios for the Native American HazMat
and Oceanic Islands exercises.

The remainder of the START contract activities this reporting period centered on equipment
maintenance, preparation of workplans, health and safety plans, QA sampling plans, final project
deliverables, and overall program QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during October 27 through November 23, 1996:

TDD#: 09-9601-0001-E EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday from 0700 to 1700
hours. A primary team member is assigned to the phone to provide continuous coverage. In November
1996, the START processed 422 spill reports.

TDD#: 09-9601-0002-E ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of both the Long Beach and
San Francisco offices. Two START members are always on-call in each office. There were two emergency
response call outs during this reporting period; Cardenas Bros, in Santa Maria, California and Texaco
Release in Wilmington, California. Actual site work was performed under site specific TDDs.

TDD#: 09-9601-0003-E EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCYPREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

During this reporting period, the START met with USEPA concerning the final electronic database, and is
completing the final electronic database version of the Air Directory.

TDD#: 09-9601-0004-E EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The draft document is currently being reviewed by EPA. Additional charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0006-D FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled and water level measurements were collected by START on
November 19th. Under the terms of its permit with the City of Davis, sampling of the system will be
conducted on a monthly basis.
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TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/ENVESTIGATION/MONITORBVG
STATUS: INTERIM WINDOW ROCK, ARIZONA

This TDD has been closed with an interim AOC. Charges billed this reporting period are associated with
final deliverable assembly and distribution.

TDD#: 09-9601-0009-C CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTIOWINVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The START continued working on the final report on this project during this reporting period.

TDD#: 09-9601-0010-C DEL NORTE PESTICJtDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/IINVESTIGATION/MONTTORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the pesticide 1,2-DCP at this
Superfund site in Del Norte County, California. Groundwater is pumped from two extraction wells to an air
stripping system. Treated water is pumped to a sanitary sewer and air from the system is treated by
ultraviolet oxidation before release. During this reporting period, the START went to the site with federal
and state representatives and collected quarterly groundwater samples. The START is awaiting laboratory
results.

TDD#: 09-9601-0011-D CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/ltNVESTIGATION/MONTTORING
STATUS: OPEN CASMALIA, CALIFO1RNIA

The START continues to work with the contracted labs on outstanding sample data and on preparation of
the final report.

TDD#: 09-9601-0012-C SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction and groundwater
treatment system. During the reporting period, the START reviewed workplans and reports submitted by
the PRPs and provided comments to the EPA.

TDD#: 09-9601-0013-D SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

During this reporting period, the START continued to provide air monitoring equipment support to USCG
on site, and to provide technical advice to Coast Guard (by telephone) during daily operations of air
monitoring system. The START is preparing for final confirmation sampling which will take place in
December or January.
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TDD#: 09-9601-0014-D YAVAPAIPENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct wood treatment facility. This
reporting period, the START monitored site demolition progress on site. The START audited QC
procedures for off-site disposal of process equipment and debris, and discussed full-scale remediation
proposals with the RP contractor.

TDD#: 09-9601-0015-D OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

During this reporting period, the START researched groundwater well installation records at the Los Angeles
County Department of Health Services. Wells within a one-mile radius of the Omega site were mapped and
catalogued by START for future assessment needs.

TDD#: 09-9602-0002-C GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

No site activities occurred this reporting period. Charges billed this period are associated with the
production of an interim activities report and the review and summary of state generated tank farm analytical
data packages.

TDD#: 09-9602-0004-D ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended TDD hours this month
for overall program and office management activities, which included: project staffing, required contract
reporting, invoice development, TDD administration, health and safety oversight, subcontract administration,
capital inventory maintenance, overall program and deliverable QA/QC, technical training, C.O.I,
determinations, and personnel/team development. START also continued, this month, with developing and
integrating EPA's new computerized TDD generator protocol (ACME) and utilizing the new Lotus Notes
computing and communications platform. Routine management meetings were held between E&E and EPA
program personnel (including the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as:
contractor personnel, the revised Equipment Management Plan, 7-point documents recently submitted, and
government invoicing procedures. Additional program support activities in November included: a meeting
on E&E GIS capabilities, a CEPP exercise planning meeting, a lunch meeting with the Region VIII START
(URS, Inc.) Program Manager visiting from Denver, and a program QA planning meeting with the contract
QA Officer. Other activity this month included: the resignation of two START dedicated team members and
the aggressive recruitment for replacements; an office health and safety program audit by the corporate
safety director; and the completion and submittal of a work plan budget to the CO for this TDD.
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TDD#: 09-9604-0005-D START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed throughout this reporting
period. Specific work on analytical files, project files and the technical quality assurance specification of
analytical labor was continued. Proposals for analytical services Basic Ordering Agreements (BOAs) were
received and reviewed by START and a review/consent was developed with selection recommendations for
EPA's ratification.

TDD#: 09-9604-0006-E START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which occurred under this TDD for this month are as follows: 1) equipment/instrument
maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade. There was also an internal audit of equipment
by corporate headquarters.

TDD#: 09-9604-0007-D START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate health and safety
requirements. Site safety plans were approved, and compliance tracking continues. An audit of the San
Francisco office was conducted on November 6-8, 1996 by the corporate head of Health & Safety. A CPR
class was held in San Francisco.

TDD#: 09-9604-0008-D START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The START provided virus
prevention and elimination services under this TDD. Also provided were the updating, coordinating,
training, purchasing and installing of software. Equipment and software arrived, and was distributed to
START members. A Notes server and associated software hais been acquired and installation has started.

TDD#: 09-9604-0010-A LOS ANGELES CO FI) HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).
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TDD#: 09-9604-0012-E AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

During this reporting period, the START provided technical assistance to the American Samoa EPA staff
with the implementation of a Tafuna Power Plant quality assurance sampling plan. The START also began
EPA generated PCB data validation and preparation of reporting deliverables for close-out of this phase of
the project.

TDD#: 09-9605-0001 R.C. BAXTER
PAN#: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9605-0004-D MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM STOCKTON, CALIFORNIA

During this reporting period, the START began compiling analytical results from Geoprobe Activities
conducted the August 1996 site assessment. The START has begun to write the final report for this project.

TDD#: 09-9605-0005-A CONTINUING CHALLENGE - SACRAMENTO
PAN#: 0051-CCTN-XX TRAINING
STATUS: INTERIM SACRAMENTO, CALIFORNIA

TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09-9605-0006-B FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALD7ORNIA

In this reporting period, the START continued to prepare final versions of the response protocols, response
tools and incident command sections of the Feather River Geographical Area Contingency Plan as assigned
by the Task Monitor.

TDD#: 09-9605-0008-A T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has been tasked to write abstracts of closed projects and enter the abstracts into the T.A.L.E.S.
Archival Database. One START member will oversee the addition of past and future abstracts to Lotus
Notes. During this reporting period, the START prepared seven abstracts to be entered into the database.
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TDD#: 09-9605-0010-E PANOCHE TIRE DUMP FIRE ***
PAN#: 0056-PTRA-XX REMOVAL ACTION/[NVESTIGATION/MONITORING
STATUS: OPEN PANOCHE, CALIFORNIA

•%*

During this reporting period, the START conducted oversight over the Cal-EPA remediation of the tire ash
at the Panache Tire Dump site.

TDD#: 09-9606-0001-A MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT *—
STATUS: OPEN MCFARLAND, CALH^ORNIA

The START prepared a summary of the first round of community interviews and began writing the ^M»
Community Involvement Plan. So that additional interviews could be scheduled, the START compiled a
list of contacts and community resources from information gathered during the first round of community
interviews and submitted it to the EPA CIO on November 8,1996. The START also performed maintenance "*""
on the mailing list database. At the request of the EPA CIO, contact was made with translator Osvaldo
Juaretche regarding future project translation needs. The START provided the EPA CIO with 200 -
community involvement response postcards (100 Spanish, 100 English) on November 16, 1996. On
November 20, 1996, the START took notes during the second round of community interviews conducted
in English and Spanish by the EPA RPM and EPA CIO in McFarland, California. ^p

TDD#: 09-9606-0005-C VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State) X*
STATUS: INTERIM OAKLAND, CALIFORNIA

The START continued performing oversight of PRP cleanup. During this reporting period, the START ***
reviewed the PRP's Removal Action Workplan for Phase 1 and 2 RA Properties for the EPA's RPM. The
START completed writing the final letter report.

TDD#: 09-9607-0001-B COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN ^
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Currently, the START has a working database to collect and summarize costs incurred during the TAT -^
program, and continues working to produce a similar report for the START program.

TDD#: 09-9607-0003 TRI CITY OIL ^
PAN#: 0070-TCRA-XX OPA REMOVAL ACTION
STATUS: INTERIM PHOENIX, ARIZONA

^P

TDD has been closed with an interim AOC. Charges billed this reporting period are associated with final
deliverables assembly and distribution.
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TDD#: 09-9607-0004-A NEW TECHNOLOGY/EQUIPMENT EVALUATION
PAN#: 0071-NTMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALD7ORNIA

No activities have taken place under this TDD during this reporting period. Planning for future
demonstrations continues.

TDD#: 09-9607-0005 BIA ER OVERVIEW
PAN#: 0072-BITN-XX TRAINING
STATUS: INTERIM LONG BEACH, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9607-0007 HAZMAT EXERCISE PREPARATION
PAN#: 0074-HEPP-XX CONTINGENCY PLANNING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

TDD has been closed with an interim AOC. Any charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9608-0001 LORENTZ BARREL & DRUM SITE
PAN#: 0075-LBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SAN JOSE, CALIFORNIA

An interim AOC has been completed and submitted. No further activities have been conducted on this site.

TDD#: 09-9608-0004 MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN STOCKTON, CALIFORNIA

The START provided air monitoring for activities associated with the installation of sheet pile along
Mormon slough and the excavation of contaminated soils from the oily waste pond. The START also
provided site documentation, photo documentation, RCMS, and health and safety oversight during this
period. The site has been put on hold until next spring due to rain.

TDD#: 09-9609-0002-A MAD RIVER PESTICDDE
PAN#: 0079-MRSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HUMBOLDT, CALIFORNIA

During this reporting period, the START completed and submitted to EPA the final report and an interim
AOC.'
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TDD#: 09-9609-0004 SAN CARLOS PESTICIDE
PAN#: 0081-SCRS-XX REMOVAL SUPPORT
STATUS: OPEN SAN CARLOS, ARIZONA

The START conducted an emergency response at this site on August 28-30, 1996. The site is located in a
building which houses the Head Start office for the Apache Tribe. START returned to the site on September
26th to conduct air sampling in the basement and overlying offices. The purpose of the sampling was to
document the presence of potential hazardous substances and to determine whether the offices could be
safely put back to use. Analytical results received this reporting period indicate that none of the compounds
sampled for were above the EPA preliminary remediation goals (PRGs). A final letter report is currently
being written. No further work is anticipated under this TDD.

TDD#: 09-9609-0006 TIDELAND OILS
PAN#: 0083-TOSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM LONG BEACH, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9609-0007-A PAAKEA ROAD PESTICIDE
PAN#: 0084-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN HONOLULU, HAWAH

During this reporting period, the START received preliminary sample results from sampling activities at the
site. The START has received the data package and will submit a final report to the Task Monitor.

TDD#: 09-9609-0008-A RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT ._,
STATUS: OPEN RICHMOND, CALIFORNIA

The START began conducting oversight on September 16th on ein as-needed basis on both the afternoon and
night shifts. Modifications and improvements to operations have resulted in greater utilization of START
oversight. On Friday, November 22, personnel of Ninyo & Moore mobilized to the site to begin coverage
of the oversight night and weekend shifts.

TDD#: 09-9609-0010-B ENVIROPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT ^
STATUS: OPEN SIGNAL HILL, CALIFORNIA

In this reporting period, the START assisted the Task Monitor with the transition of site activities from "**"'
assessment to federal removal lead. Final first phase assessment activities included START data review and
interpretation, and removal scope planning. This assessment TDD will remain open to allow for future v _
assessment activities that will take place concurrent with removal tasks.
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TDD#: 09-9609-0011 FRESNO CYLINDERS
PAN#: 0088-FCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM FRESNO, CALIFORNIA

During this reporting period, the START prepared a letter report for this project. An interim AOC has been
submitted to EPA.

TDD#: 09-9610-0001 DC METALS
PAN#: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

The START conducted soil sampling on October 28 and 29 and November 13, 1996. The START
coordinated with the EPA Richmond Lab for expedited sample results. The START provided maps and
translation assistance for community meetings. The START began preparations for the removal activities
scheduled to begin December 2, 1996.

TDD#: 09-9610-0002 INSPECTION PLATING/CRUZ RANCH
PAN#: 0090-IPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN AUBURN, CALIFORNIA

During this reporting period, the START laboratory analytical was received and confirmed that small area
of soil had elevated Cr levels. A removal action occurred between November 18-22, 1996. The START
began drafting the final letter report.

TDD#: 09-9610-0003 CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

In this reporting period, four START members attended refresher CAMEO training in San Francisco.
Beginning in December, these START members will assist EPA instructors in providing CAMEO training
to Local Emergency Planning Committees and State Emergency Response Commissions.

TDD#: 09-9610-0004 NORTH AMERICAN RESOURCES
PAN#: 0092-NASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM CHANDLER, ARIZONA

During this reporting period, the START began writing a detailed final report which will be submitted to
EPA during next reporting period.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

As the McFarland investigation involves the integration of many distinct tasks over a long time period, a
separate project management TDD has been established. Under this TDD, the START provides oversight
of all McFarland activities, provides overall project QA and meets and reports regularly to EPA Task
Managers. This reporting period, an overall work plan was submitted to EPA. The work plan was accepted
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by the EPA project manager with some minor revision. The START met with EPA on October 31,1996 to
discuss data management, and the scope/approaches for drinking water, air, and soil sampling.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START focused on preparation of the field sampling plan (FSP) and quality
assurance project plan (QAPJP) for drinking water sampling. The START met with QAMS on November
12, 1996 to discuss FSP and QAPjP formats and to gather the most current EPA analytical methods. The
START was in regular contact with office of Drinking Water to discuss sampling approaches and protocols.
The START also contacted DBS to inquire about their sampling protocols. The FSP and QAPjP should be
submitted to EPA during the next reporting period.

TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

The specific scope of this assignment is being formulated. This month's effort was spent on input of TDD
data into the tracking and reporting database.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START completed the risk-based concentration EXCEL worksheet and
submitted it to EPA's risk assessor for review; no comments have been received to date.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALD7ORNIA

During this reporting period, the START has begun the proces.3 of procuring laboratory services to support
drinking water sampling. These efforts included the identification of laboratories certified by the State of
California for drinking water analyses. Applicable analytical methods were identified, and the format for
subcontract statements of work was defined.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

On October 31, 1996, the START met with EPA project manager and Office of Drinking Water staff to
discuss data management needs for the McFarland Project. The EPA project manager intends to contact
IRM staff to determine how the START can best support the McFarland project and complement IRM's
resources. Work effort is on hold until this issue is resolved by EPA.
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TDD#: 09-9610-0011 PEMACO
PAN#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CALD7ORNIA

During this reporting period, the START completed the draft revised Field Sampling Plan and submitted it
to EPA on November 22, 1996.

TDD#: 09-9610-0014-A FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

The START was directed to perform a removal assessment at the Fresno Drum site located in Fresno County,
California. This reporting period, the START assisted EPA, ERCS and the USCG with the investigation of
over 2000 containers of various hazardous materials including caustics, oils, fuels, and paints. All containers
were numbered, sampled and hazard categorized. A soil and subsurface investigation is pending the removal
of the containers in December.

TDD#: 09-9610-0015 SULPHUR BANK MERCURY MINE
PAN#: 0103-SBSF-XX REMOVAL ASSESSMENT
STATUS: OPEN CLEARLAKE, CALIFORNIA

During this reporting period, photodocumentation has been collected and sent to the RPM. Results from
XRF and laboratory analytical data have been collected and compared. Investigations have been made into
the archeology of the site due to problems with personnel safety at the site as a result of Pomo Indian tribal
conflicts. The planned removal action has been temporarily suspended.

TDD#: 09-9610-0016-A CARDENAS BROS.
PAN#: 0104-CBSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA MARIA, CALIFORNIA

During this reporting period, the START provided emergency response and responsible party oversight
assistance to the EPA at a fire damaged agricultural structure containing methyl bromide compressed gas
cylinders. The START continues to provide EPA with on-going cleanup status reporting.

TDD#: 09-9610-0018 ENVTROPURE/PRC REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Federally funded removal activities commenced at Enviropur during this reporting period. The START is
maintaining a full-time on-site presence to support removal operations. The START activities involve health
and safety planning/oversight, chemical waste profiling, confined space entry monitoring, processing of
County discharge permits, maintenance of the Administrative Record, completion of pollution reports, and
cost monitoring.
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TDD#: 09-9610-0019 HAWAH EXERCISE
PAN#: 0107-HEPC-XX CEPP
STATUS: OPEN HONOLULU, HAWAII

The START began activities under this TDD by attending a scoping meeting with EPA on November 4,
1996. Two team members attended the first of a series of meetings in Hawaii on November 21-22, 1996 for
the PREP and ESF10 exercises.

TDD#: 09-9610-0020 NATIVE AMERICAN HAZMAT EXERCISE
PAN#: 0108-NAPC-XX CEPP
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START conducted a table top exercise during the 4th Annual EPA/Tribal Conference. The table top
was presented on November 20 and November 21. The exercise was designed to help participants practice
emergency response procedures, coordination among agencies and mutual aid requests. A final report is
being prepared.

TDD#: 09-9610-0021 OCEANIC ACP WORST-CASE SCENARIO
PAN#: 0109-OAPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START was directed by the EPA on October 31,1996 to develop and write a worst-case inland HazMat
response scenario covering various islands in Oceanic. The islands include Hawaii, Guam, Saipan and
American Samoa.

TDD#: 09-9611-0001 TEXACO RELEASE
PAN#: 0110-TESF-XX REMOVAL ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

In this reporting period, the START provided emergency response assistance to the EPA at the site of a
sulfur dioxide release at a Texaco oil refinery. The START interviewed refinery workers and collected
information regarding the incident for the Task Monitor. A summary report and interim AOC have been
submitted. *•**"

TDD#: 09-9611-0002 BUMPER & CHROME! PLATING
PAN#: 0111-BCRZ-XX EMERGENCY RESPONSE *̂
STATUS: OPEN BAKERSFIELD, CALIFORNIA

During this reporting period, the START conducted a site assessment at the scene of this abandoned plating "*6""
facility. Specific START activities included researching facility/property ownership, reviewing facility
business plans and other documents, chemical inventory efforts, waste sampling and field hazard
categorization. Site activities will continue for an indefinite period.
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TDD#: 09-9611-0003 WEST COAST PLATING
PAN#: 0112-WCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALD7ORNIA

During this reporting period, the START conducted a site assessment at the scene of this defunct plating
facility. Specific START activities included researching facility/property ownership, chemical inventory
efforts, enforcement sampling and field hazard categorization. EPA approved the property owners removal
plan and the START is currently monitoring this effort.

TDD#: 09-9611-0005 BROWN & BRYANT
PAN#: 0114-BBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM ARVIN, CALIFORNIA

In November, the START sampled and prepared composite profile samples from 45 drums of drill cuttings
staged on-site from previous EPA investigatory efforts. The samples were relinquished to the Remedial
Project Manager and Army Corp of Engineers for analysis. This effort was directed by the Task Monitor
to assist with the on-going remedial site activities.

TDD#: 09-9611-0006 SITE SCREENING TRAINING - DTSC
PAN#: 0115-SSTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

This task is a carryover of a site screening project initiated under the E & E's ARCS Site Assessment work
assignment. Region 9 is a lead region for a national site screening pilot and is developing the criteria in a
concert with Region 9 states. E & E helped develop the criteria and, under this TDD, will prepare and
present a training module consisting of a manual and a one-day workshop. During this reporting period, the
START discussed the scope of work with EPA's Task Manager.

TDD#: 09-9611-0007 THE CRUZ RANCH SITE
PAN#: 0116-CRRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN AUBURN, CALIFORNIA

Two START members mobilized to the Auburn on November 17, 1996. They arrived on site on November
18, 1996 where they assisted ERCs contractor with segregation of chemical containers. ERCs contractors
excavated chromium contaminated soil and START members analyzed samples on XRF to confirm that
Chromium levels were below EPA's PRG levels. The START sampled a drinking water well and a septic
tank on site to determine the presence of metals and VOCs and sent samples for lab analysis. Soil was also
sampled from beneath 5 vats located on the site.
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12/04/1996 ECOLOGY AND ENVIRONMENT, INC.
CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010
REGION 9

MONTH END: 11/23/1996

CONTRACT OBLIGATED
CEILING FUNDING

PERCENT PERCENT

MISC. ODCs

TRAVEL

SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

CONTRACT
CEILINGS

(1)

627,381.00

504,661.00

1,089,265.00

1,906,122.00

1,184,431.00

TDD
BUDGETS

(2)

291,820.99

314,469.32

126,003.11

96,837.30

5,596.25

OBLIGATED
FUNDING

(3)

N/A

N/A

N/A

N/A

N/A

ACTUALS
(4)

234,172.53

174,988.60

43,445.15

3,253.00

2,608.70

USED
(4)/(1)*100

37.33%

34.67%

3.99%

0.17%

0.22%

USED
(4)/(3)*100

N/A

N/A

N/A

N/A

N/A

LOE HOURS

ESTIMATED COST

FIXED FEE

145,700.00 67,620.00 N/A 41,199.24 28.28% N/A

11,835,254.00 4,127,905.92 5,129,633.00 2,188,195.93 18.49% 42.66%

865,226.00 401,555.13 381,894.00 244,657.88 28.28% 64.06%

TOTAL CONTRACT
DOLLARS 12,700,480.00 4,529,461.05 5,511,527.00 2,432,853.81 19.16% 44.14% ^^
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 12/04/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T1

P4

P1

P3

T2

P2

SS

TOTAL

Dollars
Budgeted:

157,045.80

.00

.00

.00

2,631.60

.00

726.00

160,403.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,230.00

Total Dollars
Spent:

75,330.97

1,856.94

208.11

.00

1,580.26

.00

.00

440.01

31.60

$79,447.89

Labor Hours
Spent

5.00

34.00

148.50

1,863.00

13.00

129.50

153.00

2,346.00

Balance:

81,714.83

-1,856.94

-208.11

.00

1,051.34

.00

726.00

$80,955.51

Balance

-5.00

-34.00

-148.50

-1,863.00

-13.00

-129.50

-153.00

884.00

Estimated
Dollars

Required:

157,045.80

.00

.00

.00

2,631.60

.00

726.00

$160,403.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,230.00

Dollars per
LOE hour
delivered:

34.35

.85

.09

.00

.72

.00

.00

.20

.01

$36.23
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 12/04/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

SS .00

T1 .00

P3 .00

P1 .00

TOTAL .00

Total Dollars
Spent:

1.00

106.00

10.00

12.00

129.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-1.00 .00

-106.00 .00

-10.00 .00

-12.00 .00

-129.00 3,230.00

TOTAL Direct Labor $4,076.68 $31.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 12/04/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

93,557.70

7,865.00

6,655.00

.00

3,618.45

.00

6,050.00

117,746.15

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

1,860.00

Total Dollars
Spent:

47,638.72

875.41

965.21

.00

778.27

.00

.00

391.18

15.57

$50,664.36

70.52

14.00

780.91

473.16

182.90

1,521.49

Balance:

45,918.98

6,989.59

5,689.79

.00

2,840.18

.00

6,050.00

$67,081.79

Balance

-70.52

-14.00

-780.91

^73.16

-182.90

338.51

Estimated
Dollars

Required:

93,557.70

7,865.00

6,655.00

.00

3,618.45

.00

6,050.00

$117,746.15

Estimated
Hours

required

.00

.00

.00

.00

.00

1,860.00

Dollars per
LOE hour
delivered:

31.31

.58

.63

.00

.51

.00

.00

.26

.01

$33.30
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 12/04/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County:

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: NELSON, KAREN

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-.25 .00

-.25 1,860.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 12/04/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

P1

P3

T2

TOTAL

Dollars
Budgeted:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

8,590.05

2,440.34

6.00

.00

774.00

.00

.00

519.51

15.47

$12,345.37

6.00

3.00

67.00

171.50

6.00

253.50

Balance:

9,872.39

584.66

599.00

.00

-774.00

.00

.00

$9,747.07

Balance

-6.00

-3.00

-67.00

-171.50

-6.00

146.50

Estimated
Dollars

Required:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

33.89

9.63

.02

.00

3.05

.00

.00

2.05

.06

$48.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 12/04/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

Region: 9

Subtask Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

115.00

115.00

Dollars* per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-115.00 .00

-11500 400.00

TOTAL Direct Labor $7,412.12 $34.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 12/04/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

P3

T2

TOTAL

Dollars
Budgeted:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Budgeted
Labor
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

2,352.68

235.95

.00

.00

.00

.00

.00

50.08

.00

$2,638.71

Labor Hours
Spent

7.00

56.00

11.00

7.00

81.00

Balance:

2,109.56

3,394.05

.00

.00

.00

.00

.00

$5,453.53

Balance

-7.00

-56.00

-11.00

-7.00

-5.00

Estimated
Dollars

Required:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Estimated
Hours

required

.00

.00

.00

.00

76.00

Dollars per
LOE hour
delivered:

94.11

9.44

.00

.00

.00

.00

.00

2.00

.00

$105.55

Page 4 of 107 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 12/04/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County:

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: WOODROW, GORDON

Re9ion: 9 Budgeted
Subtask Description: Labor

^ Hours

Labor Hours
Spent

NO SUBTASK USED P3 .00 1.00

State: CA

Estimated
Hours

Balance rec«uired

-1.00 .00

TOTAL .00 1.00 -1.00 76.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 12/04/1996

Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

i

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P4

TOTAL

Dollars
Budgeted:

2,997.40

246.60

.00

.00

.00

.00

.00

$3,244.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

812.71

291.03

.00

.00

.00

.00

.00

61.41

.00

$1,165.15

3.00

14.00

1.00

18.00

Balance:

2,184.69

-44.43

.00

.00

.00

.00

.00

$2,078.85

Balance

-3.00

-14.00

-1.00

22.00

Estimated
Dollars

Required:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

45.15

16.17

.00

.00

.00

.00

.00

3.41

.00

$64.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 12/04/1996

Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T1

P4

P2

T2

P3

P1

TOTAL

Dollars
Budgeted:

42,906.80

3,025.00

1,815.00

1,210.00

600.00

.00

1,000.00

$50,556.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

27,892.74

1,276.85

1,369.62

.00

.00

.00

.00

560.70

.00

$31,099.91

Labor Hours
Spent

16.00

7.00

18.00

17.00

614.50

27.00

699.50

Balance:

15,014.06

1,748.15

445.38

1,210.00

600.00

.00

1,000.00

$19,456.89

Balance

-16.00

-7.00

-18.00

-17.00

-614.50

-27.00

300.50

Estimated
Dollars

Required:

42,906.80

3,025.00

1,815.00

1,210.00

600.00

.00

1,000.00

$50,556.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

39.88

1.83

1.96

.00

.00

.00

.00

.80

.00

$44.46
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 12/04/1996

Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

.25

9.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec*uired

-9.50 .00

-.25 .00

-9.75 1,000.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 12/04/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE!

CERCLISID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

SS

P3

P4

P2

TOTAL

Dollars
Budgeted:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

317.00

Total Dollars
Spent:

6,754.98

624.25

1,635.63

.00

.00

.00

.00

477.93

.00

$9,492.79

Labor Hours
Spent

112.50

3.00

3.00

51.00

2.00

39.50

211.00

Balance:

5,429.58

585.75

784.37

.00

.00

.00

.00

$6,321.77

Balance

-112.50

-3.00

-3.00

-51.00

-2.00

-39.50

106.00

Estimated
Dollars

Required:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

317.00

Dollars per
LOE hour
delivered:

32.48

3.00

7.86

.00

.00

.00

.00

2.30

.00

$45.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 12/04/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .25 -.25 .00

.00 14.50 -14.50 .00

TOTAL .00

Total Dollars
Spent:

14.75

Dollars per
LOE hour
delivered:

-14.75 317.00

TOTAL Direct Labor $921.14 $63.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 12/04/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

P3

P1

P2

TOTAL

Dollars
Budgeted:

6,008.58

605.00

1,210.00

.00

.00

.00

.00

$7,823.58

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,967.55

642.45

33.60

.00

.00

.00

.00

142.72

.00

$5,786.32

Labor Hours
Spent

2.00

2.00

17.00

1.00

125.00

147.00

Balance:

1,041.03

-37.45

1,176.40

.00

.00

.00

.00

$2,037.26

Balance

-2.00

-2.00

-17.00

-1.00

-125.00

3.00

Estimated
Dollars

Required:

6,005.58

605.00

121.00

.00

.00

.00

.00

$6,731.58

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.79

4.37

.23

.00

.00

.00

.00

.97

.00

$39.36
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 12/04/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO State: CA

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-.25 150.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 12/04/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SUTTER CREEK County: AMADOR
State: CA

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

9,987.85

694.27

642.17

.00

.00

.00

.00

282.56

.00

$11,606.85

Labor Hours
Spent

270.00

6.00

11.00

287.00

Balance:

14,398.15

5,162.13

27,175.73

.00

.00

.00

.00

$46,453.45

Balance

-270.00

-6.00

-11.00

213.00

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

34.80

2.42

2.24

.00

.00

.00

.00

.98

.00

$40.44
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 12/04/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SUTTER CREEK County: AMADOR

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re*»'"ed

-.25 .00

-.25 500.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 12/04/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

P3

P1

P2

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

13,190.85

1,987.97

2,019.99

.00

.00

.00

.00

851.74

.00

$18,050.55

8.00

8.00

284.50

24.50

35.00

360.00

Balance:

14,302.15

432.03

4,030.01

.00

.00

.00

.00

$17,912.45

Balance

-8.00

-8.00

-284.50

-24.50

-35.00

240.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

36.64

5.52

5.61

.00

.00

.00

.00

2.37

.00

$50.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 12/04/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

30.00

30.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.25 .00

-30.00 .00

-30.25 600.00

TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 12/04/1996

Site Name: CASMALIA RESOURCES Completion Date: 10/31/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 10/31/1996

City: CASAMALIA County: SANTA E3ARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Data Validation

Data Management

Data Management

NO SUBTASK USED

Data Management

Data Validation

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P2

P1

P1

P4

P3

P4

P1

P3

TOTAL

Dollars
Budgeted:

361,801.00

3,630.30

84,700.00

.00

.00

.00

6,000.00

456,131.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Total Dollars
Spent:

132,190.03

11,446.24

61,528.94

.00

16,081.77

.00

.00

15,493.72

321.63

$237,062.33

Labor Hours
Spent

33.00

3.50

1,880.00

1,554.00

897.50

17.00

2.00

191.00

21.00

17.00

1.00

4,617.00

Balance:

229,61097

-7,815 94

23,171 06

.00

-16,081.77

.00

6,000.00

$219,068,97

Balance

-33.00

-3.50

-1,880.00

-1,554.00

-897.50

-17.00

-2.00

-191.00

-21.00

-17.00

-1.00

4,418.00

Estimated
Dollars

Required:

361,801.00

3,630.00

84,700.00

.00

.00

.00

6,000.00

$456,131.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Dollars per
LOE hour
delivered:

28.65

2.48

13.34

.00

3.49

.00

.00

3.36

.07

$51.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 12/04/1996

Site Name: CASMALIA RESOURCES Completion Date: 10/31/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 10/31/1996

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED P1

NO SUBTASK USED T1

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

627.50

182.75

330.50

1,141.00

Dollars per
LOE hour
delivered:

Balance

-.25

-627.50

-182.75

-330.50

-1,141.00

Estimated
Hours

required

.00

.00

.00

.00

9,035.00

TOTAL Direct Labor $57,458.54 $50.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 12/04/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SPARKS County: WASHOE State: NV

CERCLISID: SSID: W6

Project Manager: MARTIN, PAUL W

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

P2

T2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

17,309.80

2,101.19

4,081.16

.00

.00

.00

.00

1,314.81

.00

$24,806.96

442.00

7.00

6.00

8.00

463.00

Balance:

15,318.20

318.81

5,598.84

.00

.00

.00

.00

$19,9211.04

Balance

-442.00

-7.00

-6.00

-8.00

237.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

37.39

4.54

8.81

.00

.00

.00

.00

2.84

.00

$53.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 12/04/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SPARKS County: WASHOE State: NV

CERCLISID: SSID: W6

Project Manager: MARTIN, PAUL W

EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted

Subtask Description: Labor
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(»uired

-.25 .00

-.25 700.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 12/04/1996

Site Name: SANDERS AVIATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P3

P2

T2

P1

P4

P3

P1

TOTAL

Dollars
Budgeted:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

138,981.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Total Dollars
Spent:

50,670.19

12,908.73

15,895.79

66.84

.00

.00

.00

6,113.29

.00

$85,654.84

Labor Hours
Spent

9.00

541.00

13.00

21.00

82.50

16.00

705.00

215.50

1,603.00

Balance:

70,186.41

-6,858.73

-6,820.79

-6684

00

3,000 00

00

$53,326,76

Balance

-9.00

-541.00

-13.00

-21.00

-82.50

-16.00

-705.00

-215.50

817.00

Estimated
Dollars

Required:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

$138,981.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Dollars per
LOE hour
delivered:

31.61

8.05

9.92

.04

.00

.00

.00

3.81

.00

$53.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 12/04/1996

Site Name: SANDERS AVIATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

Reglon: 9 Budgeted Labor Hours
Subtask Description: Labor Spentr Hours

State: AZ

Balance

Estimated
Hours

required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 2,420.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 12/04/1996

Site Name: YAVAPAI PENTA POND Completion Date: 03/11/1997

Site Location: Estimated Completion Date: 03/31/1997

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P1

P3

TOTAL

Dollars
Budgeted:

23,987.03

1,210.00

3,630.00

.00

.00

.00

.00

$28,827.03

Budgeted
Labor
Hours

.00

.00

.00

.00

480.00

Total Dollars
Spent:

15,880.82

589.92

1,837.62

118.22

.00

.00

.00

537.77

.00

$18,964.35

Labor Hours
Spent

8.00

14.00

21.00

319.00

362.00

Balance:

8,106.21

620.08

1,792.38

-118.22

.00

.00

.00

$9,862.68

Balance

-8.00

-14.00

-21.00

-319.00

118.00

Estimated
Dollars

Required:

23,987.03

1,210.00

3,630.00

.00

.00

.00

.00

$28,827.03

Estimated
Hours

required

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

43.87

1.63

5.08

.33

.00

.00

.00

1.49

.00

$52.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 12/04/1996

Site Name: YAVAPAI PENTA POND Completion Date: 03/11/1997

Site Location: Estimated Completion Date: 03/31/1997

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region: 9 Budgeted

Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance reiluired

-.25 .00

-.25 480.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 12/04/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: WHITTIER County: LOS ANGELES

CERCLISID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

533.00

Total Dollars
Spent:

14,078.18

933.31

134.64

.00

.00

.00

.00

225.95

.00

$15,372.08

Labor Hours
Spent

4.00

2.00

261.00

129.50

22.50

419.00

Balance:

11,600.08

276.69

349.36

.00

.00

.00

.00

$12,000.18

Balance

-4.00

-2.00

-261.00

-129.50

-22.50

114.00

Estimated
Dollars

Required:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Estimated
Hours

required

.00

.00

.00

.00

.00

533.00

Dollars per
LOE hour
delivered:

33.60

2.23

.32

.00

.00

.00

.00

.54

.00

$36.69

Page 15 of 107 Confidential Business Information - Not for Release



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 12/04/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: WHITTIER County: LOS ANGELES

CERCLISID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Re9jon: 9 Budgeted
Subtask Description: Lf bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-.25 .00

-.25 533.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 12/04/1996

Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: OAKLAND County: ALAMEDA

CERCLISID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,319.71

6.70

.00

.00

.00

.00

.00

1.41

.00

$2,327.82

Labor Hours
Spent

2.00

4.00

37.50

9.00

10.00

62.50

Balance:

1,788.29

1,203.30

.00

.00

.00

.00

194.21

$3,184.39

Balance

-2.00

-4.00

-37.50

-9.00

-10.00

17.50

Estimated
Dollars

Required:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.12

.11

.00

.00

.00

.00

.00

.02

.00

$37.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 12/04/1996

Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P4

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,739.18

43.40

.00

.00

.00

.00

.00

9.19

.00

$4,791.77

Labor Hours
Spent

3.00

36.00

2.00

102.00

7.00

150.00

Balance:

1,996.57

1,408.60

242.00

.00

.00

.00

.00

$3,637.98

Balance

-3.00

-36.00

-2.00

-102.00

-7.00

.00

Estimated
Dollars

Required:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

31.59

.29

.00

.00

.00

.00

.00

.06

.00

$31.95
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 12/04/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

P2

P1

TOTAL

Dollars
Budgeted:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,990.14

263.92

.00

.00

.00

.00

.00

55.74

.00

$2,309.80

Labor Hours
Spent

9.00

2.00

42.00

4.00

57.00

Balance:

255.11

946.08

.00

.00

.00

.00

.00

$1,145.45

Balance

-9.00

-2.00

-42.00

-4.00

3.00

Estimated
Dollars

Required:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

34.91

4.63

.00

.00

.00

.00

.00

.98

.00

$40.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 12/04/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region: 9 Budgeted

Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/11996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 12/04/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P1

P2

TOTAL

Dollars
Budgeted:

24,599.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,107.28

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

604.00

Total Dollars
Spent:

17,524.00

1,284.93

240.65

.00

112.88

1,753.00

.00

321.94

2.26

$21,239.66

89.50

31.50

420.00

541.00

Balance:

7,075.28

530.07

-240.65

.00

-112.88

1,940.00

.00

$8,867.62

Balance

-89.50

-31.50

-420.00

63.00

Estimated
Dollars

Required:

24,559.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,067.28

Estimated
Hours

required

.00

.00

.00

604.00

Dollars per
LOE hour
delivered:

32.39

2.38

.44

.00

.21

3.24

.00

.60

.00

$39.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 12/04/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region: 9 Budgeted
Subtask Description: \*bor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

6.00

6.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-6.00 .00

-6.00 604.00

TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 12/04/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Budgeted
Labor
Hours

.00

.00

35.00

Total Dollars
Spent:

1,279.03

251.14

.00

.00

.00

.00

.00

53.02

.00

$1,583.19

Labor Hours
Spent

31.00

3.00

34.00

Balance:

1,353.93

232.86

.00

.00

.00

.00

.00

$1,533.77

Balance

-31.00

-3.00

1.00

Estimated
Dollars

Required:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Estimated
Hours

required

.00

.00

35.00

Dollars per
LOE hour
delivered:

37.62

7.39

.00

.00

.00

.00

.00

1.56

.00

$46.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 12/04/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Estimated
TO»IU"' " Budgeted

Subtask Description: Lf bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Hours
Balance rec'uired

-.25 .00

-.25 35.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/11996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 12/04/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

T2

P4

P3

P2

P1

TOTAL

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Dollars
Budgeted:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,193.49

253.16

427.21

.00

.00

.00

.00

143.53

.00

$6,017.39

Labor Hours
Spent

4.00

2.00

15.50

166.00

2.00

189.50

Balance:

2,408.51

-253.16

-427.21

.00

.00

.00

.00

$1,584.61

Balance

-4.00

-2.00

-15.50

-166.00

-2.00

110.50

Estimated
Dollars

Required:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

27.41

1.34

2.25

.00

.00

.00

.00

.76

.00

$31.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 12/04/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Re9'lon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-.25 300.00

TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 12/04/1996

Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

7,857.23

94.01

.00

.00

.00

.00

.00

19.86

.00

$7,971.10

Labor Hours
Spent

110.00

61.00

27.00

198.00

Balance:

1,123.77

147.99

.00

.00

.00

.00

.00

$1,251.90

Balance

-110.00

-61.00

-27.00

2.00

Estimated
Dollars

Required:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.68

.47

00

.00

00

.00

.00

.10

.00

$40.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 12/04/1996

Site Name: GIBSON - BAKERSFIELD Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Bakersfield County: Kern

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

340.00

Total Dollars
Spent:

2,307.40

155.08

329.88

.00

.00

.00

.00

102.52

.00

$2,894.88

Labor Hours
Spent

4.00

13.00

58.50

75.50

Balance:

11,131.95

86.92

638.12

.00

.00

.00

.00

$11,754.47

Balance

-4.00

-13.00

-58.50

264.50

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

30.56

2.05

4.37

.00

.00

.00

.00

1.36

.00

$38.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 12/04/1996

Site Name: SANTA FE DERAILMENT-EL CAJON Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000

near 1-15 & 1-138

City: El Cajon County: San Bernardino

CERCLISID: CA0001342039 SSID: CL

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,322.00

Total Dollars
Spent:

40,364.48

4,295.70

6,961.37

.00

.00

.00

.00

2,376.80

.00

$53,998.35

Labor Hours
Spent

3.00

2.50

10.00

284.50

746.00

27800

1,32400

Balance:

12,668.64

-3,085.70

2,718.63

.00

.00

.00

1,600.00

$11,524.77

Balance

-3.00

-2.50

-10.00

-284.50

-746.00

-278.00

-2.00

Estimated
Dollars

Required:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,322.00

Dollars per
LOE hour
delivered:

30.54

3.25

5.27

.00

.00

.00

.00

1.80

.00

$40.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 12/04/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, Karen

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

Site Assessment

NO SUBTASK USED

Site Assessment

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T1

SS

P4

P3

P2

P1

P4

P3

T2

P1

TOTAL

Dollars
Budgeted:

479,902.20

116,765.00

17,545.00

.00

9,868.50

.00

8,470.00

632,550.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,090.00

Total Dollars
Spent:

290,627.08

91,613.13

20,531.42

364.31

9,445.92

.00

.00

23,851.73

188.90

$436,622.49

Labor Hours
Spent

40.00

2,220.88

934.50

3,039.00

431.50

581.00

10.00

19.00

855.50

.50

8,131.88

Balance:

189,275.12

25,151.87

-2,986.42

-364.31

422.58

.00

8,470.00

$195,928.21

Balance

-40.00

-2,220.88

-934.50

-3,039.00

-431.50

-581.00

-10.00

-19.00

-855.50

-.50

-1,041.88

Estimated
Dollars

Required:

479,902.20

116,765.00

17,545.00

.00

9,868.50

.00

8,470.00

$632,550.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,090.00

Dollars per
LOE hour
delivered:

49.17

15.50

3.47

.06

1.60

.00

.00

4.04.

.03

$73.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 12/04/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1996

Site Location: , Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, Karen

Region: 9

Subtask Description:

NO SUBTASK USED P4

NO SUBTASK USED P3

NO SUBTASK USED P1

Site Assessment P3

NO SUBTASK USED T1

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

16.50

242.75

50.50

54.00

7.00

1,045.50

1,416.25

Dollars per
LOE hour
delivered:

Balance

-16.50

-242.75

-50.50

-54.00

-7.00

-1,045.50

-1,416.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

7,090.00

TOTAL Direct Labor $65,526.77 $176.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 12/04/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye State: NV

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P2

TOTAL

Dollars
Budgeted:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Budgeted
Labor
Hours

.00

.00

.00

650.00

Total Dollars
Spent:

5,364.64

321.12

670.84

.00

.00

.00

.00

209.24

.00

$6,565.84

Labor Hours
Spent

2.00

6.00

191.00

199.00

Balance:

22,405.71

1,130.88

902.16

.00

.00

.00

.00

$24,229.51

Balance

-2.00

-6.00

-191.00

451.00

Estimated
Dollars

Required:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Estimated
Hours

required

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

26.96

1.61

3.37

.00

.00

.00

.00

1.05

.00

$32.99
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 12/04/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,742.21

225.41

.00

.00

.00

.00

.00

47.57

.00

$3,015.19

Labor Hours
Spent

3.00

53.50

22.00

78.50

Balance:

647.39

-189.11

.00

.00

.00

.00

.00

$41d.71

Balance

-3.00

-53.50

-22.00

1.50

Estimated
Dollars

Required:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.93

2.87

.00

.00

.00

.00

.00

.61

.00

$38.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 12/04/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-.25 .00

-.50 80.00

TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 12/04/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

500.00

Total Dollars
Spent:

14,096.56

1,052.07

3,036.96

.00

.00

.00

.00

862.80

.00

$19,048.39

Labor Hours
Spent

2.00

.50

9.00

331.50

1.00

77.00

421.00

Balance:

9,478.24

157.93

776.96

1,500.40

.00

.00

90.00

$11,140.73

Balance

-2.00

-.50

-9.00

-331.50

-1.00

-77.00

79.00

Estimated
Dollars

Required:

23,574.80

1,210.00

3,813.92

1,50040

.00

.00

90.00

$30,189.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.52

2.50

7.22

.00

.00

.00

.00

2.05

.00

$45.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 12/04/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

P3 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

.25

3.25

.25

3.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-.25 .00

-3.25 .00

-.25 .00

-3.75 500.00

TOTAL Direct Labor $226.98 $60.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 12/04/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou
State: CA

CERCLISID: SSID: CP

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

11,010.89

2,150.23

426.07

.00

7,368.38

.00

.00

545.13

147.37

$21,648.07

10.00

17.00

140.50

236.50

404.00

Balance:

6,957.73

-335.23

1,025.93

484.00

-7,368.38

6,000.00

.00

$6,071.55

Balance

-10.00

-17.00

-140.50

-236.50

46.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.25

5.32

1.05

.00

18.24

.00

.00

1.35

.36

$53.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 12/04/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou

CERCLIS ID: SSID : CP

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

2.00

2.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-2.00 .00

-2.25 450.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 12/04/1996

Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:
State:

CERCLISID: SSID: 00

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Budgeted
Labor
Hours

.00

.00

.00

18.00

Total Dollars
Spent:

493.50

157.60

.00

.00

.00

.00

.00

33.25

.00

$684.35

Labor Hours
Spent

3.00

1.00

14.00

18.00

Balance:

64.24

447.40

.00

.00

.00

.00

.00

$478.39

Balance

-3.00

-1.00

-14.00

.00

Estimated
Dollars

Required:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Estimated
Hours

required

.00

.00

.00

18.00

Dollars per
LOE hour
delivered:

27.42

8.76

.00

.00

.00

.00

.00

1.85

.00

$38.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 12/04/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

4.75

4.00

9.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-.25 .00

-4.75 .00

-4.00 .00

-9.00 135.00

TOTAL Direct Labor $547.13 $128.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 12/04/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Budgeted
Labor
Hours

.00

.00

.00

.00

135.00

Total Dollars
Spent:

2,156.24

27.87

.00

.00

.00

.00

.00

5.92

.00

$2,190.03

Labor Hours
Spent

500

1900

1 00

3550

60.50

Balance:

4,476.16

1,061.13

3,630.00

.00

.00

.00

.00

$9,161.37

Balance

-5.00

-19.00

-1.00

-35.50

74.50

Estimated
Dollars

Required:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Estimated
Hours

required

.00

.00

.00

.00

135.00

Dollars per
LOE hour
delivered:

35.64

.46

.00

.00

.00

.00

.00

.10

.00

$36.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9603-0004 TDD Activity Type: START Site General Project

TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 12/04/1996

Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,093.46

159.92

206.30

.00

.00

.00

.00

77.65

.00

$2,537.33

Labor Hours
Spent

3.00

3.00

54.00

60.00

Balance:

1,003.36

384.58

640.70

.00

.00

.00

.00

$1,950.99

Balance

-3.00

-3.00

-54.00

20.00

Estimated
Dollars

Required:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.89

2.67

3.44

.00

.00

.00

.00

1.29

.00

$42.29

Page 32 of 107 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9603-0005 TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review Report Date: 12/04/1996

Site Name: WILMINGTON SITE(S) REVIEW Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: CS

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Budgeted
Labor
Hours

.00

.00

64.00

Total Dollars
Spent:

1,938.34

31.16

14.00

.00

.00

.00

.00

9.53

.00

$1,993.03

Labor Hours
Spent

27.50

18.00

45.50

Balance:

935.58

89.84

-14.00

.00

.00

.00

.00

$1,001.89

Balance

-27.50

-18.00

18.50

Estimated
Dollars

Required:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Estimated
Hours

required

.00

.00

64.00

Dollars per
LOE hour
delivered:

42.60

.68

.31

.00

.00

.00

.00

.21

.00

$43.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9603-0006 TDD Activity Type: START Site General Project

TDD Title: California Regulation Applicability Research Report Date: 12/04/1996

Site Name: CALIFORNIA REGULATION APPLICABILITY Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 08/30/1996

City: Long Beach County: Los Angeles
State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

367.77

.70

.00

.00

.00

.00

.00

.15

.00

$368.62

Labor Hours
Spent

2.00

.50

9.00

11.50

Balance:

8,613.23

1,209.30

.00

.00

.00

.00

.00

$9,822.38

Balance

-2.00

-.50

-9.00

188.50

Estimated
Dollars

Required:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

31.98

.06

.00

.00

.00

.00

.00

.01

.00

$32.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 12/04/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,262.86

23.63

15.56

.00

.00

.00

.00

8.27

.00

$1,310.32

Labor Hours
Spent

4.00

26.50

2.00

4.00

36.50

Balance:

492.78

97.37

14.69

.00

.00

.00

4000

$636.57

Balance

-4.00

-26.50

-2.00

-4.00

3.50

Estimated
Dollars

Required:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

34.60

.65

.43

.00

.00

.00

.00

.23

.00

$35.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 12/04/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 1.00 -1.00 .00

.00 3.00 -3.00 .00

TOTAL .00

Total Dollars
Spent:

4.00

Dollars per
LOE hour
delivered:

-4.00 40.00

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 12/04/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLISID: SSID: CQ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

180.00

Total Dollars
Spent:

3,625.98

240.43

423.44

.00

1,549.41

.00

.00

140.07

30.98

$6,010.31

Labor Hours
Spent

5.00

7.00

64.00

31.00

43.00

150.00

Balance:

4,262.65

1.57

181.56

.00

-1,549.41

.00

500.00

$3,225.32

Balance

-5.00

-7.00

-64.00

-31.00

-43.00

30.00

Estimated
Dollars

Required:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Estimated
Hours

required

.00

.00

.00

.00

.00

180.00

Dollars per
LOE hour
delivered:

24.17

1.60

2.82

.00

10.33

.00

.00

.93

.21

$40.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 12/04/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLISID: SSID: CQ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

State: NV

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-.25 .00

-.25 180.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 12/04/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV
Ofata* PA

City: HOOPAVLYINDRESV County: HUMBOI.DT

CERCLISID: CAD980638860 SSID: 28

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

270.00

Total Dollars
Spent:

6,391.45

770.47

1,056.33

.00

637.87

.00

.00

385.72

12.75

$9,254.59

Labor Hours
Spent

5.00

8.00

6.00

73.00

122.50

214.50

Balance:

8,880.00

101.94

153.67

.00

-637.87

1,000.00

.00

$9,099.27

Balance

-5.00

-8.00

-6.00

-73.00

-122.50

55.50

Estimated
Dollars

Required:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Estimated
Hours

required

.00

.00

.00

.00

.00

270.00

Dollars per
LOE hour
delivered:

29.80

3.59

4.92

.00

2.97

.00

.00

1.80

.06

$43.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 12/04/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPAVLYINDRESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: 28

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-.25 .00

-.25 270.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0004 TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp. Report Date: 12/04/1996

Site Name: ASYLUM SLOUGH - EMERG. RESP. Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Napa County: Napa

CERCLISID: SSID: CR

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

7,873.33

267.47

410.75

.00

.00

.00

.00

143.10

.00

$8,694.65

Labor Hours
Spent

14.00

8.00

91.50

142.00

1.00

256.50

Balance:

4,723.37

337.53

799.25

.00

.00

.00

500.00

$6,217.05

Balance

-14.00

-8.00

-91.50

-142.00

-1.00

43.50

Estimated
Dollars

Required:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

30.70

1.04

1.60

.00

.00

.00

.00

.56

.00

$33.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 12/04/1996

Site Name: START QA MANAGEMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

36,297.95

1,815.00

1,452.00

.00

6,250.05

.00

605.00

$46,420.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

987.00

Total Dollars
Spent:

21,996.67

1,976.59

.00

.00

1,612.51

.00

.00

421.77

32.24

$26,039.78

Labor Hours
Spent

10.00

2.00

6.00

382.50

175.00

78.50

654.00

Balance:

14,301.28

-161.59

1,452.00

.00

4,637.54

.00

605.00

$20,380.22

Balance

-10.00

-2.00

-6.00

-382.50

-175.00

-78.50

333.00

Estimated
Dollars

Required:

36,297.95

1,815.00

1,452.00

.00

6,250.05

.00

605.00

$46,420.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

987.00

Dollars per
LOE hour
delivered:

33.74

3.03

.00

.00

2.47

.00

.00

.65

.05

$39.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 12/04/1996

Site Name: START QA MANAGEMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re£«uired

-2.00 .00

-2.00 987.00

TOTAL Direct Labor $144.31 $72.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 12/04/1996

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: DUNCAN, WILL C

EPA Project Monitor: NELSON, Karen

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

95,701.85

9,680.00

544.50

.00

3,289.50

.00

9,075.00

118,290.85

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

2,846.00

Total Dollars
Spent:

56,626.46

18,606.80

7,831.66

678.74

1,257.76

.00

.00

5,787.22

25.15

$90,813.79

27.00

22.00

18.00

301.00

1,102.50

513.50

1,984.00

Balance:

39,075.39

-8,926.80

-7,287.16

-678.74

2,031.74

.00

9,075.00

$27,477.06

Balance

-27.00

-22.00

-18.00

-301.00

-1,102.50

-513.50

862.00

Estimated
Dollars

Required:

95,701.85

9,680.00

544.50

.00

3,289.50

.00

9,075.00

$118,290.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,846.00

Dollars per
LOE hour
delivered:

28.54

9.38

3.95

.34

.63

.00

.00

2.92

.01

$45.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 12/04/1996

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: NELSON, Karen

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

P1 .00

TOTAL .00

Total Dollars
Spent:

30.00

15.00

45.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-30.00 .00

-15.00 .00

-45.00 2,846 00

TOTAL Direct Labor $3,031.29 $67.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 12/04/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

45,831.18

6,413.00

1,210.00

.00

263.16

.00

.00

$53,717.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,061.00

Total Dollars
Spent:

24,318.91

1,966.49

262.14

.00

419.25

.00

.00

476.43

8.38

$27,451.60

Labor Hours
Spent

10.00

8.00

32.00

180.50

463.00

46.00

739.50

Balance:

21,512.27

4,446.51

947.86

.00

-156.09

.00

.00

$26,265.74

Balance

-10.00

-8.00

-32.00

-180.50

-463.00

-46.00

321.50

Estimated
Dollars

Required:

45,831.18

6,413.00

1,210.00

.00

263.16

.00

.00

$53,717.34

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,061.00

Dollars per
LOE hour
delivered:

32.89

2.66

.35

.00

.57

.00

.00

.64

.01

$37.12
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 12/04/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

SS .00

P4 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

8.00

13.50

2.50

24.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-8.00 .00

-13.50 .00

-2.50 .00

-24.00 1,061.00

TOTAL Direct Labor $1,923.97 $120.25
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 12/04/1996

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: MARTIN, PAUL W

EPA Project Monitor: NELSON, Karen

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

47,841.50

18,150.00

.00

.00

2,467.13

.00

9,075.00

$77,533.63

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,100.00

Total Dollars
Spent:

15,883.24

8,034.82

318.63

.00

290.26

.00

.00

1,775.34

5.80

$26,308.09

Labor Hours
Spent

13.00

3.00

23.00

339.00

5.00

18.50

401.50

Balance:

31,958.26

10,115.18

-318.63

.00

2,176.87

.00

9,075.00

$51,225.54

Balance

-13.00

-3.00

-23.00

-339.00

-5.00

-18.50

698.50

Estimated
Dollars

Required:

47,841.50

18,150.00

.00

.00

2,467.13

.00

9,075.00

$77,533.63

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,100.00

Dollars per
LOE hour
delivered:

39.56

20.01

.79

.00

.72

.00

.00

4.42

.01

$65.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 12/04/1996

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: NELSON, Karen

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

5.00

347.50

2.00

354.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-5.00 .00

-347.50 .00

-2.00 .00

-354.50 1,100.00

TOTAL Direct Labor $22,428.92 $63.27
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 12/04/1996

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: Los Angeles

CERCLIS ID:

County: Los Angeles

SSID: 00

State: CA

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P2

TOTAL

Dollars
Budgeted:

5,690.00

1,210.00

.00

.00

.00

.00

.00

$6,900.00

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,591.49

168.07

9.92

.00

.00

.00

.00

38.09

.00

$2,807.57

Labor Hours
Spent

3.00

1.00

77.00

81.00

Balance:

3,098.51

1,041.93

-9.92

.00

.00

.00

.00

$4,092.43

Balance

-3.00

-1.00

-77.00

19.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.39

2.10

.12

.00

.00

.00

.00

.48

.00

$35.09
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 12/04/1996

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Cloverdale County: Sonoma

CERCLISID: SSID: ZZ

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Budgeted
Labor
Hours

.00

.00

.00

72.00

Total Dollars
Spent:

1,078.23

.00

.00

.00

.00

.00

.00

.00

.00

$1,078.23

Labor Hours
Spent

3.00

3.00

20.00

26.00

Balance:

30,903.77

220.22

393.25

.00

.00

.00

.00

$31,517.24

Balance

-3.00

-3.00

-20.00

46.00

Estimated
Dollars

Required:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Estimated
Hours

required

.00

.00

.00

72.00

Dollars per
LOE hour
delivered:

41.47

.00

.00

.00

.00

.00

.00

.00

.00

$41.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 12/04/1996

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: American Samoa County: Trust Territory

CERCLISID: SSID: 51

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

101,152.85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1,150.00

Total Dollars
Spent:

32,976.27

12,859.65

6,817.64

763.36

18,802.15

.00

.00

4,369.05

376.04

$76,964.16

Labor Hours
Spent

14.00

8.00

7.50

6.00

795.50

7.00

44.00

882.00

Balance:

25,501.58

-759.65

2,257.36

-763.36

1,197.85

1,500.00

.00

$24,188.69

Balance

-14.00

-8.00

-7.50

-6.00

-795.50

-7.00

-44.00

268.00

Estimated
Dollars

Required:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

$101,152.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,150.00

Dollars per
LOE hour
delivered:

37.71

14.71

7.80

.87

21.50

.00

.00

5.00

.43

$88.01
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9605-0001

TDD Title: R.C. Baxter

Site Name: R.C. BAXTER

Site Location:

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996

Completion Date: 08/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: CS

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P2

P1

TOTAL

Dollars
Budgeted:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

7,464.87

461.40

.00

.00

55.00

.00

.00

98.56

1.10

$8,080.93

3.00

1.00

150.50

.50

19.00

174.00

Balance:

7,560.13

143.60

.00

.00

-55.00

3,000.00

.00

$10,549.07

Balance

-3.00

-1.00

-150.50

-.50

-19.00

176.00

Estimated
Dollars

Required:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

43.15

2.67

.00

.00

.32

.00

.00

.57

.01

$46.71
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0001 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 12/04/1996

Site Name: R.C.BAXTER Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles

CERCLISID: SSID: CS

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted

Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED SS .00 .50 -.50 .00

TOTAL .00 .50 -.50 350.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $14.80 (.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0002 TDD Activity Type: START Site General Project

TDD Title: NGWA - Outdoor Workshop Report Date: 12/04/1996

Site Name: NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Las Vegas County: Clark State: NV

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,926.56

2,349.28

2,328.39

.00

.00

.00

.00

987.19

.00

$10,591.42

800

400

97.00

62.00

171.00

Balance:

3,634.94

1,280.72

3,951.51

.00

.00

.00

.00

$7,879.98

Balance

-8.00

-4.00

-97.00

-62.00

79.00

Estimated
Dollars

Required:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

28.81

13.74

13.62

.00

.00

.00

.00

5.77

.00

$61.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 12/04/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

4,332.40

200.74

423.43

.00

.00

.00

.00

131.82

.00

$5,088.39

Labor Hours
Spent

5.00

69.00

40.00

114.00

Balance:

1,091.70

162.26

181.57

.00

.00

.00

.00

$1,303.71

Balance

-5.00

-69.00

-40.00

6.00

Estimated
Dollars

Required:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

38.00

1.76

3.71

.00

.00

.00

.00

1.16

.00

$44.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 12/04/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

Re9jon: 9 Budgeted
Subtask Description: LaborK Hours

Labor Hours
Spent

NO SUBTASK USED P3 .00 5.50

TOTAL .00 5.50

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

State: CA

Estimated
Hours

Balance retluired

-5.50 .00

-5.50 120.00

TOTAL Direct Labor $334.80 $60.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 12/04/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

21,945.08

17,241.44

3,507.20

.00

11,504.62

.00

.00

4,439.84

230.08

$58,868.26

Labor Hours
Spent

23.00

14.00

290.00

239.00

184.50

750.50

Balance:

28,747.82

-14,821.44

3,147.80

.00

-11,504.62

20,000.00

4,000.00

$24,899.64

Balance

-23.00

-14.00

-290.00

-239.00

-184.50

249.50

Estimated
Dollars

Required:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.24

22.97

4.67

.00

15.33

.00

.00

5.92

.31

$78.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 12/04/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P4

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

4.00

55.00

Balance

-4.00

-55.00

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

59.00

Dollars per
LOE hour
delivered:

-59.00 1,000.00

TOTAL Direct Labor $4,571.94 $77.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 12/04/1996

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996

Site Location: Estimated Completion Date: 10/29/1996

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

420.00

Total Dollars
Spent:

9,903.22

496.25

688.26

.00

.00

.00

.00

253.53

.00

$11,341.26

Labor Hours
Spent

7.00

2.00

5.00

47.00

222.00

3.00

286.00

Balance:

6,675.53

4,706.75

1,731.74

.00

.00

.00

.00

$12,860.49

Balance

-7.00

-2.00

-5.00

-47.00

-222.00

-3.00

134.00

Estimated
Dollars

Required:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

420.00

Dollars per
LOE hour
delivered:

34.87

1.75

2.42

.00

.00

.00

.00

.89

.00

$39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 12/04/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: QUINCY

CERCLIS ID:

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

County: PLUMAS

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

44,210.50

7,260.00

3,630.00

.00

1,000.00

.00

.00

$56,100.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

930.00

Total Dollars
Spent:

26,069.60

3,418.24

2,846.61

.00

1,161.01

.00

.00

1,336.62

23.22

$34,855.30

Labor Hours
Spent

1400

1000

2450

1600

29700

31900

3900

71950

Balance:

18,14090

3,841.76

78339

.00

-161.01

00

.00

$21,245,20

Balance

-14.00

-10.00

-24.50

-16.00

-297.00

-319.00

-39.00

210.50

Estimated
Dollars

Required:

44,210.50

7,260.00

3,630.00

2,420.00

1,000.00

.00

.00

$58,520.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

930.00

Dollars per
LOE hour
delivered:

37.51

4.92

4.10

.00

1.67

.00

.00

1.92

.03

$50.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 12/04/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

8.50

16.50

2.50

27.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-8.50 .00

-16.50 .00

-2.50 .00

-27.50 930.00

TOTAL Direct Labor $1,720.77 $90.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0007 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date; 12/04/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 09/30/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P2

TOTAL

Dollars
Budgeted:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

3,820.56

194.46

69.40

.00

.00

.00

.00

56.16

.00

$4,140.58

Labor Hours
Spent

2.00

1.00

29.00

74.50

106.50

Balance:

3,704.74

1,015.54

535.60

.00

.00

.00

1,000.00

$6,199.72

Balance

-2.00

-1.00

-29.00

-74.50

93.50

Estimated
Dollars

Required:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

36.21

1.84

.66

.00

.00

.00

.00

.53

.00

$39.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 12/04/1996

Site Name: T.A.LE.S. DATABASE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

688.97

10.33

.00

.00

.00

.00

.00

2.21

.00

$701.51

Labor Hours
Spent

4.00

4.00

10.00

18.00

Balance:

19,757.63

-10.33

.00

.00

.00

.00

1,600.00

$21,345.09

Balance

-4.00

-4.00

-10.00

382.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

38.28

.57

.00

.00

.00

.00

.00

.12

.00

$38.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0009 TDD Activity Type: START She Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 12/04/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,101.62

84.90

.00

.00

451.50

.00

.00

17.93

9.03

$1,664.98

Labor Hours
Spent

300

600

1700

14.00

40.00

Balance:

536.48

157.10

.00

.00

-451.50

.00

.00

$215.12

Balance

-3.00

-6.00

-17.00

-14.00

.00

Estimated
Dollars

Required:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

27.54

2.12

.00

.00

11.29

.00

.00

.45

.23

$41.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 12/04/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA State: CA

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-2.00 .00

-2.00 40.00

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0010 TDD Activity Type: START She Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 12/04/1996

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLISID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

24,345.24

2,230.85

3,302.49

92.23

3,337.50

.00

.00

1,197.79

66.75

$34,572.85

Labor Hours
Spent

.00

21.00

29.00

601.00

17.00

668.00

Balance:

13,639.86

1,399.15

1,537.51

-92.23

-3,337.50

6,000 00

605.00

$18,487.25

Balance

.00

-21.00

-29.00

-601.00

-17.00

82.00

Estimated
Dollars

Required:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.44

3.34

4.94

.14

5.00

.00

.00

1.79

.10

$51.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 12/04/1996

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLISID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re£'uired

NO SUBTASK USED P3 .00 45.00 -45.00 .00

TOTAL .00 45.00 -45.00 750.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $3,517.11 $78.16
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 12/04/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 8R

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Budgeted Labor Houirs
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,105.27

46.42

35.75

.00

1,693.13

.00

.00

17.43

33.85

$2,931.85

300

900

250

6850

8300

Balance:

3,654 03

31658

-3575

00

-1,69313

00

00

$2,190.45

Balance

-3.00

-9.00

-2.50

-68.50

67.00

Estimated
Dollars

Required:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

13.32

.56

.43

.00

2040

.00

.00

.21

.41

$35.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 12/04/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 8R

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: SHANE, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(>uired

-2.00 .00

-2.00 150.00

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/07/1997

Site Location: Estimated Completion Date: 03/07/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Budgeted
Labor
Hours

.00

.00

.00

.00

800.00

Total Dollars
Spent:

2,523.14

4,690.88

585.82

.00

.00

.00

.00

1,128.50

.00

$8,928.34

Labor Hours
Spent

7.00

2.00

20.00

26.00

55.00

Balance:

55.37S.16

14S.12

3,649.18

.00

1,000.00

.00

2,000.00

$61,048.96

Balance

-7.00

-2.00

-20.00

-26.00

745.00

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

47.61

88.51

11.05

.00

.00

.00

.00

21.29

.00

$168.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/07/1997

Site Location: Estimated Completion Date: 03/07/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P3

SS

P3

P2

P3

P3

P3

P3

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

4.00

.25

210.50

145.75

1.00

2.00

1.00

2.00

366.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-4.00

-.25

-210.50

-145.75

-1.00

-2.00

-1.00

-2.00

-366.50

.00

.00'

.00

.00

.00

.00

.00

.00

800.00

TOTAL Direct Labor $25,529.11 $69.70

Page 38 of 60 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 12/04/1996

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 09/30/1996

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

789.64

21.27

.00

.00

.00

.00

.00

4.56

.00

$815.47

2.00

2.00

15.00

2.00

21.00

Balance:

3,205.01

341.73

.00

242.00

.00

.00

100.00

$3,884.18

Balance

-2.00

-2.00

-15.00

-2.00

59.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.60

1.01

.00

.00

.00

.00

.00

.22

.00

$38.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0003 TDD Activity Type: START Site Specific Project

TDD Title: Hard Chrome Product Report Date: 12/04/1996

Site Name: HARD CHROME PRODUCTS Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Los Angeles County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Budgeted
Labor
Hours

.00

.00

130.00

Total Dollars
Spent:

3,099.59

53.52

.00

.00

.00

.00

.00

11.45

.00

$3,164.56

Labor Hours
Spent

4.00

81.00

85.00

Balance:

3,522.61

279.23

90.75

.00

.00

.00

.00

$3,881.14

Balance

-4.00

-81.00

45.00

Estimated
Dollars

Required:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Estimated
Hours

required

.00

.00

130.00

Dollars per
LOE hour
delivered:

36.47

.63

.00

.00

.00

.00

.00

.13

.00

$37.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Sile Specific Project

TDD Title: Soboba Indian Reservation Report Date: 12/04/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P1

TOTAL

Dollars
Budgeted:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,541.39

211.22

81.38

.00

.00

1,000.00

.00

62.47

.00

$3,896.46

Labor Hours
Spent

3.00

1.00

48.50

23.50

76.00

Balance:

1,144.51

-9C.22

221.12

.00

.00

-650.00

.00

$562.94

Balance

-3.00

-1.00

-48.50

-23.50

4.00

Estimated
Dollars

Required:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

33.89

2.82

1.09

.00

.00

1333

.00

.83

.00

$51.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 12/04/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours
Subtask Description: V?bor Spent

Hours

State: CA

Balance

Estimated
Hours

required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 12/04/1996

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD980496913 SSID : 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Budgeted
Labor
Hours

.00

.00

.00

.00"

.00

530.00

Total Dollars
Spent:

11,305.00

685.31

282.00

.00

1,092.72

.00

.00

206.52

21.85

$13,593.40

Labor Hours
Spent

10.00

5.00

254.50

26.00

47.00

34250

Balance:

17,51670

50654

31090

58685

-1,092.72

.00

500.00

$18,099.90

Balance

-10.00

-5.00

-254.50

-26.00

-47.00

187.50

Estimated
Dollars

Required:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Estimated
Hours

required

.00

.00

.00

.00

.00

530.00

Dollars per
LOE hour
delivered:

33.01

2.00

.82

.00

3.19

.00

.00

.60

.06

$39.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 12/04/1996

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLISID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

P1 .00

TOTAL .00

Total Dollars
Spent:

4.00

144.00

2.50

150.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-4.00 .00

-144.00 .00

-2.50 .00

-150.50 530.00

TOTAL Direct Labor $11,427.77 $78.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 12/04/1996

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: South El Monte County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

4,020.67

151.25

.00

.00

.00

.00

.00

$4,171.92

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

3,054.55

106.86

48.96

.00

.00

.00

.00

33.35

.00

$3,243.72

4.00

13.50

80.50

1.50

99.50

Balance:

966.12

4439

-4896

00

00

.00

.00

$928.20

Balance

-4.00

-13.50

-80.50

-1.50

.50

Estimated
Dollars

Required:

4,020.67

151.25

.00

.00

.00

.00

.00

$4,171.92

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

30.70

1.07

.49

.00

.00

.00

.00

.34

.00

$32.60
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 12/04/1996

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: South El Monte County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, Wl LLIAM

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1ulred

-.25 .00

-.25 100.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 12/04/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

8,997.60

1,210.00

2,420.00

.00

.00

.00

500.00

$13,127.60

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

200.00

Total Dollars
Spent:

3,772.82

139.07

547.19

.00

.00

.00

.00

145.14

.00

$4,604.22

5.00

106.00

111.00

Balance:

5,224.78

1,070.93

1,872.81

.00

.00

.00

500.00

$8,523.38

Balance

-5.00

-106.00

89.00

Estimated
Dollars

Required:

8,997.60

1,210.00

2,420.00

.00

.00

.00

500.00

$13,127.60

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

33.99

1.25

4.93

.00

.00

.00

.00

1.31

.00

$41.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking Report Date: 12/04/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE
State: CA

CERCLISID: SSID: X3

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

307.68

60.50

.00

.00

.00

.00

.00

$368.18

Budgeted
Labor
Hours

.00

.00

.00

8.00

Total Dollars
Spent:

243.94

127.59

.00

.00

.00

.00

.00

27.31

.00

$398.84

Labor Hours
Spent

1.00

1.00

5.50

7.50

Balance:

63.74

-67.09

.00

.00

.00

.00

.00

$-30.66

Balance

-1.00

-1.00

-5.50

.50

Estimated
Dollars

Required:

307.68

60.50

.00

.00

.00

.00

.00

$368.18

Estimated
Hours

required

.00

.00

.00

8.00

Dollars per
LOE hour
delivered:

32.53

17.01

.00

.00

.00

.00

.00

3.64

.00

$53.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Sile Specific Project

TDD Title: Ralph Gray Trucking Report Date: 12/04/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE State: CA

CERCLISID: SSID: X3

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: LEWIS, WILLIAM

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.25 .00

-.25 8.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0010 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Drug Lab - Removal Report Date: 12/04/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE State: CA

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,028.04

242.00

363.00

.00

.00

1,000.00

.00

$4,633.04

Budgeted
Labor
Hours

.00

.00

.00

70.00

Total Dollars
Spent:

2,211.38

111.46

115.26

.00

.00

500.00

.00

48.52

.00

$2,986.62

Labor Hours
Spent

4.00

39.50

25.50

69.00

Balance:

816.66

130.54

247.74

.00

.00

500.00

.00

$1,646.42

Balance

-4.00

-39.50

-25.50

1.00

Estimated
Dollars

Required:

3,028.04

242.00

363.00

.00

.00

1,000.00

.00

$4,633.04

Estimated
Hours

required

.00

.00

.00

70.00

Dollars per
LOE hour
delivered:

32.05

1.62

1.67

.00

.00

7.25

.00

.70

.00

$43.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 12/04/1996

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1996

Site Location: San Francisco Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA C

EPA Project Monitor: WEISS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

2,089.39

48.58

1,786.70

.00

.00

.00

.00

392.77

.00

$4,317.44

Labor Houirs
Spent

17.00

34.00

10.00

61.00

Balance:

18,800.31

556.42

-334.70

.00

.00

.00

.00

$18,629.26

Balance

-17.00

-34.00

-10.00

234.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

77.38

1.80

66.17

.00

.00

.00

.00

14.55

.00

$159.91
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 12/04/1996

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1996

Site Location: San Francisco Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA C

EPA Project Monitor: WEISS, WILLIAM

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9607-0002

TDD Title: R.C. Baxter

Site Name: R.C. BAXTER

Site Location:

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996

Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: CS

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

4,625.80

242.00

.00

.00

.00

.00

.00

$4,867.80

Budgeted
Labor
Hours

.00

.00

.00

105.00

Total Dollars
Spent:

3,506.84

79.03

.00

.00

.00

.00

.00

16.91

.00

$3,602.78

Labor Hours
Spent

2.00

72.00

.50

74.50

Balance:

1,118.96

162.97

.00

.00

.00

.00

.00

$1,265.02

Balance

-2.00

-72.00

-.50

30.50

Estimated
Dollars

Required:

4,625.80

242.00

.00

.00

.00

.00

.00

$4,867.80

Estimated
Hours

required

.00

.00

.00

105.00

Dollars per
LOE hour
delivered:

47.07

1.06

.00

.00

.00

.00

.00

.23

.00

$48.36
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9607-0003

TDD Title: Tri City Oil

Site Name: TRI CITY OIL

Site Location:

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996

Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: • SSID: ZZ

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

5,576.35

363.00

1,694.00

121.00

.00

.00

.00

$7,754.35

Budgeted
Labor
Hours

.00

.00

.00

.00

170.00

Total Dollars
Spent:

540.62

98.16

.00

.00

4,063.37

.00

.00

21.02

81.26

$4,804.43

Labor Hours
Spent

2.00

5.00

4.50

95.50

107.00

Balance:

5,035.73

264.84

1,694.00

121.00

-4,063.37

.00

.00

$2,949.92

Balance

-2.00

-5.00

-4.50

-95.50

63.00

Estimated
Dollars

Required:

5,576.35

363.00

1,694.00

121.00

.00

.00

.00

$7,754.35

Estimated
Hours

required

.00

.00

.00

.00

170.00

Dollars per
LOE hour
delivered:

5.05

.92

.00

.00

37.98

.00

.00

.20

.76

$44.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project

TDD Title: Tri City Oil Report Date: 12/04/1996

Site Name: TRI CITY OIL Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: WEDEN, CHRISTOPHER

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

NO SUBTASK USED P3 .00 2.50

State: AZ

Estimated
Hours

Balance re*ulred

-2.50 .00

TOTAL .00 2.50 -2.50 170.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $157.53 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 12/04/1996

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: DUNCAN, WILL C

EPA Project Monitor: SUTER, DAN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Budgeted
Labor
Hours

.00

.00

.00

.00

255.00

Total Dollars
Spent:

2,139.12

49.94

375.32

.00

.00

.00

.00

91.02

.00

$2,655.40

Labor Hours
Spent

8.00

8.00

13.00

41.00

70.00

Balance:

9,269.38

555.06

1,802.68

.00

.00

.00

5,106.00

$16,642.10

Balance

-8.00

-8.00

-13.00

-41.00

185.00

Estimated
Dollars

Required:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Estimated
Hours

required

.00

.00

.00

.00

255.00

Dollars per
LOE hour
delivered:

30.56

.71

5.36

.00

.00

.00

.00

1.30

.00

$37.93
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0005 TDD Activity Type: START Site General Project

TDD Title: BlA ER Overview Report Date: 12/04/1996

Site Name: BIA ER OVERVIEW Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

County: Los Angeles

SSID: 00

State: CA

Project Manager: BENSON, CRAIG C

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

3,643.08

242.00

1,210.00

.00

.00

.00

.00

$5,095.08

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

2,917.89

615.20

1,119.84

.00

.00

.00

.00

371.33

.00

$5,024.26

Labor Hours
Spent

4.00

69.00

73.00

Balance:

72519

-373 20

9016

00

00

00

00

$70.82

Balance

-4.00

-69.00

7.00

Estimated
Dollars

Required:

3,643.08

242.00

1,210.00

.00

.00

.00

.00

$5,095.08

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

39.97

8.43

15.34

.00

.00

.00

.00

5.09

.00

$68.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 12/04/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Hilt

CERCLIS ID:

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

County: Siskiyou

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

2,833.20

181.50

181.50

.00

.00

.00

.00

$3,196.20

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,917.65

27.37

189.58

.00

.00

.00

.00

46.42

.00

$2,181.02

Labor Hours
Spent

7.00

23.00

2.00

18.00

50.00

Balance:

915.55

154.13

-8.08

.00

.00

.00

.00

$1,015.18

Balance

-7.00

-23.00

-2.00

-18.00

10.00

Estimated
Dollars

Required:

2,833.20

181.50

181.50

.00

.00

.00

.00

$3,196.20

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

38.35

.55

3.79

.00

.00

.00

.00

.93

.00

$43.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 12/04/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Hilt County: Siskiyou

CERCLIS ID: SSID : ZZ

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

^ Hours
t

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0007 TDD Activity Type: START Site General Project

TDD Title: Hazmat Exercise Preparation for FY '96 Report Date: 12/04/1996

Site Name: HAZMAT EXERCISE PREPARATION '96 Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

9,407.50

121.00

2,420.00

.00

.00

.00

.00

$11,948.50

Budgeted
Labor
Hours

.00

.00

.00

185.00

Total Dollars
Spent:

3,983.09

230.64

725.01

.00

.00

.00

.00

204.59

.00

$5,143.33

Labor Hours
Spent

5.00

63.00

43.00

111.00

Balance:

5,424.41

-109.64

1,694.99

.00

.00

.00

.00

$6,805.17

Balance

-5.00

-63.00

-43.00

74.00

Estimated
Dollars

Required:

9,407.50

121.00

2,420.00

.00

.00

.00

.00

$11,948.50

Estimated
Hours

required

.00

.00

.00

185.00

Dollars per
LOE hour
delivered:

35.88

2.08

6.53

.00

.00

.00

.00

1.84

.00

$46.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9608-0001 TDD Activity Type: START Site Specific Project

TDD Title: Lorentz Barrel and Drum Site Report Date: 12/04/1996

Site Name: LORENTZ BARREL & DRUM Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JOSE County: SANTA CLARA

CERCLISID: CA0001186154 SSID: CE

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LEWIS, WILLAIM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

4,119.55

302.50

.00

.00

.00

.00

450.00

$4,872.05

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

1,147.26

49.79

.00

.00

.00

.00

.00

10.66

.00

$1,207.71

Labor Hours
Spent

2.00

5.00

19.00

26.00

Balance:

2,972 29

25271

00

00

00

00

45000

$3,664.34

Balance

-2.00

-5.00

-19.00

74.00

Estimated
Dollars

Required:

4,119.55

302.50

.00

.00

.00

.00

450.00

$4,872.05

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

44.13

1.92

.00

.00

.00

.00

.00

.41

.00

$46.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9608-0003 TDD Activity Type: START Site Specific Project

TDD Title: Wrights Terminal Corp. Report Date: 12/04/1996

Site Name: WRIGHTS TERMINAL CORP. Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach County: Los Angeles State: CA

CERCLISID: SSID: DE

Project Manager: WISE, ROBERT L

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

10,230.90

1,210.00

.00

.00

.00

5,000.00

1,000.00

$17,440.90

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

240.00

Total Dollars
Spent:

2,303.14

98.99

.00

.00

.00

.00

.00

21.18

.00

$2,423.31

2.00

12.00

48.50

1.00

63.50

Balance:

7,927.76

1,111.01

.00

.00

.00

5,000.00

1,000.00

$15,017.59

Balance

-2.00

-12.00

-48.50

-1.00

176.50

Estimated
Dollars

Required:

10,230.90

1,210.00

.00

.00

.00

5,000.00

1,000.00

$17,440.90

Estimated
Hours

required

.00

.00

.00

.00

240.00

Dollars per
LOE hour
delivered:

36.27

1.56

.00

.00

.00

.00

.00

.33

.00

$38.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9608-0004 TDD Activity Type: START She Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 12/04/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 12/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 00/00/0000

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

20,432.15

968.00

6,655.00

1,452.00

" .00

.00

669.03

$30,176.18

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

450.00

Total Dollars
Spent:

16,265.49

2,901.05

3,170.06

525.00

2,859.62

.00

.00

1,411.53

57.19

$27,189.94

900

1 00

900

307.00

98.00

85.50

509.50

Balance:

4,166.66

-1,933.05

3,484.94

927.00

-2,859.62

.00

669.03

$2,986.24

Balance

-9.00

-1.00

-9.00

-307.00

-98.00

-85.50

-59.50

Estimated
Dollars

Required:

20,432.15

968.00

6,655.00

1,452.00

.00

.00

669.03

$30,176.18

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

31.99

5.71

6.23

1.03

5.62

.00

.00

2.78

.11

$53.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 12/04/1996

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLISID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, William

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Budgeted
Labor
Hours

.00

.00

.00

.00

225.00

Total Dollars
Spent:

2,824.24

323.66

459.84

.00

.00

.00

.00

167.69

.00

$3,775.43

Labor Hours
Spent

8.00

3.00

12.00

64.00

87.00

Balance:

7,918.06

-263.16

266.16

.00

.00

155.85

.00

$7,909.22

Balance

-8.00

-3.00

-12.00

-64.00

138.00

Estimated
Dollars

Required:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Estimated
Hours

required

.00

.00

.00

.00

225.00

Dollars per
LOE hour
delivered:

32.46

3.72

5.29

.00

.00

.00

.00

1.93

.00

$43.40
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 12/04/1996

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLISID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, William

Re9'"on: 9 Budgeted
Subtask Description: L

J
abor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec'uired

NO SUBTASK USED P3 .00 2800 -28.00 .00

TOTAL .00 2800 -28.00 225.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,215.31 $79.12

Page 46 of 60 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0003 TDD Activity Type: START Site General Project

TDD Title: Brisbane Fire Department - Radiation Training Report Date: 12/04/1996

Site Name: BRISBANE FIRE DEPARTMENT - RADIATION TR Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Brisbane County: San Mateo
State: CA

CERCLISID: SSID: 00

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P2

TOTAL

Dollars
Budgeted:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

1,467.82

64.52

.00

.00

.00

.00

.00

13.81

.00

$1,546.15

Labor Hours
Spent

2.00

2.00

45.00

49.00

Balance:

921.98

56.48

121.00

.00

.00

.00

.00

$1,085.65

Balance

-2.00

-2.00

-45.00

11.00

Estimated
Dollars

Required:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

29.96

1.32

.00

.00

.00

.00

.00

.28

.00

$31.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 12/04/1996

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLISID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

9,920.40

583.56

2,361.85

.00

2,766.00

.00

.00

630.37

55.32

$16,317.50

Labor Hours
Spent

00

600

500

19500

8000

28600

Balance:

2,469 50

1,23144

1,26815

00

-2,766 00

3,000 00

1,21000

$5,727.40

Balance

.00

-6.00

-5.00

-195.00

-80.00

14.00

Estimated
Dollars

Required:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

34.69

2.04

8.26

.00

9.67

.00

.00

2.20

.19

$57.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 12/04/1996

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLISID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted Labor Hours
Subtask Description: Lfbor sPent

Hours

State: AZ

Estimated
Hours

Balance ret»uired

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0006 TDD Activity Type: START Site Specific Project

TDD Title: Tidelands Oil Production Company Report Date: 12/04/1996

Site Name: TIDELANDS OIL PRODUCTION COMPANY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles
State: CA

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: SHANE, DAN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

504.16

60.50

.00

.00

.00

.00

.00

$564.66

Budgeted
Labor
Hours

.00

.00

10.00

Total Dollars
Spent:

373.33

12.71

.00

.00

.00

.00

.00

2.72

.00

$388.76

Labor Hours
Spent

3.00

7.00

10.00

Balance:

130.83

4779

.00

00

00

00

00

$175.90

Balance

-3.00

-7.00

.00

Estimated
Dollars

Required:

504.16

50.00

.00

.00

.00

.00

.00

$554.16

Estimated
Hours

required

.00

.00

10.00

Dollars per
LOE hour
delivered:

37.33

1.27

.00

.00

.00

.00

.00

.27

.00

$38.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0007 TDD Activity Type: START Site Specific Project

TDD Title: Paakea Road Pesticide Fire Site Report Date: 12/04/1996

Site Name: PAAKEA ROAD PESTICIDE FIRE SITE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Honolulu County: Oahu
State: HI

CERCLISID: SSID: ZZ

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Budgeted
Labor
Hours

.00

.00

.00

.00

220.00

Total Dollars
Spent:

5,005.35

1,026.18

1,632.64

.00

8,175.43

.00

.00

569.01

163.51

$16,572.12

Labor Hours
Spent

6.00

3.00

142.50

63.50

215.00

Balance:

4,909.25

1,393.82

5,022.36

.00

-8,175.43

8,000.00

.00

$10,417.48

Balance

-6.00

-3.00

-142.50

-63.50

5.00

Estimated
Dollars

Required:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Estimated
Hours

required

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

23.28

4.77

7.59

.00

38.03

.00

.00

2.65

.76

$77.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 12/04/1996

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 12/31/1996

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 12/31/1996

City: RICHMOND County: CONTRA COSTA

CERCLISID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

12,961.20

605.00

1,210.00

.00

40,500.00

.00

.00

$55,276.20

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

960.00

Total Dollars
Spent:

12,472.55

494.00

491.95

.00

5,545.06

.00

.00

210.91

110.90

$19,325.37

9.00

20.00

248.00

25.00

302.00

Balance:

488.65

111.00

718.05

.00

34,954.94

00

00

$35,950.83

Balance

-9.00

-20.00

-248.00

-25.00

658.00

Estimated
Dollars

Required:

12,961.00

605.00

1,210.00

.00

40,500.00

.00

.00

$55,276.00

Estimated
Hours

required

.00

.00

.00

.00

960.00

Dollars per
LOE hour
delivered:

41.30

1.64

1.63

.00

18.36

.00

.00

.70

.37

$63.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 12/04/1996

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 12/31/1996

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 12/31/1996

City: RICHMOND County: CONTRA COSTA State: CA

CERCLISID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

150.00

32.00

50.00

232.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-150.00 .00

-32.00 .00

-50.00 .00

-232.00 960.00

TOTAL Direct Labor $6,465.17 $27.87
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0009 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray House Assessment/Westminster Seep Report Date: 12/04/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 09/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE

CERCLISID: SSID: X3

Project Manager: RANDALL, RANDY

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

2,169.64

242.00

.00

.00

.00

.00

363.00

$2,774.64

Budgeted
Labor
Hours

.00

.00

48.00

Total Dollars
Spent:

621.83

15.70

.00

.00

.00

.00

.00

3.36

.00

$640.89

Labor Hours
Spent

2.00

14.00

16.00

Balance:

1,547.81

226.30

.00

.00

.00

.00

363.00

$2,133.75

Balance

-2.00

-14.00

32.00

Estimated
Dollars

Required:

2,169.64

242.00

.00

.00

.00

.00

363.00

$2,774.64

Estimated
Hours

required

.00

.00

48.00

Dollars per
LOE hour
delivered:

38.86

.98

.00

.00

.00

.00

.00

.21

.00

$40.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 12/04/1996

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 12/28/1997

Site Location: Estimated Completion Date: 12/28/1997

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

55,402.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$73,452.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

1,310.00

Total Dollars
Spent:

25,186.51

1,870.14

70.62

.00

.00

.00

.00

415.34

.00

$27,542.61

4.00

14.50

2.00

371.50

192.00

98.50

682.50

Balance:

30,215.79

2,969.86

1,139.38

.00

.00

12,000.00

.00

$45,909.69

Balance

-4.00

-14.50

-2.00

-371.50

-192.00

-98.50

627.50

Estimated
Dollars

Required:

5,540.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$23,590.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,310.00

Dollars per
LOE hour
delivered:

37.70

2.80

.11

.00

.00

.00

.00

.62

.00

$41.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 12/04/1996

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 12/28/1997

Site Location: Estimated Completion Date: 12/28/1997

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

State: CA r̂

•̂r

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-.25 .00

-.25 1,310.00

r̂

TOTAL Direct Labor $7.81 $.00

^

\»f

Page 49 of 60 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0011 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Cylinders Report Date: 12/04/1996

Site Name: FRESNO CYLINDERS Completion Date: 10/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Fresno County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DAN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,772.26

216.63

.00

.00

.00

.00

.00

46.35

.00

$3,035.24

Labor Hours
Spent

2.00

5.00

71.00

78.00

Balance:

2,011.54

388.37

1,210.00

.00

.00

.00

.00

$3,563.56

Balance

-2.00

-5.00

-71.00

22.00

Estimated
Dollars

Required:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

35.54

2.78

.00

.00

.00

.00

.00

.59

.00

$38.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 12/04/1996

Site Name: DC METALS Completion Date: 03/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: SSID: DJ

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: MANDEL, BOB

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED "

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

117,032.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

2,400.00

Total Dollars
Spent:

8,371.67

386.89

59.83

.00

.00

.00

.00

95.61

.00

$8,914.00

Labor Hours
Spent

3.00

4.00

87.00

129.50

15.00

238.50

Balance:

106,482.33

1,428.11

303.17

.00

.00

.00

.00

$108,118.00

Balance

-3.00

-4.00

-87.00

-129.50

-15.00

2,161.50

Estimated
Dollars

Required:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

$117,032.00

Estimated
Hours

required

.00

.00

.00

.00

.00

2,400 00

Dollars per
LOE hour
delivered:

35.10

1.62

.25

.00

.00

.00

.00

.40

.00

$37.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 12/04/1996

Site Name: DC METALS Completion Date: 03/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: SSID: DJ

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: MANDEL, BOB

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec«uired

NO SUBTASK USED T1 .00 9.50 -9.50 .00

TOTAL .00 9.50 -9.50 2,400.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $245.04 $25.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0002 TDD Activity Type: START She Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 12/04/1996

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Auburn County: Placer
State: CA

CERCLISID: SSID: DK

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

410.00

Total Dollars
Spent:

6,065.63

440.35

784.67

.00

1,064.25

.00

.00

262.10

21.28

$8,638.28

5.00

200

5500

201 00

26300

Balance:

8,233 22

769.65

2,845.33

.00

2,218.88

3,000.00

4,900.50

$21,684.20

Balance

-5.00

-2.00

-55.00

-201.00

147.00

Estimated
Dollars

Required:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Estimated
Hours

required

.00

.00

.00

.00

410.00

Dollars per
LOE hour
delivered:

23.06

1.67

2.98

.00

4.05

.00

.00

1.00

.08

$32.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 12/04/1996

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Auburn County: Placer

CERCLISID: SSID: DK

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED P3 .00 14.00 -14.00 .00

TOTAL .00 14.00 -14.00 410.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,107.65 $79.12
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 12/04/1996

Site Name: CAMEO TRAINING PROGRAM Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, Gordon

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P1

TOTAL

Dollars
Budgeted:

13,522.62

302.50

605.00

.00

.00

.00

.00

$14,430.12

Budgeted
Labor
Hours

.00

.00

.00

.00

416.00

Total Dollars
Spent:

2,670.99

115.81

1,221.10

.00

.00

.00

.00

286.10

.00

$4,294.00

Labor Hours
Spent

2.00

1.50

38.50

43.00

85.00

Balance:

10,851.63

186.69

-616.10

.00

.00

.00

.00

$10,136.12

Balance

-2.00

-1.50

-38.50

-43.00

331.00

Estimated
Dollars

Required:

13,522.62

302.50

605.00

.00

.00

.00

.00

$14,430.12

Estimated
Hours

required

.00

.00

.00

.00

416.00

Dollars per
LOE hour
delivered:

31.99

1.39

14.62

.00

.00

.00

.00

3.43

.00

$51.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0004 TDD Activity Type: START Site Specific Project

TDD Title: North American Resources Report Date: 12/04/1996

Site Name: NORTH AMERICAN RESOURCES Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Chandler County: Maricopa
State: AZ

CERCLISID: SSID: ZZ

Project Manager: DUNCAN, WILL C

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P2

TOTAL

Dollars
Budgeted:

2,005.20

695.75

605.00

.00

.00

.00

.00

$3,305.95

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

1,175.30

49.41

547.81

.00

.00

.00

.00

127.79

.00

$1,900.31

Labor Hours
Spent

3.00

2.00

38.00

43.00

Balance:

829.90

646.34

57.19

.00

.00

.00

.00

$1,405.64

Balance

-3.00

-2.00

-38.00

7.00

Estimated
Dollars

Required:

2,005.20

695.75

605.00

.00

605.00

.00

.00

$3,910.95

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

27.33

1.15

12.74

.00

.00

.00

.00

2.97

.00

$44.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

10,197.48

843.76

.00

.00

.00

.00

.00

$11,041.24

Budgeted Labor Houirs
Labor Spent
Hours

.00

160.00

Total Dollars
Spent:

58.33

115.88

.00

.00

.00

.00

.00

24.80

.00

$199.01

2.00

2.00

Balance:

10,139.15

727.88

.00

.00

.00

.00

.00

$10,842.23

Balance

-2.00

158.00

Estimated
Dollars

Required:

10,196.48

843.76

.00

.00

.00

.00

.00

$11,040.24

Estimated
Hours

required

.00

160.00

Dollars per
LOE hour
delivered:

29.17

57.94

.00

.00

.00

.00

.00

12.40

.00

$99.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

14.00

42.00

3.00

59.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-14.00 .00

-42.00 .00

-3.00 .00

-59.00 160.00

TOTAL Direct Labor $3,067.05 $68.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0006 TDD Activity Type: START Sile Specific Project

TDD Title: McFarland - Drinking Water Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P2

TOTAL

Dollars
Budgeted:

36,552.84

.00

.00

.00

.00

.00

.00

$36,552.84

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

520.00

Total Dollars
Spent:

598.95

132.72

.00

.00

.00

.00

.00

28.40

.00

$760.07

2.00

18.00

20.00

Balance:

35,953.39

-132.72

.00

.00

.00

.00

.00

$35,792.77

Balance

-2.00

-18.00

500.00

Estimated
Dollars

Required:

36,552.84

.00

.00

.00

.00

.00

.00

$36,552.84

Estimated
Hours

required

.00

.00

520.00

Dollars per
LOE hour
delivered:

29.95

6.64

.00

.00

.00

.00

.00

1.42

.00

$38.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

14.50

36.00

50.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-14.50 .00

-36.00 .00

-50.50 520.00

TOTAL Direct Labor $3,739.96 $103.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted Labor Hours
Labor Spent
Hours

.00

430.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

200

2.00

Balance:

30,026.92

.00

.00

.00

.00

.00

.00

$30,026.92

Balance

-2.00

428.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

430.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Budgeted
Labor
Hours

.00

350.00

Total Dollars
Spent:

58.33

54.63

.00

.00

.00

.00

.00

11.69

.00

$124.65

Labor Hours
Spent

2.00

2.00

Balance:

24,037.87

-54.63

.00

.00

.00

.00

.00

$23,971.55

Balance

-2.00

348.00

Estimated
Dollars

Required:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Estimated
Hours

required

.00

350.00

Dollars per
LOE hour
delivered:

29.17

27.32

.00

.00

.00

.00

.00

5.85

.00

$62.33
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date; 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

140.50

128.00

268.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-140.50 .00

-128.00 .00

-268.50 350.00

TOTAL Direct Labor $17,077.88 $63.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

105,619.10

.00

.00

.00

.00

.00

.00

105,619.10

Budgeted
Labor
Hours

.00

.00

1,500.00

Total Dollars
Spent:

358.17

12.15

.00

.00

.00

.00

.00

2.60

.00

$372.92

Labor Hours
Spent

2.00

7.00

9.00

Balance:

105,260.93

-12.15

.00

.00

.00

.00

.00

$105,246.18

Balance

-2.00

-7.00

1,491.00

Estimated
Dollars

Required:

105,619.10

.00

.00

.00

.00

.00

.00

$105,619.10

Estimated
Hours

required

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

39.80

1.35

.00

.00

.00

.00

.00

.29

.00

$41.44
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0009 TDD Activity Type: START Sile Specific Project

TDD Title: McFarland - Analytical Support Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted
Subtask Description: LaborK Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret>uired

NO SUBTASK USED P3 .00 8.00 -8.00 .00

TOTAL .00 8.00 -8.00 1,500.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $517.36 $64.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

TOTAL

Dollars
Budgeted:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Budgeted
Labor
Hours

.00

.00

1,000.00

Total Dollars
Spent:

174.97

2.70

.00

.00

.00

.00

.00

.58

.00

$178.25

Labor Hours
Spent

2.00

2.00

4.00

Balance:

74,385.93

-2.70

.00

.00

.00

.00

.00

$74,382.65

Balance

-2.00

-2.00

996.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

43.74

.68

.00

.00

.00

.00

.00

.15

.00

$44.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0010 TDD Activity Type: START Sile Specific Project

TDD Title: McFarland - Data Management Support Report Date: 12/04/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

Re9jon: 9 Budgeted
Subtask Description: LaborK Hours

Labor Hours
Spent

NO SUBTASK USED P3 .00 5.00

TOTAL .00 5.00

TOTAL Direct Labor

Total Dollars
Spent:

$291.17

Dollars per
LOE hour
delivered:

$58.23

State: CA

Estimated
Hours

Balance rec>uired

-5.00 .00

-5.00 1,000.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 12/04/1996

Site Name: PEMACO INC. Completion Date: 12/31/1996

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 00/00/0000

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: JAMES, JAMES M

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

10,281.30

242.00

363.00

.00

1,500.00

.00

.00

$12,386.30

Budgeted
Labor
Hours

.00

.00

.00

155.00

Total Dollars
Spent:

418.46

128.07

.00

.00

.00

.00

.00

27.41

.00

$573.94

Labor Hours
Spent

2.00

2.00

5.00

9.00

Balance:

9,862.84

113.93

363.00

.00

1,500.00

.00

.00

$11,812.36

Balance

-2.00

-2.00

-5.00

146.00

Estimated
Dollars

Required:

10,281.30

242.00

363.00

.00

1,500.00

.00

.00

$12,386.30

Estimated
Hours

required

.00

.00

.00

155.00

Dollars per
LOE hour
delivered:

46.50

14.23

.00

.00

.00

.00

.00

3.05

.00

$63.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 12/04/1996

Site Name: PEMACO INC. Completion Date: 12/31/1996

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 00/00/0000

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: JAMES, JAMES M

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

26.00

108.50

850

143.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec*uired

-26.00 .00

-108.50 .00

-8.50 .00

-143.00 155.00

TOTAL Direct Labor $9,854.87 $84.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0014 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 12/04/1996

Site Name: FRESNO DRUM SITE Completion Date: 02/26/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SHANE, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

53,467.70

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$82,904.71

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,700.00

Total Dollars
Spent:

19,998.51

3,499.54

4,495.71

.00

96.75

.00

.00

1,711.02

1.93

$29,803.46

Labor Hours
Spent

8.00

5.00

260.00

415.00

109.00

797.00

Balance:

33,469.19

-2,531.54

6,394.29

.00

12,201.39

5,280.87

.00

$53,101.25

Balance

-8.00

-5.00

-260.00

-415.00

-109.00

903.00

Estimated
Dollars

Required:

.53

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$29,437.54

Estimated
Hours

required

.00

.00

.00

.00

.00

1,700.00

Dollars per
LOE hour
delivered:

25.09

4.39

5.64

.00

.12

.00

.00

2.15

.00

$37.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0015 TDD Activity Type: START Site Specific Project

TDD Title: Sulphur Bank Mercury Mine Report Date: 12/04/1996

Site Name: SULPHUR BANK MERCURY MINE Completion Date: 03/31/1997

Site Location: E. SHORE OF CLEAR LAKE Estimated Completion Date: 00/00/0000

City: CLEARLAKE OAKS County: LAKE

CERCLISID: CAD980893275 SSID: K2

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P1

TOTAL

Dollars
Budgeted:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Budgeted
Labor
Hours

.00

.00

450.00

Total Dollars
Spent:

87.51

69.25

.00

.00

.00

.00

.00

14.82

.00

$171.58

Labor Hours
Spent

3.00

40.00

43.00

Balance:

11,149.64

2,314.45

1,815.00

.00

6,579.00

2,500.00

.00

$24,343.27

Balance

-3.00

-40.00

407.00

Estimated
Dollars

Required:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Estimated
Hours

required

.00

.00

450.00

Dollars per
LOE hour
delivered:

2.04

1.61

.00

.00

.00

.00

.00

.34

.00

$3.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0016 TDD Activity Type: START Site Specific Project

TDD Title: Cardenas Bros. Report Date: 12/04/1996

Site Name: CARDENAS BROS. Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: SANTA MARIA County: SANTA BARBARA

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

8,995.20

605.00

605.00

.00

.00

.00

605.00

$10,810.20

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

3,511.28

128.22

247.98

.00

.00

.00

.00

80.51

.00

$3,967.99

2.00

54.00

49.00

105.00

Balance:

5,483.92

476.78

357.02

.00

.00

.00

605.00

$6,842.21

Balance

-2.00

-54.00

-49.00

95.00

Estimated
Dollars

Required:

8,995.20

605.00

605.00

.00

.00

.00

605.00

$10,810.20

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

33.44

1.22

2.36

.00

.00

.00

.00

.77

.00

$37.79
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 12/04/1996

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, Richard

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P2

P1

TOTAL

Dollars
Budgeted:

35,261.64

242.00

.00

.00

.00

.00

.00

$35,503.64

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

800.00

Total Dollars
Spent:

10,954.98

448.92

36.70

.00

.00

.00

.00

103.92

.00

$11,544.52

Labor Hours
Spent

2.00

1.00

95.50

176.50

27.50

302.50

Balance:

24,306 66

-206 92

-3670

.00

.00

.00

.00

$23,959,12

Balance

-2.00

-1.00

-95.50

-176.50

-27.50

497.50

Estimated
Dollars

Required:

35,261.64

242.00

.00

.00

.00

.00

.00

$35,503.64

Estimated
Hours

required

.00

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

36.33

1.49

.12

.00

.00

.00

.00

.34

.00

$38.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 12/04/1996

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

1,335.45

50.92

.00

.00

.00

.00

.00

10.90

.00

$1,397.27

Labor Hours
Spent

2.00

2.00

2.00

30.00

36.00

Balance:

21,160.39

638.78

13,993.65

.00

.00

.00

.00

$35,781.92

Balance

-2.00

-2.00

-2.00

-30.00

464.00

Estimated
Dollars

Required:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

37.10

1.41

.00

.00

.00

.00

.00

.30

.00

$38.81
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 12/04/1996

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ARDITO, MICHAEL

Region: 9

Subtask Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

28.00

28.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(^uired

-28.00 .00

-28.00 500.00

TOTAL Direct Labor $2,593.24 $92.62
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 12/04/1996

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Budgeted
Labor
Hours

.00

.00

150.00

Total Dollars
Spent:

4,186.64

211.10

.00

.00

.00

.00

.00

45.19

.00

$4,442.93

Labor Hours
Spent

2.00

112.00

114.00

Balance:

3,601.36

30.90

.00

.00

328.95

.00

.00

$3,916.02

Balance

-2.00

-112.00

36.00

Estimated
Dollars

Required:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Estimated
Hours

required

.00

.00

150.00

Dollars per
LOE hour
delivered:

36.72

1.85

.00

.00

.00

.00

.00

.40

.00

$38.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 12/04/1996

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Subtask

Region: 9

Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

11.50

11.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-11.50 .00

-11.50 150.00

TOTAL Direct Labor $869.58 $75.62
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Oceanic AGP Worst-Case Scenarios Report Date: 12/04/1996

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Budgeted
Labor
Hours

.00

.00

.00

125.00

Total Dollars
Spent:

804.86

22.65

.00

.00

.00

.00

.00

4.85

.00

$832.36

Labor Hours
Spent

2.00

1.00

15.50

18.50

Balance:

5,373.84

340.35

.00

.00

.00

.00

.00

$5,709.34

Balance

-2.00

-1.00

-15.50

106.50

Estimated
Dollars

Required:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Estimated
Hours

required

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

43.51

1.22

.00

.00

.00

.00

.00

.26

.00

$44.99
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9611-0001

TDD Title: Texaco

Site Name: TEXACO

Site Location:

City: Wilmington

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996

Completion Date: 11/15/1996

Estimated Completion Date: 00/00/0000

County: Los Angeles
State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P1

TOTAL

Dollars
Budgeted:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Budgeted
Labor
Hours

.00

.00

20.00

Total Dollars
Spent:

240.31

137.26

.00

.00

.00

.00

.00

29.37

.00

$406.94

Labor Hours
Spent

2.00

5.00

7.00

Balance:

666.61

-16.26

.00

.00

.00

.00

.00

$620.98

Balance

-2.00

-5.00

13.00

Estimated
Dollars

Required:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Estimated
Hours

required

.00

.00

20.00

Dollars per
LOE hour
delivered:

34.33

19.61

.00

.00

.00

.00

.00

4.20

.00

$58.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9611-0002 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Report Date: 12/04/1996

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P1

TOTAL

Dollars
Budgeted:

5,637.14

907.50

605.00

.00

.00

.00

.00

$7,149.64

Budgeted
Labor
Hours

.00

.00

150.00

Total Dollars
Spent:

2,425.85

97.78

.00

.00

.00

.00

.00

20.92

.00

$2,544.55

Labor Hours
Spent

39.50

35.50

75.00

Balance:

3,211.29

809.72

605.00

.00

.00

.00

.00

$4,605.09

Balance

-39.50

-35.50

75.00

Estimated
Dollars

Required:

5,637.14

907.50

605.00

.00

.00

.00

.00

$7,149.64

Estimated
Hours

required

.00

.00

150.00

Dollars per
LOE hour
delivered:

32.34

1.30

.00

.00

.00

.00

.00

.28

.00

$33.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9611-0003 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating/Metal Report Date: 12/04/1996

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: South El Monte County: Los Angeles
State: CA

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

P3

P1

TOTAL

Dollars
Budgeted:

3,965.84

605.00

36.30

.00

.00

1,750.00

.00

$6,357.14

Budgeted
Labor
Hours

.00

.00

.00

88.00

Total Dollars
Spent:

1,389.21

53.43

.00

.00

.00

.00

.00

11.43

.00

$1,454.07

Labor Hours
Spent

1.00

33.50

5.50

40.00

Balance:

2,576.63

551.57

36.30

.00

.00

1,750.00

.00

$4,903.07

Balance

-1.00

-33.50

-5.50

48.00

Estimated
Dollars

Required:

3,965.84

605.00

36.00

.00

.00

1,750.00

.00

$6,356.84

Estimated
Hours

required

.00

.00

.00

88.00

Dollars per
LOE hour
delivered:

35.62

1.37

.00

.00

.00

.00

.00

.29

.00

$37.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9611-0005 TDD Activity Type: START Site Specific Project

TDD Title: Brown and Bryant Report Date: 12/04/1996

Site Name: BROWN & BRYANT - ARVIN Completion Date: 11/15/1996

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 00/00/0000

City: ARVIN County: KERN

CERCLISID: CAD052384021 SSID: H2

Project Manager: RANDALL, RANDY

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P1

TOTAL

Dollars
Budgeted:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

585.89

22.67

.00

.00

.00

.00

.00

4.85

.00

$613.41

Labor Hours
Spent

10.00

8.00

18.00

Balance:

260.19

-22.67

.00

.00

.00

.00

.00

$232.67

Balance

-10.00

-8.00

182.00

Estimated
Dollars

Required:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

32.55

1.26

.00

.00

.00

.00

.00

.27

.00

$34.08
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9611-0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 12/04/1996

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN L

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

^ Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-2.00 .00

-2.00 30.00

TOTAL Direct Labor $126.14 $63.07
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9611-0007 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch Site Report Date: 12/04/1996

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Auburn County: Placer

CERCLISID: SSID: DK

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

TOTAL

Dollars
Budgeted:

6,093.30

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.30

Budgeted
Labor
Hours

.00

210.00

Total Dollars
Spent:

.00

93.75

.00

.00

.00

.00

.00

20.06

.00

$113.81

Labor Hours
Spent

46.50

46.50

Balance:

6,093.30

450.75

1,815.00

.00

3,289.50

.00

.00

$11,628.49

Balance

-46.50

163.50

Estimated
Dollars

Required:

6,093.00

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.00

Estimated
Hours

required

.00

210.00

Dollars per
LOE hour
delivered:

.00

2.02

.00

.00

.00

.00

.00

.43

.00

$2.45
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12/4/1996

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/23/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

CEPP

CEPP

CEPP

CEPP

SUBTOTAL

Oil Program

Oil Program

Oil Program

Oil Program

SUBTOTAL

Removal

Removal

Removal

Removal

Removal

Removal

Removal

CURRENT

ACTIVITY TYPE

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

Training

CEPP

Chemical Emergency Preparedness & Pr

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Oil Program

Data/Info Management Plan

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

PERIOD

LOE HOURS

.00

154.50

6.00

83.50

244.00

64.00

18.50

.00

.00

82.50

6.00

415.00

468.45

364.00

376.50

67.00

929.00

PERCENT
OF TOTAL

0.00%

0.55%

0.00%

1.85%

5.41%

1.42%

0.41%

0.00%

0.00%

1.83%

0.02%

0.00%

7.58%

0.65%

0.00%

0.00%

0.00%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

4.10%

4.10%

4.10%

4.10%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

86.94%

86.94%

86.94%

86.94%

86.94%

86.94%

86.94%

CONTRACT YEAR
TOTAL PERCENT OF

LOE PERCENT ACTIVITY
HOURS OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

18.00 0.04% 0.65%

602.75 1.46% 0.65%

825.00 2.00% 0.65%

83.50 0.20% 0.65%

1,529.25 3.71% 0.00%

64.00 0.16% 0.00%

18.50 0.04% 0.00%

109.50 0.27% 0.00%

39.50 0.10% 0.00%

231.50 0.56% 0.00%

129.00 0.31% 8.34%

9,704.25 23.55% 8.34%

3,842.49 9.33% 8.34%

3,003.00 7.29% 8.34%

2,294.00 5.57% 8.34%

3,647.75 8.85% 8.34%

2,662.00 6.46% 8.34%
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12/4/1996

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 11/23/1996
YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

Removal

Removal

Removal

Removal

Removal

SUBTOTAL

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

SUBTOTAL

Program Support

Program Support

CURRENT

ACTIVITY TYPE

Expanded Site Inspection/Remedial Inve

Analytical Services

General Technical Support

Multi-Media Surveys & Inspections

Training

Removal Removal

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Training

Public Participation Support

Risk Assessments (Human/Ecological)

Site Assessment Site Assessmen

General Project Management

Equipment Management Plan

PERIOD

LOE HOURS

.00

.00

38.00

.00

.00

2,663.95

.00

.00

369.50

.00

.00

2.00

85.00

.00

456.50

583.00

254.00

PERCENT
OF TOTAL

0.00%

0.00%

0.84%

0.00%

0.00%

59.04%

0.00%

0.00%

2.54%

0.00%

0.00%

0.04%

1.88%

0.00%

10.12%

0.25%

5.63%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

86.94%

86.94%

86.94%

86.94%

86.94%

0.00%

99.56%

99.56%

99.56%

99.56%

99.56%

99.56%

99.56%

99.56%

0.00%

0.00%

0.00%

CONTRACT YEAR
TOTAL PERCENT OF

LOE PERCENT ACTIVITY
HOURS OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

645.50 1.57% 8.34%

5.00 0.01% 8.34%

1,029.00 2.50% 8.34%

34.00 0.08% 8.34%

776.50 1.88% 8.34%

27,772.49 67.41% 0.00%

2.00 0.00% 45.83%

1.00 0.00% 45.83%

570.50 1.38% 45.83%

2.00 0.00% 45.83%

1.00 0.00% 45.83%

2.00 0.00% 45.83%

409.25 0.99% 45.83%

4.00 0.01% 45.83%

991.75 2.41% 0.00%

7,037.75 17.08% 0.00%

2,029.00 4.92% 0.00%
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12/4/1996

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 11/23/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CLASSIFICATION

Program Support

Program Support

Program Support

SUBTOTAL

CURRENT

ACTIVITY TYPE

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality

Program Support

Management Plan Activities

Removal

TOTAL

PERIOD

PERCENT
OF TOTAL

LOE HOURS HOURS

113.50 2.52%

.00 0.00%

115.00 2.55%

1,065.50 23.61%

4,512.45 100.00%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR

TOTAL PERCENT OF
LOE PERCENT ACTIVITY

HOURS OF TOTAL HOURS
LOE SITE-SPECIFIC

HOURS

755.50 1.83% 0.00%

198.00 0.48% 0.00%

654.00 1.59% 0.00%

10,674.25 25.91% 0.00%

41,199.24 100.00%
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12/4/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 11/23/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

CEPP

CEPP

CEPP

CEPP

SUBTOTAL

Oil Program

Oil Program

Oil Program

Oil Program

SUBTOTAL

Removal

Removal

Removal

Removal

Removal

CURRENT

ACTIVITY TYPE

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Training

CEPP

Chemical Emergency Preparedness &

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Oil Program

' Data/Info Management Plan

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

PERIOD

COSTS
(DOLLARS)

.00

7,238.47

685.35

4,294.00

12,217.82

3,990.51

832.36

150.48

.00

4,973.35

329.01

24,827.22

18,196.36

22,100.49

14,089.07

PERCENT
OF TOTAL
COSTS

0.00%

2.73%

0.26%

1.62%

4.60%

1.50%

0.31%

0.06%

0.00%

1.87%

0.12%

9.35%

6.85%

8.33%

5.31%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

6.82%

6.82%

6.82%

6.82%

0.00%

3.03%

3.03%

3.03%

3.03%

0.00%

90.25%

90.25%

90.25%

90.25%

90.25%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

1,165.15

31,193.23

41,719.40

4,294.00

78,371.78

3,990.51

832.36

4,961.96

1,662.26

11,447.09

8,578.09

471,740.24

134,196.33

138,902.69

89,963.39

0.05%

1.43%

1.91%

0.20%

3.58%

0.18%

0.04%

0.23%

0.08%

0.52%

0.39%

21.56%

6.13%

6.35%

4.11%

1.06%

1.06%

1.06%

1.06%

0.00%

1.31%

1.31%

1.31%

1.31%

0.00%

9.93%

9.93%

9.93%

9.93%

9.93%
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12/4/1996

Region: 9

TABLE T - 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 11/23/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

Removal

Removal

Removal

Removal

Removal

Removal

Removal

SUBTOTAL Removal

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

CURRENT

ACTIVITY TYPE

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial In

Analytical Services

General Technical Support

Multi-Media Surveys & Inspections

Training

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Training

Public Participation Support

PERIOD

PERCENT
COSTS OF TOTAL

(DOLLARS) COSTS

4,009.26 1.51%

40,223.12 15.15%

.00 0.00%

18,253.36 6.88%

2,652.87 1.00%

.00 0.00%

190.25 0.07%

144,871.01 54.57%

.00 0.00%

.00 0.00%

25,659.33 9.67%

.00 0.00%

.00 0.00%

131.69 0.05%

7,106.06 2.68%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

90.25%

90.25%

90.25%

90.25%

90.25%

90.25%

90.25%

0.00%

99.60%

99.60%

99.60%

99.60%

99.60%

99.60%

99.60%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

187,607.07 8.57% 9.93%

104,792.30 4.79% 9.93%

30,818.54 1.41% 9.93%

31,276.10 1.43% 9.93%

80,610.84 3.68% 9.93%

1,590.59 0.07% 9.93%

36,733.85 1.68% 9.93%

1,316,810.03 60.18% 0.00%

144.31 0.01% 44.70%

72.16 0.00% 44.70%

38,715.77 1.77% 44.70%

144.32 0.01% 44.70%

72.16 0.00% 44.70%

131.69 0.01% 44.70%

33,735.84 1.54% 44.70%
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12/4/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 11/23/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT

CLASSIFICATION ACTIVITY TYPE

Site Assessment Risk Assessments (Human/Ecological)

SUBTOTAL Site Assessment

PERIOD

PERCENT OF
PERCENT ACTIVITY

COSTS OF TOTAL COSTS
(DOLLARS) COSTS SITE-SPECIFIC

.00 0.00% 99.60%

32,897.08 12.39% 0.00%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

288.66 0.01% 44.70%

73,304.91 3.35% 0.00%
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12/4/1996

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/23/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

Program Support

Program Support

Program Support

Program Support

Program Support

SUBTOTAL

CURRENT

ACTIVITY TYPE

General Project Management

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Program Support

TOTAL

PERIOD

PERCENT
COSTS OF TOTAL

(DOLLARS) COSTS

44,975.75 16.94%

14,732.53 5.55%

5,127.95 1.93%

.00 0.00%

5,668.54 2.14%

70,504.77 26.56%

265,464.03 100.00%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

550,886.28 25.18% 0.00%

93,845.08 4.29% 0.00%

29,375.57 1.34% 0.00%

7,971.10 0.36% 0.00%

26,184.09 1.20% 0.00%

708,262.12 32.37% 0.00%

2,188,195.93 0.00%
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12/4/1996 TABLE T - 3 Page 1 of 6

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 11/23/1996

TDD#

09-9601-0001

09-9601-0002

09-9601-0003

39-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

13,606.46

4,589.90

1,747.71

178.25

1,059

00

49

256.77

764

1,471

2,195

3,720

2,175

1,861

664

00

31

25

94

79

17

40

83

00

00

00

00

83,524 57

50,671.76

19,757.49

2,701.72

1,165.15

31,419.65

10,413.93

5,793

11,614

20,434

72

25

44

294,520.87

24,814.36

85,662

18,971

15,379

2,327

4,791

24

75

48

82

77

2,317.20

21,604.92

46.4%

39.3%

79.0%

31.6%

50.9%

55.5%

58.7%

71.9%

21.0%

51.6%

57.6%

50.6%

55.9%

66.9%

50.4%

38.8%

51.3%

61.6%

63.5%

2,321.00

1,521.49

368.50

26.00

18.00

709.00

222.50

147.00

287.00

378.00

5,754.25

463.00

1,603.00

362.00

419.00

62.50

150.00

57.00

547.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

3,230.00

1,860 00

400.00

76

40

00

00

1,000.00

317

150

500

00

00

00

600.00

9,035.00

700

2,420

480

533

80

150

60

604

00

00

00

00

00

00

00

00

71.9%

81.8%

92.1%

34.2%

45.0%

70.9%

70.2%

98.0%

57.4%

63.0%

63.7%

66.1%

66.2%

75.4%

78.6%

78.1%

100.0%

95.0%

90.6%

12/31/1996

12/31/1996

10/31/1996

12/31/1996

03/31/1996

10/31/1996

09/30/1996

05/31/1996

12/31/1996

12/31/1996

10/31/1996

12/31/1996

12/31/1996

03/31/1997

05/31/1997

04/30/1996

06/30/1996

03/31/1996

06/30/1996
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12/4/1996 TABLE T - 3 Page 2 of 6

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 11/23/1996

TDD#

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

D9-9603-0005

39-9603-0006

39-9604-0001

09-9604-0002

D9-9604-0003

39-9604-0004

DESCRIPTION

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

576.21

.00

38,765.82

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1

6

7

2

,590.59

,026.13

,971.10

,894.88

53,998.35

502

6

3

19

21

2

2

1

,149.27

,565.84

,050.79

,275.37

,796.27

684.35

,737.16

,537.33

,993.03

368.62

1,662.26

6,017.71

9

8

,261.99

,694.65

46.8%

67.0%

76.3%

17.4%

73.0%

74.4%

16.4%

77.9%

55.1%

71.5%

41.5%

22.6%

50.7%

58.9%

3.1%

75.6%

57.9%

46.3%

48.3%

34

189

198

75

1,321

6,281

00

75

00

50

50

75

199.00

79

424

406

18

64

00

25

25

00

75

60.00

45

11

39

50

50

50

150.00

216

256

50

50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

35.00

300.00

200.00

340.00

1,322.00

7,090.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

63.3%

99.0%

22.2%

100.0%

88.6%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

80.2%

85.5%

04/30/1996

04/15/1996

04/01/1996

12/31/1996

06/30/1996

12/31/1996

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

Confidential Business Information - Not for Release *"



12/4/1996 TABLE T - 3 Page 3 of 6

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 11/23/1996

TDD#

09-9604-0005

09-9604-0006

09-9604-0007

39-9604-0008

09-9604-0010

09-9604-0011

39-9604-0012

09-9605-0001

39-9605-0002

39-9605-0003

09-9605-0004

09-9605-0005

39-9605-0006

39-9605-0007

09-9605-0008

09-9605-0009

39-9605-0010

09-9605-0011

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Tmg. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

5,668

14,732

5,127

.54

.53

.95

6,209.93

19

4,896

17

.02

.00

.87

.00

.00

.00

8,952.08

114

655

119

3,730

7,106

.48

.24

00

.92

.00

.44

.00

.06

26,184.09

93,845.08

29,375.57

48,737.01

2,807.57

1,078.23

76,964.16

8,095.73

10,591.42

5,423.19

63,440.20

11,341.26

36,576.07

4,140.58

701.51

1,724.07

38,089.96

2,990.94

34,457.45

50.2%

69.4%

48.9%

58.0%

40.7%

25.4%

71.3%

39.0%

53.0%

76.1%

70.6%

42.4%

59.4%

35.7%

2.3%

78.4%

66.2%

49.5%

46.0%

654.00

2,029.00

755.50

756.00

80.00

26.00

874.50

173.00

171.00

119.50

809.50

273.50

714.00

105.50

18.00

40.00

713.00

83.00

419.25

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

987.00

2,846.00

1,061.00

1,100.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

930.00

200.00

400.00

40.00

750.00

150.00

800.00

66.3%

71.3%

71.2%

68.7%

80.0%

36.1%

76.0%

49.4%

68.4%

Aft AA/ya.o7o

81.0%

65.1%

76.8%

52.8%

4.5%

100.0%

95.1%

55.3%

52.4%

12/31/1996

12/31/1996

12/31/1996

12/31/1996

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

12/31/1996

09/30/1996

12/31/1996

06/21/1996

12/31/1996

08/30/1996

03/07/1997

Confidential Business Information - Not for Release
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12/4/1996 TABLE T-3 Page 4 of 6

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 11/23/1996

TDD#

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

39-9606-0006

39-9606-0007

09-9606-0008

09-9606-0010

09-9607-0001

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

39-9607-0006

39-9607-0007

09-9608-0001

39-9608-0003

39-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

.00

.00

.00

2,029.61

.00

.00

.00

.00

29.18

.00

150.48

179.91

56.75

.00

30.11

15.78

.00

15,436.18

175.84

815

3,164

3,903

25,021

3,251

4,604

406

2,986

5,221

3,602

4,961

2,655

.47

.56

.86

.17

.12

.22

.24

.62

.18

.78

.96

.40

5,024.26

2,188.42

5,143

1,207

2,423

.33

.71

.31

27,189.94

5,990.74

15.6%

40.4%

78.9%

72.9%

67.7%

32.1%

97.4%

59.0%

20.9%

65.5%

56.4%

12.7%

89.7%

61.4%

39.3%

22.0%

12.8%

82.6%

46.0%

2.00

85.00

75.00

489.00

99.50

111.00

7.50

69.00

41.00

74.50

109.50

70.00

73.00

50.00

111.00

26.00

63.50

508.50

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

255.00

80.00

60.00

185.00

100.00

240.00

450.00

225.00

2.5%

65.4%

93.8%

92.3%

99.5%

55.5%

93.8%

98.6%

13.7%

71.0%

64.4%

27.5%

91.3%

83.3%

60.0%

26.0%

26.5%

113.0%

51.1%

09/30/1996

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

12/31/1996

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

12/30/1996

10/31/1996

Confidential Business Information - Not for Release



12/4/1996 TABLE T-3 Page 5 of 6

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 11/23/1996

TDD#

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0011

39-9610-0001

39-9610-0002

39-9610-0003

39-9610-0004

39-9610-0005

09-9610-0006

09-9610-0007

39-9610-0008

39-9610-0009

39-9610-0010

39-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMACO

.00

4,402.39

6.07

9,361.17

11,602.66

.00

695.97

310.12

6,398.01

3,484.29

4,294.00

530.62

3,184.72

4,500.03

58.33

7,141.54

890.28

397.26

8,956.55

1,546.15

16,380.51

388.76

16,572.12

25,790.54

640.89

27,550.42

3,035.24

9,159.04

9,745.93

4,294.00

1,900.31

3,266.06

4,500.03

58.33

17,202.53

890.28

469.42

10,428.81

51.7%

68.3%

59.8%

58.6%

45.2%

21.4%

33.9%

42.2%

7.0%

29.7%

25.8%

52.8%

27.2%

11.4%

0.2%

65.7%

0.8%

0.6%

78.4%

49.00

287.00

10.00

215.00

534.00

16.00

668.00

78.00

248.00

277.00

83.50

43.00

47.00

56.00

2.00

270.50

17.00

9.00

126.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

960.00

48.00

1,310.00

100.00

2,400.00

410.00

416.00

50.00

160.00

520.00

430.00

350.00

1,500.00

1,000.00

155.00

81.7%

95.7%

100.0%

97.7%

55.6%

33.3%

51.0%

78.0%

10.3%

67.6%

20.1%

86.0%

29.4%

10.8%

0.5%

77.3%

1.1%

0.9%

81.3%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

12/31/1996

09/15/1996

12/28/1997

10/30/1996

03/31/1997

12/31/1996

09/30/1997

11/15/1996

09/30/1997

06/01/1997

06/30/1997

07/30/1997

09/30/1997

09/30/1997

12/31/1996

Confidential Business Information - Not for Release



12/4/1996 TABLE T-3 Page 6 of 6

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 11/23/1996

TDD#

39-9610-0014

09-9610-0015

09-9610-0016

39-9610-0018

09-9610-0019

39-9610-0020

09-9610-0021

09-9611-0001

39-9611-0002

09-9611-0003

09-9611-0005

39-9611-0006

39-9611-0007

DESCRIPTION

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, Inc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

19,077.88

171.58

3,967.99

11,544.52

3,990.51

5,312.51

832.36

406.94

2,544.55

1,454.07

613.41

131.69

113.81

29,803.46

171.58

3,967.99

11,544.52

3,990.51

5,312.51

832.36

406.94

2,544.55

1,454.07

613.41

131.69

113.81

32.0%

0.6%

49.6%

28.7%

10.2%

57.5%

11.9%

40.7%

31.8%

21.1%

76.7%

4.2%

0.9%

797.00

43.00

105.00

301.50

64.00

125.50

18.50

7.00

75.00

39.00

18.00

2.00

46.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,700.00

450.00

200.00

800.00

500.00

150.00

125.00

20.00

150.00

88.00

20.00

30.00

210.00

46.9%

9.6%

52.5%

37.7%

12.8%

83.7%

14.8%

35.0%

50.0%

44.3%

90.0%

6.7%

22.1%

02/26/1997

03/31/1997

01/31/1997

03/31/1997

11/30/1997

12/31/1996

09/30/1997

11/15/1996

02/28/1997

01/31/1997

11/15/1996

12/03/1996

02/28/1997

TOTALS $265,464.03 $2,188,195.93 41,159.74 65,435.00

*** Confidential Business Information - Not for Release



TABLE F-1

Monthly Region 9 Financial Management Summary

Page 1 of 1

Contract Number: 68-W6-0010 Total Contract Summary For 10/27/1996

Reporting Period: 10/27/1996 - 11/23/1996 Contract Year 96

Through 11/23/1996

Reporting Date: 12/04/1996 ACTUAL COSTS

COST ELEMENTS CURRENT MONTH CONTRACT YEAR

CONTRACT YEAR SUMMARY

CY BUDGET
ESTIMATED COST

AT
CY COMPLETION

VARIANCE

P1
P3
P4
P2
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

615.50
2,327.82

199.63
1,118.00

87.50
164.00

4,512.45

399.75

4,912.20

185,401.68

12,392.82

525.00

26,731.30

39,649.12

8,484.81

48.133.93

.00

31,302.41

.00

264,838.02

626.01

26,796.77

$292,260.80

*•

6,236.90
21,776.16
1,607.02
9,541.41

577.50
1,460.25

41,199.24

3,671.38

44,870.62

1,578,989.83

174,988.60

2,608.70

234,172.53

411,769.83

87,515.21

499,285.04

3,253.00

104,576.65

.00

2,186,104.52

2,091.41

244,657.85

$2,432,853.78

** Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

67,620.00

3,115,906.94

304,562.12

8,016.25

289,953.79

602,532.16

126,531.75

729,063.91

96,837.30

126,608.91

71,800.74

960,526.37

2,532.18

401,555.13

$4,607,052.37

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

67,620.00

3,221,378.21

314,469.32

5,596.25

291,820.99

611,886.56

128,496.18

740,382.74

96,837.30

126,003.11

71,800.74

1,035,023.89

2,520.06

401,555.13

$4,788,973.47

.00

.00

.00

.00

.00

.00

.00

.00

.00

-105,471.27

-9,907.20

2,420.00

-1,867.20

-9,354.40

-1,964.43

-11,318.83

.00

605.80

.00

-74,497.52

12.12

.00

$-181,921.10
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ecology and environment, inc.
international Special sts in the Environment

&J
350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax (415) 981-0801

December 3, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #011 with Supporting Documents
Period from October 27, 1996 through November 23, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #011 for the period of
October 27, 1996 through November 23, 1996,- Site Specific Invoice Detail;
and Summary Invoice Table, which covers services performed by our firm
for the referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recvcied paper



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSC'NAL

VOUCHER NO.
01!

SCHEDULE NO.

U.S. DEPARTMENT. BUREAU, OR ESTABLISHMENT AND LOCATION

U. S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park. NC 27711
Attention: Invoice Processing

DATE VOUCHER PREPARED
December 3. 1996

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

PAYEE'S ACCOUNT NUMBER
Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086 GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

10/27/96
thru
11/23/96

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

S292.260.80

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract."

NAME OF OFFICIAL:
START REGION IX

PROGRAM MANAGER

(Use continuation sheets) if necessary) (Payee must NOT use the space below) TOTAL $292,260.80

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR EXCHANGE RATE
• $1.00

BY*

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)2
(TWe)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE3

When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve arc combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of me
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary." or
"Treasurer." as the case may be.

PIER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under me provisions of 31 U.S.C.
82b and 82c, for me purpose of disbursing Federal money. The information requested
U to identify the particular creditor and die amounts ID be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A
NOV 1996

Region: 9

Invoice Number: 11

TDD No.

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0021

09-9602-0003

09-9602-0005

09-9602-0007

09-9603-0001

09-9603-0005

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-0012

09-9605-0001

09-9605-0004

09-9605-0007

09-9605-0010

09-9605-0011

09-9606-0001

09-9606-0002

SSID Action Oper

No. Code Unit

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

90

5F

AQ

33

3H

W6

AV

1U

BC

9X

CE

AH

AH

CM

CL

CM

CN

CP

CS

CQ

28

CR

51

CS

IE

5F

CU

8R

BZ

9G

RV

RV

BN

BB

RV

RV

BB

SS

BN

BB

RV

BN

RV

RV

PA

SY

RV

PA

PA

PA

RV

PA

RV

BM

PA

PA

BN

RV

BM

RC

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING. INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE

Act. IFMS

Seq Line

Ref.

ABQ

ABQ

ABQ

ABQ

ABQ

ABU

ABQ

ABQ

ABQ

ABU

AAC

ABU

ABU

ABM

DCN

DAO023

DAO023

DAO023

DAO023

DA0023

DAO030

DAO023

DAO023

DAO023

DAO030

DB0007

DAO030

DAO030

H6J028

Account

To Be

Charged

094RRVOO

099QRVOO

095FBNOO

09AQBBOO

0933RVOO

093HRVOO

09W6BBOO

09AVSSOO

091UBNOO

09BCBBOO

099XRVOO

09CEBNOO

09AHRVOO

09AHRVOO

09CMPAOO

09CLSYOO

09CMRVOO

09CNPAOO

09CPPAOO

09CSPAOO

09CQRVOO

0928PAOO

09CRRVOO

0951 BMOO

09CSPAOO

091EPAOO

095FBNOO

09CURVOO

098RBMOO

09BZRCOO

099GPAOO

Account

oflnital

Obligation

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOJTOO

HQOOJTOO

09BZSIOO

FPN#
Incident

Specific Amount

1,059.49

256.77

0.00

764.31

1,471.25

2,195.94

3,720.79

2,175.17

1,861.40

664.83

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

4,896.87

17.00

8,952.08

0.00

3,730.44

0.00

7,106.06

0.00

Cumulative

Costs

31,419.65

10.413.93

5,793.72

11,614.25

20,434.44

294,520.87

24,814.36

85,662.24

18,971.75

15,379.48

2,327.82

4,791.77

2.317.20

21,604.92

6,026.13

53,998.35

6.565.84

19,275.37

21,796.27

1,993.03

6.017.71

9,261.99

8.694.65

76,964.16

8,095.73

63,440.20

4,140.58

38,089.96

2,990.94

34,457.45

815.47
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

NOV 1996

Region: 9

Invoice Number: 11

TDD No.

09-9606-0004

09-9606-0005

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0002

09-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

09-9609-0004

09-9609-0008

09-9609-0009

09-9609-0010

09-9610-0001

09-9610-0002

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

09-9610-0014

09-9610-0015

09-9610-0018

09-9611-0005

09-9611-0007

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID

No.

T4

9X

CN

X3

T4

CS

CE

DE

1E

DE

DB

R3

X3

DF

DJ

DK

BZ

BZ

BZ

BZ

BZ

BZ

9K

DG

K2

DF

H2

DK

Action Oper

Code

PA

BD

RV

RV

RV

BB

RS

PA

RV

RS

RV

BB

RS

RS

RS

RS

PA

PA

AA

PA

PA

PA

PA

RS

RS

BN

RS

RV

Unit

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

R.C. BAXTER

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPURE WEST, INC./PRC

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMACO INC.

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

ENVIROPURE WEST, INC./PRC

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

TOTAL SITES WITH SSID

09-9601-0001 09 00 BM 00 EPA REGION IX SPILL PHONE

Act. IFMS

Seq Line

Ref.

ABU

AAC

ABU

AAC

ABU

ABU

AAC

ABU

ABU

ABM

ABM

ABM

ABM

ABM

ABM

ABT

ABU

ABU

ABU

ABU

ABU

DCN

DAO030

DB0007

DAO030

DB0007

DAO030

DAO030

DB0007

DAO030

DAO030

H6J028

H6J028

H6J028

H6J02B

H6J028

H6J028

H6S006

DAO030

DAO030

DAO030

DAO030

DAO030

Account

To Be

Charged

09T4PAOO

099XBDOO

09CNRVOO

09X3RVOO

09T4RVOO

09CSBBOO

09CERSOO

09DEPAOO

091ERVOO

09DERSOO

09DBRVOO

09R3BBOO

09X3RSOO

09DFRSOO

09DJRSOO

09DKRSOO

09BZPAOO

09BZPAOO

09BZAAOO

09BZPAOO

09BZPAOO

09BZPAOO

099KPAOO

09DGRSOO

09K2RSOO

09DFBNOO

09H2RSOO

09DKRVOO

Account

oflnital

Obligation FPN#

HQOOJTOO

HQOOBMOO

HQOOJTOO

HQOOBMOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOJTOO

HQOOJTOO

09BZSIOO

09BZSIOO

09BZSIOO

09BZSIOO

09BZSIOO

09BZSIOO

09ZZQBOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

Incident

Specific Amount

0.00

2,029.61

0.00

0.00

0.00

0.00

15.78

0.00

15,436.18

175.84

4,402.39

11,602.66

0.00

695.97

6,398.01

3,484.29

3,184.72

4.500.03

58.33

7,141.54

890.28

397.26

8,956.55

19,077.88

171.58

11,544.52

613.41

113.81

Cumulative

Costs

3,903.86

25,021.17

4,604.22

406.24

2,986.62

3,602.78

1,207.71

2,423.31

27,189.94

5,990.74

16,380.51

25,790.54

640.89

27,550.42

9,159.04

9.745.93

3,266.06

4,500.03

58.33

17.202.53

890.28

469.42

10,428.81

29,803.46

171.58

11,544.52

613.41

113.81

ABU DAO030 0900BMOO HQOOJTOO

( c ( c (
'" Confidential BusliWM Information - Not for Release **"
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A
NOV 1996

TDD No.

09-9601-0002

09-9602-0001

09-9602-0004

09-9603-0004

09-9603-0006

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9605-0002

09-9605-0003

09-9605-0005

09-9605-0008

09-9607-0001

09-9607-0004

09-9607-0005

09-9609-0003

09-9611-0006

09-9601-0020

09-9602-0002

09-9602-0006

09-9604-0011

09-9605-0009

09-9606-0003

09-9606-0006

09-9607-0006

09-9609-0006

SSID Action Oper

No. Code Unit

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BM

BM

BM

BM

BM

JT

JT

JT

JT

TH

TH

TH

TH

JT

JT

BM

TH

HA

TH

BM

PA

PA

PA

BN

PA

BN

BN

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

SIMS/RIMS COORDINATION W/OES/CAL-EPA

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

PCHW TRAINING COURSESS

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

SITE SCREENING TRAINING -DTSC

TOTAL SITES WITHOUT SSID

HAWAII TECHNICAL ASSISTANCE

GIBSON-BAKERSFIELD

ELECTRITE ASSESSMENT

SULFUR CREEK GEOTHERMAL

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

WEST COAST PLATING/METAL FIRE

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

Act. IFMS

Seq Line

Ref.

ABU

ABU

ABU

ABU

ABU

ABU

ABU

AAC

AAC

AAC

ABU

AAC

ABT

DCN

DAO030

DAO030

DA0030

DAO030

DAO030

DAO030

DAO030

DB0007

DB0007

DB0007

DAO030

DB0007

H6S006

Account

To Be

Charged

0900BMOO

0900BMOO

0900BMOO

0900BMOO

0900BMOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900THOO

0900THOO

0900THOO

0900THOO

0900JTOO

0900JTOO

0900BMOO

0900THOO

0900HAOO

0900THOO

SUPERFUND

ABU DAO030

09ZZBMOO

09ZZPAOO

09ZZPAOO

09ZZPAOO

09ZZBNOO

09ZZPAOO

09ZZBNOO

Account

oflnital

Obligation FP

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOJTOO

HQOOBMOO

09ZZQBOO

PROGRAM WIDE

HQOOJTOO

ABU DAO030

09ZZBNOO

09ZZRSOO HQOOJTOO

Region

Invoice Number:

Incident

Specific Amount

4.589.90

0.00

38,765.82

0.00

0.00

5,668.54

14.732.53

5.127.95

6.209.93

19.02

0.00

0.00

114.48

119.92

29.18

179.91

56.75

0.00

131.69

89,352.08

0.00

576.21

0.00

0.00

0.00

0.00

0.00

0.00

6.07

:9

11

Cumulative

Costs

50.671.76

7,971.10

502.149.27

2.537.33

368.62

26,184.09

93,845.08

29,375.57

48,737.01

2.807.57

10.591.42

5.423.19

11,341.26

701.51

5.221.18

2,655.40

5,024.26

1,546.15

131.69

890,808.03

1,590.59

2,894.88

3,050.79

1,078.23

1,724.07

3,164.56

3,251.12

2,188.42

388.76
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A
NOV 1996

SSID Action Oper

No. Code Unit

TDD No. Reg.

09-9609-0007 09 ZZ RS

09-9609-0011 09 ZZ RS

09-9610-0004 09 ZZ PA

09-9610-0016 09 ZZ RS

09-9611-0001 09 ZZ RS

09-9611-0002 09 ZZ BN

09-9611-0003 09 ZZ RS

09-9601-0003

09-9601-0004

09-9601-0005

09-9603-0002

09-9603-0003

09-9604-0001

00

00

00

00

00

00

00

09-9607-0003

09-9607-0007

09-9610-0003

09-9610-0019

09-9610-0020

09-9610-0021

ZZ - Site Support 00 - Program Wide

Site Name

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

TEXACO

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

TOTAL SITES WITHOUT SSID

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

SHELL REFINERY FIRE/EXPLOSION

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY -97

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

OCEANIC ACP WORST-CASE SCENARIOS

TOTAL SITES WITHOUT SSID

Act. IFMS

Seq Line

Ref.

ABU

ABU

ABT

ABU

ABU

ABU

ABU

DCN

DAO030

DA0030

H6S006

DAO030

DAO030

DAO030

DA0030

Account

To Be
Charged

09ZZRSOO

09ZZRSOO

09ZZPAOO

09ZZRSOO

09ZZRSOO

09ZZBNOO

09ZZRSOO

SUPERFUND

AAE

AAE

AAE

AAB

AAE

ABP

AAB

ABP

AAB

EAR054

EAR054

EAR054

PP0010

EAR054

EAR159

PP0010

EAR159

PP0010

96T75ETFA

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

96H72PHG7

Account

of Inital

Obligation F

HQOOJTOO

HQOOJTOO

09ZZQBOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

SITE SUPPORT

96T75ETFA

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

96H72PHG7

FPN#

NON-SUPERFUND

SUBTOTAL

Base Fee

Region

Invoice Number:

:9

11

Cumulative
Incident Costs

Specific Amount

9,361.17

310.12

530.62

3,967.99

406.94

2,544.55

1,454.07

19,157.74

1,747.71

178.25

0.00

0.00

0.00

0.00

655.24

150.48

30.11

4,294.00

3,990.51

5,312.51

832.36

16.572.12

3,035.24

1.900.31

3,967.99

406.94

2,544.55

1,454.07

49,212.64

19,757.49

2,701.72

1,165.15

684.35

2,737.16

1,662.26

36,576.07

4.961.96

5.143.33

4,294.00

3,990.51

5,312.51

832.36

17,191.17 89.818.87

265,464.03 2,188.195.93

26,796.77 244,657.85

TOTAL INVOICE AMOUNT 292,260.80 2,432,853.78
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A
NOV 1996

TDD No.

SSID Action Oper
No. Code Unit

Reg. Site Name

FUNDING SOURCE

DA0005

DAO023

DAO030

DB0003

DB0007

EAR054

EAR159

H6J028

H6S006

PP0010

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

Removal

Removal

Removal

Removal

Removal

Site Assessment

Site Assessment

Act. IFMS Account Account
Seq Line To Be oflnital

Ref. DCN Charged Obligation

Monthly Monthly

Cost Fee

0.00

10.449.16

203.701.70

0.00

1,224.92

1,956.07

10.261.75

23.278.22

9,618.86

4,973.35

0.00

1,054.77

20,562.29

0.00

123.65

197.45

1.035.85

2,349.78

970.96

502.03

Monthly

Total

0.00

11,503.93

224,263.99

0.00

1,348.57

2,153.52

11.297.60

25,628.00

10,589.82

5,475.38

FPNf

Region: 9

Invoice Number: 11

Incident
Specific

Cumulative

Cost

397,050.35

457,537.31

331,699.42

419,543.30

420.925.11

44.488.88

32.199.11

57,939.41

15,365.50

11,447.09

Amount

Cumulative

Fee

52,949.56

41,885.50

33,562.87

50,455.80

49.053.30

5.023.49

3,219.09

5,799.39

1,583.45

1,126.35

Cumulative
Costs

Cumulative

Total

449,999.91

499,422.81

365,262.29

469,999.10

469,978.41

49,512.37

35,418.20

63,738.80

16,948.95

12,573.44

265,464.03 26,796.77 292,260.80 2,188,195.48 244,658.79 2,432,854.27
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12/3/1996 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 11/23/1996

** MONTH **

START Region 9

CUMULATIVE *

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Grand Total

$65.423.74

19,113.99

9,522.17

574.91

20,935.58

6,116.41

1,333.10

80.49

123,100.39

12,638.00

14,360.69

150,099.08

23,508.26

11,794.34

185,401.68

12,392.82

525.00

26,731.30

225,050.80

8,484.81

17,810.00

13,492.41

264,838.02

.00

.00

264,838.02

626.01

26,796.77

$292,260.80

$653,666.57

90,988.86

104,717.40

7,865.48

201,396.74

28,494.19

14,009.87

1,061.69

1,102,200.80

110,958.23

75,615.73

1,288,774.76

230,218.79

59,996.27

1,578,989.82

174,988.60

2,608.70

234,172.53

1.990,759.65

87,515.21

43,445.15

61,131.50

2.182,851.51

.00

3,253.00

2,186,104.51

2,091.41

244,657.85

$2,432,853.77
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12/3/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T1 Dedicated

T2 Dedicated

TOTAL Dedicated

P1 Non Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 11/23/1996

Regular Hours Overtime Hours

461.00 74.50

808.50 188.00

1,657.00 234.82

160.00 24.63

.00 .00

146.00 18.00

3,232.50 539.95

80.00 .00

121.50 .00

427.00 9.00

15.00 .00

62.00 25.50

.00 .00

705.50 34.50

3,938.00 574.45

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

4,617.00 912.40

7,520.50 1,681.16

16,904.00 2,714.41

1,418.00 155.02

112.00 .00

1,303.00 151.50

31,874.50 5,614.49

536.00 171.50

329.75 10.00

2,057.75 100.00

34.00 .00

320.75 144.75

5.75 .00

3,284.00 426.25

35,158.50 6,040.74

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,617.00 912.40

7,520.50 1,681.16

16,904.00 2,714.41

1,418.00 155.02

112.00 .00

1,303.00 151.50

31,874.50 5,614.49

536.00 171.50

329.75 10.00

2,057.75 100.00

34.00 .00

320.75 144.75

5.75 .00

3,284.00 426.25

35,158.50 6,040.74

Total Hours

5,529.40 I

9,201.66

19,618.41

1,573.02

112.00

1,454.50

37,488.99

707.50

339.75

2,157.75

34.00

465.50

5.75

3,710.25

41,199.24

Confidential Business Information • Not for Release



12/3/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 11/23/1996

Regular Hours Overtime Hours

224.50 .00

224.50 .00

175.25 .00

175.25 .00

399.75 .00

4,337.75 574.45

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

2,532.50 1.88

2,532.50 1.88

1,125.00 12.00

1,125.00 12.00

3,657.50 13.88

38,816.00 6,054.62

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,532.50 1.88

2,532.50 1.88

1,125.00 12.00

1,125.00 12.00

3,657.50 13.88

38,816.00 6,054.62

Total Hours

2,534.38

2,534.38

1,137.00

1,13700

3,671.38

44,870.62

Confidential Business Information - Not for Release
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12/03/1996

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

LAB Non Ded.

Total Non Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS
SUBTOTAL
LABOR AND TOTAL

Regular

678.75

199.00

877.75

3,300.00

3,300.00

3.00

3.00

4,180.75

Overtime

9.00

25.50

34.50

489.95

489.95

.00

.00

524.45

Regular

15,617.61

3,408.74

19,026.35

65,423.74

65,423.74

87.64

87.64

84,537.73

Overtime

256.16

318.75

574.91

9,522.17

9,522.17

.00

.00

10,097.08

Regular

4,997.59

1,090.78

6,088.37

20,935.58

20,935.58

28.04

28.04

27,051.99

Overtime

35.86

44.63

80.49

1,333.10

1,333.10

.00

.00

1,413.59

Overhead

12,753.44

1,536.69

14,290.13

12,638.00

12,638.00

70.56

70.56

26,998.69

SGA

10,367.48

1,369.50

11,736.98

23.508.26

23,508.26

57.36

57.36

35,302.60

r-KINUt

20,907.22

4,862.90

25,770.12

97,214.59

97,214.59

115.68

115.68

123,100.39

LABOR, FRG,
0/H, SGA

44,028.14

7,769.09

51,797.23

133,360.85

133,360.85

243.60

243.60

185,401.68
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TABLE F-1

Monthly Region 9 Financial Management Summary

Page 1 of 1

Contract Number: 68-W6-0010

Reporting Period: 10/27/1996

Reporting Date: 12/04/1996

Total Contract Summary For 10/27/1996

11/23/1996 Contract Year 96

Through 11/23/1996

ACTUAL COSTS

COST ELEMENTS CURRENT MONTH CONTRACT YEAR

CONTRACT YEAR SUMMARY

VARIANCE
ESTIMATED COST

AT
CY COMPLETION

CY BUDGET

P1
P3
P4
P2
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

615.50

2,327.82

199.63

1,118.00

87.50

164.00
4,512.45

399.75

4,912.20

185,401.68

12,392.82

525.00

26,731.30

39,649.12

8,484.81

48,133.93

.00

31,302.41

.00

264,838.02

626.01

26,796.77

$292,260.80

*

6,236.90

21,776.16

1,607.02
9,541.41

577.50

1,460.25

41,199.24

3,671.38

44,870.62

1,578,989.83

174,988.60

2,608.70

234,172.53

411,769.83

87,515.21

499,285.04

3,253.00

104,576.65

.00

2,186,104.52

2,091.41

244,657.85

$2,432,853.78

" Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

67,620.00

3,115,906.94

304,562.12

8,016.25

289,953.79

602,532.16

126,531.75

729,063.91

96,837.30

126,608.91

71,800.74

960,526.37

2,532.18

401,555.13

$4,607,052.37

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

67,620.00

3,221,378.21

314,469.32

5,596.25

291,820.99

611,886.56

128,496.18

740,382.74

96,837.30

126,003.11

71,800.74

1,035,023.89

2,520.06

401,555.13

$4,788,973.47

.00

.00

.00

.00

.00

.00

.00

.00

.00

-105,471.27

-9,907.20

2,420.00

-1,867.20

-9,354.40

-1,964.43

-11,318.83

.00

605.80

.00

-74,497.52

12.12

.00

$-181,921.10



Contract Number: 68-W6-0010

Reporting Period: 10/27/1996 -11/23/1996

Reporting Date: 12/04/1996

COST ELEMENTS

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 10/27/1996 Through 11/23/1996

Page 1 of 1

CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

Contract Year 1996

ESTIMATED COST
AT
f.Y P.DMPI FTIOM

CY BUDGET VARIANCE

P1
P2
P3
P4
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

6,236.90

9,541.41

21,776.16
1,607.02

577.50

1,460.25

41,199.24

3,671.38

44,870.62

1,578,989.83

174,988.60

2,608.70

234,172.53

411,769.83

87,515.21

499,285.04

3,253.00

104,576.65

.00

2,186,104.52

2,091.41

244,657.85

$2,432,853.78

.00

.00

.00

.00

.00

.00

.00

.00

67,620.00

3,115,906.94

304,562.12

8,016.25

289,953.79

602,532.16

126,531.75

729,063.91

96,837.30

126,608.91

71,800.74

833,994.62

2,532.18

401,555.13

$4,480,520.62

.00

.00

.00

.00

.00

.00

.00

.00

67,620.00

3,221,378.21

314,469.32

5,596.25

291,820.99

611,886.56

128,496.18

740,382.74

96,837.30

126,003.11

71,800.74

906,527.71

2,520.06

401,555.13

$4,660,477.29

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-105,471.27

-9,907.20

2,420.00

-1,867.20

-9,354.40

-1,964.43

-11,318.83

.00

605.80

.00

-72,533.09

12.12

.00

$-179,956.67

Confidential Business Information - Not for Release
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12/4/1996 SUMMARY OF INCREMENTAL Hij
FUNDING Ijjr

CONTRACT MODIFICATIONS Ecology and
START Region 9 Environment

CONTRACT NUMBER 68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL

FUNDING

FUNDING SOURCE: CEPP

01

03

03

35

02/22/1996

08/05/1996

08/05/1996

08/26/1996

50,000.00

140,000.00

50,000.00

50,000.00

FUNDING SOURCE: CERCLA/SARA

32

03

05

06

02/27/1996

08/05/1996

08/26/1996

09/20/1996

100,000.00

750,000.00

100,000.00

130,000.00

FUNDING SOURCE: CERCLA/SARA

00

01

01

03

06

06

07

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

450,000.00

470,000.00

470,000.00

500,000.00

714,971.00

397,206.00

674,349.00

50,000.00

190,000.00

240,000.00

290,000.00

50,000.00

190,000.00

240,000.00

290,000.00

Site Assessment

100.000.00

850,000.00

950,000.00

1,080,000.00

Removal

450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,604,971.00

3,002,177.00

3,676,526.00

390,000.00

1,140,000.00

1,240,000.00

1,370,000.00

1,820,000.00

2,290,000.00

2,760,000.00

3,260,000.00

3,974,971.00

4,372,177.00

5,046,526.00

FUNDING SOURCE: NONE

04 08/19/1996 .00 .00 5,046,526.00

FUNDING SOURCE: QPA

01

03

07

07

02/22/1996

08/05/1996

09/27/1996

09/27/1996

25.000.00

50,000.00

20,000.00

370,000.00

25,000.00

75,000.00

95,000.00

465,000.00

5,071,526.00

5,121,526.00

5,141,526.00

5,511,526.00

12/4/1996

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc.

FUNDING SOURCE

MODIFICATION NUMBER: 00

12/18/1995 450,000.00 450,000.00
MODIFICATION NUMBER: 01

02/22/1996 50,000.00 50,000.00

02/22/1996 470,000.00 520,000.00

02/22/1996 470,000.00 990,000.00

02/22/1996 25,000.00 1,015,000.00
MODIFICATION NUMBER: 02

02/27/1996 100,000.00
MODIFICATION NUMBER: 03

08/05/1996 50,000.00 50,000.00

08/05/1996 140,000.00 190,000.00

08/05/1996 500,000.00 690,000.00

38/05/1996 750,000.00 1,440,000.00

D8/05/1996 50.000.00 1,490,000.00
MODIFICATION NUMBER: 04

08/19/1996 .00
MODIFICATION NUMBER: 05

08/26/1996 50,000.00 50,000.00

08/26/1996 100,000.00 150,000.00
MODIFICATION NUMBER: 06

09/20/1996 714,971.00 714,971.00

09/20/1996 130,000.00 844,971.00

D9/20/1996 397,206.00 1,242,177.00
MODIFICATION NUMBER: Q7

09/27/1996 674,349.00 674,349.00

09/27/1996 20,000.00 694,349.00

09/27/1996 370,000.00 1,064,349.00

450,000.00 CERCLA/SARA Removal

500,000.00 CEPP

970,000.00 CERCLA/SARA Removal

1,440,000.00 CERCLA/SARA Removal

1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA Site Assessment

1,615.000.00 CEPP

1,755,000.00 CEPP

2,255,000.00 CERCLA/SARA Removal

3,005,000.00 CERCLA/SARA Site Assessment

3.055,000.00 OPA

.00 3,055,000.00 NONE

3,105,000.00 CEPP

3,205,000.00 CERCLA/SARA Site Assessment

3,919,971.00 CERCLA/SARA Removal

4,049,971.00 CERCLA/SARA Site Assessment

4,447,177.00 CERCLA/SARA Removal

5,121,526.00 CERCLA/SARA Removal

5,141,526.00 OPA

5,511,526.00 OPA

Confidential Business Information - Not for Release'



12/4/1996 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Page 1 of 3

Ecojogy and
Environment

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

EAR054

EAR240

EAR159

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00

Initial Contract

450,000.00 740,000.00 FUNDING ACTION

01 02/22/1996 470,000.00 920,000.00 1,210,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,680,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,780,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,280,000.00 FUNDING ACTION

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

DA0005

DB0007

DB0003

H6S006

DA0023

** Confidential Business Information • Not for Release'
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12/4/1996 TABLE F-3 f7p Page 2 of 3
SUMMARY OF INCREMENTAL Pf*

FUNDING Ecoloqy and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
03 08/05/1996 750,000.00 2,740,000.00 3,030,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,130,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,554,971.00 3,844,971.00 FUNDING ACTION DAO030

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 3,974,971.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 397,206.00 4,082,177.00 4,372,177.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,046,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 5,046,526.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 5,071,526.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 5,121,526.00 FUNDING ACTION PPOQ36

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



12/4/1996 TABLE F-3 l"jfri Page 3 of 3
SUMMARY OF INCREMENTAL (5*

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA ~~~ ~~
07 09/27/1996 20,000.00 95,000.00 5,141,526.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 5,511,526.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release



12/04/1996 TABLE F-4
SUMMARY OF FUNDING EXPENDITURES

Month Ending: 11/23/1996

Page 1 of 1

NONE

Site Assessment

Removal

Program Support

Enforcement

TOTAL CERCLA/SARA

OPA GENERAL

OPA REIMBURSABLE

TOTAL OPA

TOTAL CEPP

TOTAL FEMA

Total
Obligations

$0.00

$1,080,000.00

$3,676,526.00

$0.00

$0.00

$4,756,526.00

$465,000.00

$0.00

$465,000.00

$290,000.00

$0.00

Monthly
Costs

$0.00

$32,897.08

$215,375.78

$0.00

$0.00

$248.272.86

$4,973.35

$0.00

$4,973.35

$12,217.82

$0.00

Monthly
Fee

$0.00

$3,320.74

$21,740.71

$0.00

$0.00

$25,061.44

$502.03

$0.00

$502.03

$1,233.30

$0.00

Region: 9
Total

Monthly
Costs

$0.00

$36,217.82

$237,116.49

$0.00

$0.00

$273,334.30

$5.475.38

$0.00

$5,475.38

$13,451.12

$0.00

Cumulative
Costs

$0.00

$73,304.91

$2,026,755.49

$0.00

$0.00

$2,100,060.40

$11,447.09

$0.00

$11,447.09

$76,687.99

$0.00

Cumulative
Fee

$0.00

$7,382.84

$227,907.03

$0.00

$0.00

$235,289.86

$1,126.35

$0.00

$1,126.35

$8,242.58

$0.00

Total
Cumulative

Costs

$0.00

$80,687.75

$2,254,662.52

$0.00

$0.00

$2,335,350.26

$12,573.44

$0.00

$12,573.44

$84,930.57

$0.00

REMAINING
BALANCE

$0.00

$999,312.26

$1,421,863.49

$0.00

$0.00

$2,421,175.74

$452,426.56

$0.00

$452,426.56

$205,069.43

$0.00

TOTAL ALL FUNDING $5,511,526.00 $265,464.03 $26,796.77 $292,260.80 $2,188,195.48 $244,658.79 $2,432,854.27 $3,078,671.73



12/04/1996 Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 11/23/1996

Region: 9

Current Month

Page 1 of 7

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

SSID Number: 00

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9602-0004

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9605-0005

09-9605-0008

09-9607-0001

09-9607-0004

09-9607-0005

09-9607-0007

09-9610-0003

09-9610-0019

09-9610-0020

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

EMERGENCY AIR MONITORING DIREC

EVACUATION GUIDANCE DOCUMENT

ON-GOING START PROGRAM SUPPOR

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZ

CONTINUING CHALLENGE WORKSHO

T A L E.S. DATABASE

REGION IX COST SUMMARY INFORMA

NEW TECHNOLOGY/EQUIPMENT EVAL

BIA ER OVERVIEW

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

NATIVE AMERICAN TRIBES HAZMAT E

342.00

126.45

25.00

4.00

493.00

115.00

254.00

113.50

90.00

.00

.00

2.00

1.00

3.00

.00

.00

83.50

64.00

125.50

11,747.84

4,092.07

1,570.33

174.97

31,498.31

4,478.55

8,295.02

4,820.28

5,613.48

.00

.00

116.64

29.18

174.99

.00

.00

2,670.99

3,928.69

5,056.22

.00

51.05

.00

.00

-1,144.50

.00

1,483.92

7.89

.00

12.04

31.71

.00

.00

.00

.00

.00

1,482.41

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,398.09

183.62

177.38

3.28

8,083.06

384.06

4,493.06

299.78

431.98

6.98

82.77

3.28

.00

4.92

56.75

30.11

140.60

61.82

256.29

460.53

263.16

.00

.00

328.95

805.93

460.53

.00

164.47

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13,606.46

4,589.90

1,747.71

178.25

38,765.82

5,668.54

14,732.53

5,127.95

6,209.93

19.02

114.48

119.92

29.18

179.91

56.75

30.11

4,294.00

3,990.51

5,312.51

Confidential Business Information - Not for Release



12/04/1996 Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-0010
Table F-5

Period Covered - Month Ending: 11/23/1996

Region: 9

Current Month

Page 2 of 7

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 00

09-961 0-002 1 OCEANIC ACP WORST-CASE SCENARI

09-961 1 -0006 SITE SCREENING TRAINING -DTSC

TOTAL SSID#: 00

SSID Number: 1E

09-9605-0004 MCCORMICK & BAXTER CREOSOTING

09-9608-0004 MCCORMICK & BAXTER CREOSOTING

TOTAL SSID#: 1E

SSID Number: 1U

09-9601-0014 YAVAPAI PENTA POND

TOTAL SSIDfc 1U

SSID Number: 33

09-9601 -001 0 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: 3H

09-9601-001 1 CASMALIA RESOURCES

TOTAL SSID#: 3H

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER

TOTAL SSID#: 4R

18.50

2.00

1,862.45

11.00

238.50

249.50

38.00

38.00

44.00

44.00

14.00

14.00

20.50

20.50

804.86

126.14

85,198.56

641.61

8,743.94

9,385.55

1,792.71

1,792.71

1,378.16

1,378.16

515.48

515.48

938.06

938.06

Other Direct
Travel Equipment Costs

.00

.00

1,924.52

.00

2,930.94

2,930.94

.00

.00

.00

.00

.00

.00

82.06

82.06

.00

.00

.00

.00

637.35

637.35

.00

.00

.00

.00

.00

.00

.00

.00

27.50

5.55

16,130.88

80.44

2,910.13

2,990.57

68.69

68.69

93.09

93.09

1,417.30

1,417.30

39.37

39.37

Sub E and E
Contractors Services

.00

.00

2,483.57

8,230.03

213.82

8,443.85

.00

.00

.00

.00

263.16

263.16

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

832.36

131.69

105,737.53

8,952.08

15,436.18

24,388.26

1,861.40

1,861.40

1,471.25

1,471.25

2,195.94

2,195.94

1,059.49

1,059.49

Confidential Business Information - Not for Release



12/04/1996 Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-0010
Table F -5

Period Covered - Month Ending: 11/23/1996

Region: 9

Current Month

Page 3 of 7

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 51

09-9604-001 2 AMERICAN SAMOA TECHNICAL ASSIS

TOTAL SSID#: 51

SSID Number: 9K

09-961 0-001 1 PEMACO INC.

TOTAL SSID#: 9K

SSID Number: 9Q

09-9601-0007 NAVAJO TOXAPHENE

TOTAL SSID#: 9Q

SSiD Number: 3X

09-9606-0005 VERDESE CARTER PARK

TOTAL SSID#: 9X

SSID Number: AQ

09-9601-0009 CENTRAL EUREKA MINE (MESA DE O

TOTAL SSID#: AQ

SSID Number: AV

09-9601 -001 3 SANDERS AVIATION

TOTAL SSID#: AV

SSID Number: BC

09-9601 -001 5 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

38.00

38.00

107.00

107.00

.00

.00

40.50

40.50

18.00

18.00

41.00

41.00

16.00

16.00

1,466.60

1,466.60

8,859.05

8,859.05

.00

.00

1,645.07

1,645.07

682.18

682.18

1,244.03

1,244.03

584.36

584.36

Other Direct
Travel Equipment Costs

4.01

4.01

.00

.00

.00

.00

.00

.00

.00

.00

463.07

463.07

9.47

9.47

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,182.26

1,182.26

97.50

97.50

256.77

256.77

88.49

88.49

82.13

82.13

468.07

468.07

71.00

71.00

Sub E and E
Contractors Services

2,244.00

2,244.00

.00

.00

.00

.00

296.05

296.05

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

4,896.87

4,896.87

8,956.55

8,956.55

256.77

256.77

2,029.61

2,029.61

764.31

764.31

2,175.17

2,175.17

664.83

664.83

*** Confidential Business Information - Not for Release
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12/04/1996
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 11/23/1996

Region: 9

Current Month

Page 4 of 7

TDD Number Site Name

SSID Number: BZ

09-9606-0001 MCFARLAND KERN COUNTY

09-9610-0005 MCFARLAND KERN COUNTY

09-961 0-0006 MCFARLAND KERN COUNTY

09-961 0-0007 MCFARLAND KERN COUNTY

09-961 0-0008 MCFARLAND KERN COUNTY

09-961 0-0009 MCFARLAND KERN COUNTY

09-961 0-001 0 MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

SSID Number: CE

09-9608-0001 LORENTZ BARREL & DRUM

TOTAL SSID#: CE

SSID Number: CS

09-9605-0001 R.C. BAXTER

TOTAL SSID#: CS

SSID Number: CU

09-9605-001 0 PANOCHE TIRE DUMP FIRE

TOTAL SSID#: CU

SSID Number: DB

09-9609-0004 SAN CARLOS PESTICIDE

TOTAL SSID#: DB

LOE Hours Labor Dollar

85.00

46.00

56.00

2.00

114.50

17.00

8.00

328.50

.00

.00

.00

.00

80.00

80.00

29.50

29.50

4,945.59

3,053.22

4,338.91

58.33

7,130.07

875.53

393.98

20,795.63

.00

.00

.00

.00

3,203.13

3,203.13

1,335.88

1,335.88

Other Direct
Travel Equipment Costs

711.18

.00

.00

.00

.00

.00

.00

711.18

.00

.00

.00

.00

97.12

97.12

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,449.29

131.50

161.12

.00

11.47

14.75

3.28

1,771.41

15.78

15.78

17.00

17.00

430.19

430.19

245.19

245.19

Sub Eand E
Contractors Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,821.32

2,821.32

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

7,106.06

3,184.72

4,500.03

58.33

7,141.54

890.28

397.26

23,278.22

15.78

15.78

17.00

17.00

3,730.44

3,730.44

4,402.39

4,402.39

Confidential Business Information - Not for Release



Ecology and Enviro

Cost by TD

Contract #: 68-

Table F - J

Period Covered - Month E

TDD Number Site Name

SSID Number: DE

09-9609-0002 MAD RIVER PESTICIDES

TOTAL SSID#: DE

SSID Number: DF

09-9609-001 0 ENVIROPURE WEST, INC./PRC

09-9610-0018 ENVIROPURE WEST, INC./PRC

TOTAL SSID#: DF

SSID Number: DG

09-9610-0014 FRESNO DRUM SITE

TOTAL $S!D#: DG

SSID Number: DJ

09-9610-0001 DC METALS

TOTAL SSID* DJ

SSID Number: DK

09-9610-0002 THE CRUZ RANCH/INSPECTION PLATI

09-961 1-0007 THE CRUZ RANCH/INSPECTION PLATI

TOTAL SSID#: DK

SSID Number: H2

09-9611-0005 BROWNS BRYANT -ARVIN

TOTAL SSID#: H2

LOE Hours

3.00

3.00

11.00

301.50

312.50

460.00

460.00

171.00

171.00

74.00

46.50

120.50

18.00

18.00

Region: 9

nment, Inc. Lfl)

D ^J^

•W6-0010
•

nding: 11/23/1996

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

87.51

87.51

371.06

10,954.98

11,326.04

9,955.64

9,955.64

6,001.01

6,001.01

1,208.14

.00

1,208.14

585.89

585.89

.00

.00

38.71

44.55

83.26

5,225.71

5,225.71

72.63

72.63

870.01

.00

870.01

.00

.00

.00 88.33

.00 88.33

.00 286.20

.00 544.99

.00 831.19

.00 3,797.85

.00 3,797.85

.00 324.37

.00 324.37

.00 320.61

.00 113.81

.00 434.42

.00 27.52

.00 27.52

Sub
Contractors

.00

.00

.00

.00

.00

98.68

98.68

.00

.00

1,085.53

.00

1,085.53

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rajje Q Of /

Month
Total

175.84

175.84

695.97

11,544.52

12,240.49

19,077.88

19.077.88

6,398.01

6,398.01

3,484.29

113.81

3,598.10

613.41

613.41

Confidential Business Information - Not for Release
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12/04/1996 Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 11/23/1996

Region: 9

Current Month

Page 6 of 7

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: K2
09-961 0-001 5 SULPHUR BANK MERCURY MINE

TOTAL SSID#: K2

SSID Number: R3
09-9609-0008 RICHMOND TERMINAL AKA UNITED H

TOTAL SSID#: R3

SSID Number: W6
09-9601-001 2 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ
09-9602-0002 GIBSON - BAKERSFIELD

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN

09-9607-0003 TRI CITY OIL

09-9609-0006 TIDELANDS OIL PRODUCTION COMPA

09-9609-0007 PAAKEA ROAD PESTICIDE FIRE SITE

09-9609-001 1 FRESNO CYLINDERS

09-961 0-0004 NORTH AMERICAN RESOURCES

09-9610-0016 CARDENAS BROS.

09-9611-0001 TEXACO

09-961 1-0002 BAKERSFIELD CHROME & BUMPER

7.00

7.00

150.50

150.50

43.00

43.00

15.00

6.00

.00

.00

28.00

6.00

19.00

105.00

7.00

75.00

87.51

87.51

5,643.94

5,643.94

1,739.62

1,739.62

544.97

146.25

.00

.00

766.56

212.09

505.41

3,511.28

240.31

2,425.85

Other Direct
Travel Equipment Costs

.00

.00

24.28

24.28

1,854.99

1,854.99

.00

390.53

.00

.00

.00

.00

.00

301.05

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

84.07

84.07

278.48

278.48

126.18

126.18

31.24

19.78

51.80

6.07

255.67

98.03

25.21

155.66

166.63

118.70

Sub Eand E
Contractors Services

.00

.00

5,655.96

5,655.96

.00

.00

.00

98.68

98.68

.00

8,338.94

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

171.58

171.58

11,602.66

11,602.66

3,720.79

3,720.79

576.21

655.24

150.48

6.07

9,361.17

310.12

530.62

3,967.99

406.94

2,544.55

Confidential Business Information - Not for Release



12/04/1996 Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010
Table F -5

Period Covered - Month Ending: 11/23/1996

Region: 9

Current Month

Page 7 of 7

TDD Number Site Name LOE Hours

SSID Number: ZZ

09-961 1 -0003 WEST COAST PLATING/METAL FIRE 39.00

TOTAL SSID#: ZZ 300.00

TOTALS 4,512.45

Labor Dollar

1,389.21

9,741.93

$185,401.68

Travel Equipment

.00

691.58

$15,044.83

.00

.00

$637.35

Other Direct
Costs

64.86

993.65

$32,451.75

Sub Eand E Month
Contractors Services Total

.00

8,536.30

$31,928.42

.00 1,454.07

.00 19,963.46

$.00 $265,464.03

*** Confidential Business Information - Not for Release ***
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12/4/1996 ECOLOGY AND ENVIRONMENT!

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T1 Dedicated

T2 Dedicated

TOTAL Dedicated

P1 Non Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 11/23/1996

Regular Hours Overtime Hours

461.00 74.50

808.50 188.00

1,657.00 234.82

160.00 24.63

.00 .00

146.00 18.00

3,232.50 539.95

80.00 .00

121.50 .00

427.00 9.00

15.00 .00

62.00 25.50

.00 .00

705.50 34.50

3,938.00 574.45

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

4,617.00 912.40

7,520.50 1,681.16

16,904.00 2,714.41

1,418.00 155.02

112.00 .00

1,303.00 151.50

31,874.50 5,614.49

536.00 171.50

329.75 10.00

2,057.75 100.00

34.00 .00

320.75 144.75

5.75 .00

3,284.00 426.25

35,158.50 6,040.74

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,617.00 912.40

7,520.50 1,681.16

16,904.00 2,714.41

1,418.00 155.02

112.00 .00

1,303.00 151.50

31,874.50 5,614.49

536.00 171.50

329.75 10.00

2,057.75 100.00

34.00 .00

320.75 144.75

5.75 .00

3,284.00 426.25

35,158.50 6,040.74

Total Hours

5,529.40

9,201.66

19,618.41

1,573.02

112.00

1,454.50

37,488.99

707.50

339.75

2,157.75

34.00

465.50

5.75

3,710.25

41,199.24

Confidential Business Information - Not for Release



12/4/1996 ECOLOGY AND ENVIRONMENT ]

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F - 6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 11/23/1996

Regular Hours Overtime Hours

224.50 .00

224.50 .00

175.25 .00

175.25 .00

399.75 .00

4,337.75 574.45

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

2,532.50 1.88

2,532.50 1.88

1,125.00 12.00

1,125.00 12.00

3,657.50 13.88

38,816.00 6,054.62

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,532.50 1.88

2,532.50 1.88

1,125.00 12.00

1,125.00 12.00

3.657.50 13.88

38,816.00 6,054.62

Total Hours

2,534.38

2,534.38

1,137.00

1,137.00

3,671.38)

44,870.62

Confidential Business Information - Not for Release ***
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oology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

12/04/1996

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

-

AUG 1996

SEP 1996

OCT 1996

Books _
Publications

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0,99%

1,750.23

2.22%

169.96

0.20%

3.84

0.00%

Communication

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

3,459.84

4.13%

5,917.01

6.33%

Computer
Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

8,217.94

9.82%

8,203.67

8.77%

Contract
Owned Vehicle
Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,248.47

2.69%

2,506.64

2.68%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

861.01

1.03%

1,535.94

1.64%

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00

.00

.00

Equipment

.00

.00

.00

.00

.00

.00

.00

1,602.90

2.04%

926.72

1.11%

.00

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

6,954.17

8.31%

17,434.91

18.65%

Insurance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

2,192.48

2.78%

1,096.24

1.31%

1,096.24

1.17%

_ab Analysis

.00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

.00

.00



eals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

5,876.75

7.02%

5,310.23

5.68%

Other Rental
Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

5,788.60

6.19%

Outside Service

.00

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

441.29

0.53%

4,337.38

4.64%

Physical Exams

.00

.00

.00

.00

.00

.00

.00

.00

848.58

1.01%

.00

Postage _
Delivery

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751.35

3.49%

1,706.68

2.04%

1,482.20

1.59%

Professional .
Consult.

.00

.00

.00

.00

.00

.OC

.OC

.00

.00

96.09

0.10%

Professional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

88.62

0.11%

109.26

0.12%

Protective
Clothing

.00

.00

.00

.00

.00

.00

.00

606.05

0.77%

1,675.30

2.00%

.00

Recruitment
Expense

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Repairs _
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

2,161.50

2.58%

1,006.78

1.08%

Sample
Shipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

861.29

1.03%

208.29

0.22%

Subcontractor
Service

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

13,254.69

15.83%

16,934.19

18.11%



ravel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

22,718.84

27.14%

21,537.97

23.03%

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42

93,509.24



oology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

12/04/1996

Region
9

ith and Year

V1996

Rolled Avg

'

Books .
Publications

.00

255.45

3.51%

Communication

2,705.14

3.38%

2,339.09

32.14%

Computer
Usage

9,645.00

12.05%

6,088.66

83.65%

Contract
Owned Vehicle
Repair

-1,205.54

-1.51%

2,330.61

32.02%

Copy Costs

477.14

0.60%

528.10

7.26%

Employee
Relocation

.00

53.17

0.73%

Equipment

637.35

0.80%

287.91

3.96%

Expendables

7,049.14

8.80%

5,343.37

73.41%

Insurance

1,096.24

1.37%

830.15

11.41%

Lab Analysis

.00

295.73

4.06%

C ( ( ( ( ( ( ( I < < ( ( ( ( ( < ( ( (



eals ,.

2,947.60

3.68%

3,444.37

47.32%

Dther Rental
Costs

7,516.35

9.39%

6,096.88

83.77%

Outside Service

2,407.97

3.01%

1,610.54

22.13%

Physical Exams

6.07

0.01%

77.70

1.07%

Postage .
Delivery

640.45

0.80%

1,120.40

15.39%

3rofessional _
Consult.

.00

8.74

0.12%

Professional
Development

.00

385.69

5.30%

Protective
Clothing

103.06

0.13%

216.76

2.98%

Recruitment
Expense

25.39

0.03%

2.31

0.03%

Repairs .
Maintenance

489.05

0.61%

667.79

9.17%

Sample
Shipment

290.75

0.36%

190.92

2.62%

Subcontractor
Service

31,928.42

39.88%

9,697.10

133.23%



ravel Grand Total

13,302.77 80,062.35

16.62%

13,510.95

185.63%

55,382.37

( ( ( ( ( ( ( ( C ( C ( ( ( ( ( C ( (



12/4/1996

Accounting Month

TABLE F-7 Page 1 Of1

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

NOV1996

06 Computer Usage

07 Communications

15 Recruitment Expense

17 Insurance

24 Sample Shipment

26 Outside Service

27 Subcontractor Service

29 Postage & Delivery

31 Physical Exams

37 Repairs & Maintenance

38 Copy Costs

40 Equipment

41 Expendables

43 Travel

50 Other Rental Costs

59 Protective Clothing

67 Meals

70 Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

4,512.45 $173,255.71

9,645.00

2,705.14

25.39

1,096.24

290.75

2,407.97

31,928.42

640.45

6.07

489.05

477.14

637.35

7,049.14

13,302.77

7,516.35

103.06

2,947.60

-1,205.54

$80,062.35

2.24

.63

.01

.25

.07

.56

7.42

.15

.00

.11

.11

.15

1.64

3.09

1.75

.02

.68

-.28

$18.60

TOTAL ODC

$80,062.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage

Account Code: 07 Communications
DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL - DOC#51096 MFS AMENDMENT 9/96

TOTAL 09-9601-0001 FOR Communications

Account Code: 27 Subcontractor Service
931101 09-9601-0001 ACS, INC.

TOTAL 09-9601-0001 FOR Subcontractor Service

Account Code: 50 Other Rental Costs
#18935 INTEL PENTIUM 100 MHZ DESKTOP COMPUTERTIME, INC.

TOTAL 09-9601-0001 FOR Other Rental Costs

TOTAL FOR: 09-9601-0001

250.65

.44_

.44

_45_1.50_

451.50

.§00.55-

900.55

1,603.14

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher 1 1

Date: 12/4/1996

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 151.26

Account Code: 27 Subcontractor Service
931101 09-9601-0002 ACS, INC. ?5A°.°.

TOTAL 09-9601-0002 FOR Subcontractor Service 258.00

Account Code: 43 Travel
10/23/1996 GAS, EPA VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 10/22/1996 00:00 10/25/1996 00:00 19.72
10/24/1996 GAS, EPA VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 10/22/1996 00:00 10/25/1996 OOjO_0_ 2A33_

TOTAL 09-9601-0002 FOR Travel 42.05

TOTAL FOR: 09-9601-0002 451.31

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0003 FOR Computer Usage 146.12

TOTAL FOR: 09-9601-0003 146.12

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0004 FOR Computer Usage 2.70

TOTAL FOR: 09-9601-0004 2.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

Account Code: 07 Communications
DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL

Account Code: 24 Sample Shipment
10/18/1996 SAMPLE ICE JOHN H. WHITAKER - DAVIS, CA

Account Code: 41 Expendables
10/18/1996 STRESS BEVERAGES JOHN H. WHITAKER - DAVIS, CA

Account Code: 43 Travel
in;i 5/1995 PQV: 172 MILES P.OUNDTRIP + LA JOHN H. WHITAKER

10/18/1996 BRIDGE TOLL JOHN H. WHITAKER - DAVIS, CA

10/18/1996 INCIDENTALS JOHN H. WHITAKER - DAVIS, CA

Account Code: 67 Meals
10/18/1996 PER DIEM JOHN H. WHITAKER - DAVIS, CA

TOTAL 09-9601-0006 FOR Computer Usage

- DOC#51096 MFS AMENDMENT 9/96

TOTAL 09-9601-0006 FOR

TOTAL 09-9601-0006 FOR

. DAVIS, CA 10/18/1996 07:00 10/18/1996 17:30

10/18/1996 07:00 10/18/1996 17:30

10/18/1996 07:00 10/18/1996 17:30

TOTAL 09-9601-0006 FOR Travel

10/18/1996 07:00 10/18/1996 17:30

MealsTOTAL 09-9601-0006 FOR

TOTAL FOR: 09-9601-0006

28.10

Communications .09

10/18/1996 07:00 10/18/1996 17:30 2.12

TOTAL 09-9601-0006 FOR Sample Shipment 2.12

10/18/1996 07:00 10/18/1996 17:30 2.12

Expendables 2.12

51.60

1.00

1.00

53.60

14.00

14.00

100.03

Confidential Business Information - Not for Release



TDD Number: 09-9601-0007

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending'

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

Site Name/Task Desc: NAVAJO TOXAPHENE
Removal Action/Investigation/Monitoring

Account Code: 26 Outside Service
FROMEX SLIDE DUP LOS ANGELES IMPREST -FROMEX
STATEMENT COPY SERVICE KINKO'S -STATEMENT

TOTAL 09-9601-0007 FOR Outside Service

Account Code: 29 Postage & Delivery
#U5132234 SHIPPING CHARGES, 10/15/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS -#U5132234

TOTAL 09-9601-0007 FOR Postage & Delivery

TOTAL FOR: 09-9601-0007

3978
150.73

190.51

21.00

21.00

211.51

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
STATEMENT COPY SERVICE COPYMAT

TOTAL 09-9601-0009 FOR Computer Usage

TOTAL 09-9601-0009 FOR Outside Service

TOTAL FOR: 09-9601-0009

32.75

_34190_

34.90

67.65

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

11/23/1996

Voucher: 1 1

Date: 12/4/1996

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 76.68

TOTAL FOR: 09-9601-0010 76 68

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0011 FOR Computer Usage 660.34

Account Code: 07 Communications
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC (PCS) - #0087868 ACCT# 10001453 72.62
AT&T C/CALLOC 9/10/96 9/10/96 PHONE BILL 33.24
DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL -DOC#51096 MFS AMENDMENT 9/96 21.95
AT&T CALLING CRD ALLOC 8/10/96 8/10/96 PHONE BILL - AT&T CALLING CRD ALLOC 8/10/96 3J3.42_

TOTAL 09-9601-0011 FOR Communications 166.23

Account Code: 27 Subcontractor Service
931101 09-9601-0011 AGS, INC. 258,,00_

TOTAL 09-9601-0011 FOR Subcontractor Service 258.00

Account Code: 29 Postage & Delivery
594329416/007110515366* FEDERAL EXPRESS CORPORATION -87.00
594329416/007110515366* FEDERAL EXPRESS CORPORATION 87.0p_

TOTAL 09-9601-0011 FOR Postage & Delivery .00

Account Code: 41 Expendables
VWR SCIENTIFIC 890 TEFLON FEP TUBING, NALGENE LOS ANGELES IMPREST - VWR SCIENTIFIC 250.75

TOTAL 09-9601-0011 FOR Expendables 250.75

Account Code: 50 Other Rental Costs
RESPONSE RENTALS UNIT FOR 2 DAYS-FLEX SAMPLING SYSTEM, MODEL#MFLEX570-10 LOS ANGELES IMPREST - RESPONSE 90.13
RENTALS

TOTAL 09-9601-0011 FOR Other Rental Costs 90.13

TOTAL FOR: 09-9601-0011 1,425.45

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 97.64

Account Code: 26 Outside Service
PHOTOEXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT - PHOTOEXPRESS 6.29

TOTAL

Account Code: 43 Travel
10/21/1996 BUSINESS PHONE CALLS JOHN H. WHITAKER - DENVER, CO

10/21/1996 POV:15 MILES AIRPORT JOHN H. WHITAKER - DENVER, CO

10/21/1996 AIRPORT SHUTTLE JOHN H. WHITAKER - DENVER, CO

10/21/1996 INCIDENTALS JOHN H. WHITAKER - DENVER, CO

10/21/1996 LODGING JOHN H. WHITAKER - DENVER, CO

10/21/1996 >TK-01 621 03297734 JOHN H. WHITAKER - DENVER, CO

10/22/1996 INCIDENTALS JOHN H. WHITAKER - DENVER, CO

10/22/1996 LODGING JOHN H. WHITAKER - DENVER. CO

10/23/1996 INCIDENTALS JOHN H: WHITAKER - DENVER, CO

10/23/1996 POV: 15 MILES HOME JOHN H. WHITAKER - DENVER, CO

TOTAL

Account Code: 67 Meals
10/21/1996 PER DIEM JOHN H. WHITAKER - DENVER, CO

10/22/1996 PER DIEM JOHN H. WHITAKER - DENVER, CO

10/23/1996 PER DIEM JOHN H. WHITAKER - DENVER, CO

TOTAL

09-9601-0012 FOR Outside Service 6.29

10/21/1996 13:00 10/23/1996 21:00 1.00

10/21/1996 13:00 10/23/1996 21:00 4.50

10/21/1996 13:00 10/23/1996 21:00 15.00

10/21/1996 13:00 10/23/1996 21:00 1.00

10/21/1996 13:00 10/23/1996 21:00 92.00

10/21/1996 13:00 10/23/1996 21:00 1,234.00

10/21/1996 13:00 10/23/1996 21:00 2.00

10/21/1996 13:00 10/23/1996 21:00 92.00

10/21/1996 13:00 10/23/1996 21:00 2.00

10/21/1996 13:00 10/23/1996 21:00 4.50

09-9601-0012 FOR Travel 1,448.00

10/21/1996 13:00 10/23/1996 21:00 16.00

10/21/1996 13:00 10/23/1996 21 :00 32.00

10/21/1996 13:00 10/23/1996 21:00 32.00

09-9601-0012 FOR Meals 80.00

1,631.93

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9601-0013 FOR Computer Usage 46.62

41.47
46.41
41.47
24.75
36.54_

TOTAL 09-9601-0013 FOR Sample Shipment 190.64

7.50
2_3.5p_

TOTAL 09-9601-0013 FOR Postage & Delivery 31.00

Account Code: 37 Repairs & Maintenance
DIANACHART REPAIR DATA ACQUISITION UTI SAN FRANCISCO IMPREST ACCOUNT - DIANACHART 5A°.°.

TOTAL C3-S801-0013 FOR Repairs & Maintenance 50.00

Account Code: 41 Expendables
10/21/1996 SUPPLIES: BUBBLE WRAP, BATTERI STEVEN WALDER - PHOENIX, AZ 10/21/199605:0010/22/199619:15 67.31

TOTAL 09-9601-0013 FOR Expendables 67.31

Account Code: 24 Sample Shipment
596859017/002394823675 FEDERAL EXPRESS CORPORATION
596289181/002394823686 FEDERAL EXPRESS CORPORATION
595006878/000776966794 FEDERAL EXPRESS CORPORATION
596289181/002394823712 FEDERAL EXPRESS CORPORATION
595685267/002394823701 FEDERAL EXPRESS CORPORATION

Account Code: 29 Postage & Delivery
595685267/002394824445 FEDERAL EXPRESS CORPORATION
594329416/000776966805 FEDERAL EXPRESS CORPORATION

Account Code: 43 Travel
10/21/1996 LODGING STEVEN WALDER - PHOENIX, AZ

10/21/1996 >TK-5262720388187 STEVEN WALDER - PHOENIX, AZ

10/21/1996 INCIDENTALS STEVEN WALDER -PHOENIX, AZ

10/21/1996 POV: LBO TO AIRPORT = 20MI STEVEN WALDER - PHOENIX, AZ

10/22/1996 GASOLINE STEVEN WALDER - PHOENIX, AZ

10/22/1996 POV: AIRPORT TO LBO=20MI STEVEN WALDER - PHOENIX, AZ

10/22/1996 PARKING STEVEN WALDER - PHOENIX, AZ

10/22/1996 RENTAL CAR STEVEN WALDER - PHOENIX, AZ

10/22/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

10/21/199605:00 10/22/1996 19:15

10/21/199605:00 10/22/1996 19:15

10/21/1996 05:00 10/22/1996 19:15

10/21/199605:00 10/22/1996 19:15

10/21/199605:00 10/22/1996 19:15

10/21/199605:00 10/22/1996 19:15

10/21/1996 05:00 10/22/1996 19:15

10/21/199605:00 10/22/1996 19:15

10/21/1996 05:00 10/22/1996 19:15

TOTAL 09-9601-0013 FOR Travel

Confidential Business Information - Not for Release ***

54.00

144.00

2.00

6.00

426

6.00

10.00

89.18

200

317.44
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TDD Number: 09-9601 -0013

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 67 Meals
10/21/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ

10/22/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ

10/21/1996 05:00 10/22/1996 19:15

10/21/199605:00 10/22/1996 19:15

TOTAL 09-9601-0013 FOR Meals

TOTAL FOR: 09-9601-0013

32.00

32.00

64.00

767.01

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 56.58

TOTAL FOR: 09-9601-0014 56.58

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

11/23/1996

ECOLOGY and ENVIRONMENT. INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0015

Account Code: 07 Communications
L.A. CELLULAR CELLULAR USAGE LOS ANGELES IMPREST - L.A. CELLULAR

FOR Computer Usage 43.39

TOTAL 09-9601-0015 FOR Communications

Account Code: 43 Travel
10/23/1996 POV:HOME TO GLENDALE TO OFFICE MICHAEL K. SCHWENNESEN -GLENDALE.CA 10/23/199600:00 10/23/1996 OOjOO

TOTAL 09-9601-0015 FOR Travel

15.09

TOTAL FOR: 09-9601 -0015

780

66.28

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9602-0002 FOR Computer Usage 25.73

TOTAL FOR: 09-9602-0002 25.73

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

Account Code: 07 Communications

TOTAL 09-9602-0004 FOR Computer Usage

DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL - DOC#51096 MFS AMENDMENT 9/96
716-684-8060
PACIFIC BELL PHONE LINE CHARGES SAN FRANCISCO IMPREST ACCOUNT -PACIFIC BELL
L.A. CELLULAR MONTHLY ACCESS FEE LOS ANGELES IMPREST - L.A. CELLULAR
LA CELLULAR MONTHLY ACCESS FEE LOS ANGELES IMPREST - LA. CELLULAR
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) -#0087868 ACCT# 10001453
GTE CALIFORNIA FAX LINE USAGE LOS ANGELES IMPREST - GTE CALIFORNIA
L.A. CELLULAR MONTHLY ACCESS AND CELLULAR USAGE LOS ANGELES IMPREST - L.A. CELLULAR
L.A. CELLULAR MONTHLY ACCESS FEES LOS ANGELES IMPREST - L.A. CELLULAR
SPRINT LONG DISTANCE CALLS LOS ANGELES IMPREST - SPRINT
MCI PHONE ALLOC 8/25/96 8/25/96 PHONE BILL
MOBILECOMM PAGER - NATIONWIDE 10/1-10/31 SAN FRANCISCO IMPREST ACCOUNT
PACIFIC BELL WAREHOUSE PHONE SERVICE SAN FRANCISCO IMPREST ACCOUNT
MCI63479794.8/15-9/14/96 MCI63479794. 8/15-9/14/96, LOS ANGELES OFC.

TOTAL 09-9602-0004 FOR Communications
Account Code: 15 Recruitment Expense
10/22/1996 GAS FOR CAR FRANK H. CASTRO-WEHR - PALO ALTO, CA
10/22/1996 PARKING FRANK H. CASTRO-WEHR - PALO ALTO, CA

10/22/1996 00:00 10/22/1996 00:00
10/22/199600:00 10/22/199600:00

TOTAL 09-9602-0004 FOR Recruitment Expense

Account Code: 17 Insurance
100935 MEV AIG GRP RENWL #5 COMMERCIAL AUTO RENEWAL, INSTALL#5, LONG BEACH OFC. S.H. GOW & COMPANY, INC. -100935
MEV AIG GRP RENWL #5
100935MEVAIGGRPRENWL#5 COMMERCIAL AUTO RENEWAL, INSTALL#5, SF OFC. S.H. GOW & COMPANY, INC. -100935 MEV AIG
GRP RENWL #5

Account Code: 26 Outside Service
STATEMENT COPY SERVICE COPYMAT
STATEMENT COPY SERVICE COPYMAT - STATEMENT

Account Code: 27 Subcontractor Service
931101 09-960190004 AGS, INC.

TOTAL 09-9602-0004

TOTAL 09-9602-0004

TOTAL 09-9602-0004

FOR Insurance

FOR Outside Service

FOR Subcontractor Service

Account Code: 29 Postage & Delivery
#U5132234 SHIPPING CHARGES, 10/21/96, SF OFC.-BFLO OFC. AIRBORNE EXPRESS -#U5132234
595685256/001316027193 FEDERAL EXPRESS CORPORATION
#U6339970 SHIPPING CHARGES, 10/21/96, SF OFC.-ARLINGTON OFC. AIRBORNE EXPRESS

*** Confidential Business Information - Not for Release ***

1,404.76

-27.04
4.28

162.00
52.99
52.99

101.95
83.55
55.42
51.99
4.39

16.95
69.75

120.70
6.01

755.93

14.92
6.00

20.92

226.00

677.00

903.00

182.44
173.34

355.78

322.50_

322.50

6.75
18.00
6.15



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher:

Date:

11

12/4/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 29 Postage & Delivery
#1)3880295 AIRBORNE AIRBORNE EXPRESS -#U3880295
#03880295 AIRBORNE AIRBORNE EXPRESS -#U3880295

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT
11/22/1996 649 FEDERAL EXPRESS

595685256/001316027215
595685256/001316027160
595685256/001316027156
595685256/001316027204
595006867/000845760554

TOTAL 09-9602-0004 FOR Postage & Delivery

Account Code: 38 Copy Costs

TOTAL 09-9602-0004 FOR Copy Costs

Account Cods: 41 Expendables
ALTAIR GAS AND CYLINDER RENTAL SAN FRANCISCO IMPREST ACCOUNT
ASSOCIATED LOOSE LEAF POCKET FILE SAN FRANCISCO IMPREST ACCOUNT
ASSOCIATED LOOSE LEAF POCKET FILES SAN FRANCISCO IMPREST ACCOUNT
ASSOCIATED LOOSE LEAF SHEET PROTECTORS SAN FRANCISCO IMPREST ACCOUNT - ASSOCIATED LOOSE LEAF
ALTAIR GASES & EQUIPMENT GAS AND CYLINDER SAN FRANCISCO IMPREST ACCOUNT - ALTAIR GASES & EQUIPMENT
VIKING OFFICE PRODUCTES 3M-3 1/2 DS/HD FORMATED DISKETTES LOS ANGELES IMPREST - VIKING OFFICE PRODUCTES
AIRTOUCH PAGING START ON-CALL PAGER, MONTHLY RENTAL LOS ANGELES IMPREST - AIRTOUCH PAGING
AIRTOUCH PAGING START ON-CALL PAGER, MONTHLY RENTAL LOS ANGELES IMPREST - AIRTOUCH PAGING
PRICE CLUB ROLLS OF PAPER TOWELS LOS ANGELES IMPREST - PRICE CLUB

TOTAL 09-9602-0004 FOR Expendables

Account Code: 43 Travel
CORR DOC#31367-68 M.LEGLER CORRECT ER#15 M.LEGLER

08/06/1996 CALLS PLACED VIA PERSONAL CELL ROBERT L. WISE - LONG BEACH, CA
09/02/1996 CALLS MADE ON PERSONAL CELL PH ROBERT L. WISE - LONG BEACH, CA
09/03/1996 POV: 100 MILES AIRPORT MORRIS F. LEGLER - BUFFALO, CA
09/03/1996 LODGING MORRIS F. LEGLER - BUFFALO, CA
09/03/1996 >TK-0371314870758 MORRIS F. LEGLER - BUFFALO, CA
09/03/1996 BUSINESS PHONE MORRIS F. LEGLER - BUFFALO, CA
09/03/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO, CA
09/04/1996 LODGING MORRIS F. LEGLER - BUFFALO, CA
09/04/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO, CA
09/05/1996 LODGING MORRIS F. LEGLER - BUFFALO, CA
09/05/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO, CA
09/06/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO, CA
09/06/1996 LODGING MORRIS F. LEGLER - BUFFALO, CA
09/07/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO, CA

*** Confidential Business Information - Not for Release

08/06/1996 00:00 08/06/1996 00:00
09/02/1996 00:00 09/02/1996 00:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00

13.00
15.80
18.00
28.00
23.00
18.00
10.00
3.25

-248.40

-88.45

390.71
-295.97
129.03
49.86

119.40

393.03

5.10
53.17
53.16
12.21
5.27

71.45
18.95
18.95
18.60

256.86

-271.20
5.92
4.60

28.00
54.24

411.00
3.01
2.00

54.24
2.00

54.24
2.00
2.00

54.24
2.00
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher:

Date:

11

12/4/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 43 Travel
09/07/1996 LODGING MORRIS F. LEGLER - BUFFALO, CA
09/08/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO, CA
09/08/1996 POV: 100 MILES AIR>HOME MORRIS F. LEGLER - BUFFALO, CA
09/09/1996 WORK RELATED PHONE CALLS ROBERT L. WISE - LONG BEACH, CA

TOTAL 09-9602-0004

Account Code: 50 Other Rental Costs
NOVEMBER'96 RENT NOV96RENT KSW PROPERTIES - NOVEMBER'96 RENT

09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/03/1996 05:00 09/08/1996 14:00
09/09/1996 00:00 09/09/1996 00:00

TOTAL 09-9602-0004

FOR Travel

FOR Other Rental Costs

Account Code: 67 Meals
09/03/1996 PER DIEM MORRIS F. LEGLER - BUFFALO, CA
09/04/1996 PER DIEM MORRIS F. LEGLER - BUFFALO, CA
09/05/1996 PER DIEM MORRIS F. LEGLER - BUFFALO, CA
09/06/1996 PER DIEM MORRIS F. LEGLER - BUFFALO, CA
09/07/1996 PER DIEM MORRIS F. LEGLER - BUFFALO, CA
09/08/1996 PER DIEM MORRIS F. LEGLER - BUFFALO, CA

09/03/1996 05:00 09/08/1996
09/03/1996 05:00 09/08/1996
09/03/1996 05:00 09/08/1996
09/03/1996 05:00 09/08/1996
09/03/1996 05:00 09/08/1996
09/03/1996 05:00 09/08/1996

TOTAL 09-9602-0004 FOR Meals

Account Code: 70 Contract Owned Vehicle Repair
CO 102 D42870.AMCO SYS.#640711 CO D42870, AMPCO, LONG BEACH OFC.
CO 102 D45437,CITYPARK,JUN96 CO 102 D45437. CITYPARK, JUN96 SF RENT
CO 102 44501 ,NY LIFE INS.CO. CO I02 D44501, NEW YORK LIFE INS.CO., MAY96 SF RENT
CO 102 D42422.JMB/160 SPEAR CO I02 D42422. JMB/160 SPEAR ST..SF MAR96 RENT
CO 102 D47617,AMPCO,#696020 CO 102 D#47617, AMPCO SYSTEMS, #696020, LOS ANGELES OFC.
CO 102 D46439.AMPCO, #680850 CO 102 D#46439, AMPCO SYS.. #680850, LOS ANGELES OFC.
CO 102 D45766,AMPCO,#687568 COR 102 D45766, AMPCO SYS.PARKING, #687568, LONG BEACH OFC.
CO 102 D44749,AMPCO,#660922 COR 102 D44749, AMPCO SYS.PARKING, #660922, LONG BEACH OFC.
CO 102 D43765,AMPCO,#660920 COR 102 D43765, AMPCO SYS.PARKING, #660920, LONG BEACH OFC.
NOVEMBER'96 RENT NOV96 RENT AMPCO PARKING - NOVEMBER'96 RENT
#400396 NOVEMBER'96 RENT NOV96 RENT CITYPARK - #400396 NOVEMBER'96 RENT
CO 102 43397.NY LIFE INS.CO. CO 102 D43397, NEW YORK LIFE INS.CO..APR96 SF RENT

TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair

54.24
1.00

30.00
1.70

495.23

14:00
14:00
14:00
14:00
14:00
14:00

2,656.38

2,656.38

16.00
28.00
8.00

16.00
36.00
18.00

122.00

-275.00
-500.00
-300.00
-300.00
-275.00
-275.00
-275.00
-275.00
-275.00
590.00
900.00

-300.00

-1,560.00

TOTAL FOR: 09-9602-0004 6,037.94

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT
Quality Management Plan Activities

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
STATEMENT COPY SERVICE KINKO'S
STATEMENT COPY SERVICE COPYMAT

Account Code: 27 Subcontractor Service
931101 09-9604-0005 ACS, INC.

TOTAL 09-9604-0005 FOR Computer Usage

TOTAL 09-9604-0005 FOR Outside Service

TOTAL 09-9604-0005 FOR Subcontractor Service

TOTAL FOR: 09-9604-0005

212.03

80.02
24.31

104.33

79p.1_3_

790.13

1,106.49

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9604-0006 FOR Computer Usage 284.71

Account Code: 26 Outside Service
STATEMENT COPY SERVICE COPYMAT -STATEMENT 83.83
STATEMENT COPY SERVICE COPYMAT 7.54

TOTAL 09-9604-0006 FOR Outside Service 91.37

Account Code: 27 Subcontractor Service
931101 09-9604-0006 AGS, INC. 45_1 .SQ_

TOTAL 09-9604-0006 FOR Subcontractor Service 451.50

Account Code: 29 Postage & Delivery
#U3880295 AIRBORNE AIRBORNE EXPRESS -#U3880295 7.70
595685267/004421105183* FEDERAL EXPRESS CORPORATION -46.50
595685267/004421105194 FEDERAL EXPRESS CORPORATION 7.50
595685267/004421105183* FEDERAL EXPRESS CORPORATION 46.50
#U6339970 SHIPPING CHARGES, 10/24/96, LONG BEACH OFC.-HAZCO SVCS..SANTA ANA, CA. AIRBORNE EXPRESS 29.0p_

TOTAL 09-9604-0006 FOR Postage & Delivery 44.20

Account Code: 37 Repairs & Maintenance
MIE, INC. ANNUAL FACTORY CALIBRATION OF MINIRAM AEROSOL, #4499 LOS ANGELES IMPREST - MIE, INC. 279.05
INTERNATIONAL SAFETY DEVICES HYDROSTATIC TEST AND AIR REFILL FOR 5-MIN. ESCAPE PACK, #165795 LOS ANGELES IMPREST - 73.79
INTERNATIONAL SAFETY DEVICES

TOTAL 09-9604-0006 FOR Repairs & Maintenance 352.84

Account Code: 41 Expendables
#11/12327/6 (1) COMB GAS HD ASSY, 1 LPC Ml MINE SAFETY APPLIANCE COMPANY 169.43
#11/12327/6 (1) SENSOR, H2S, ELECTROCHEM MINE SAFETY APPLIANCE COMPANY 244.79
#11/12327/6
#11/12327/6
#11/12327/6

1) KIT, CO25 E/F SENSOR MINE SAFETY APPLIANCE COMPANY 244.79
1) CYLINDER, CALIBRATION GAS MINE SAFETY APPLIANCE COMPANY 150.10
1) CYLINDER, TYPE RP MINE SAFETY APPLIANCE COMPANY 150.10

PRICE CLUB TDK VHS VIDEO TAPES LOS ANGELES IMPREST - PRICE CLUB 16.23
PRICE CLUB SPRAY BOTTLES LOS ANGELES IMPREST - PRICE CLUB 5.40
#73092 CLOR-D-TECT 1000 PPM DEXSIL KIT DEXSIL CORPORATION -#73092 129.82
PRICE CLUB GLOVES LOS ANGELES IMPREST - PRICE CLUB 5.40
PRICE CLUB 36EXP. SLIDE FILM LOS ANGELES IMPREST - PRICE CLUB 27.03
PRICE CLUB DURACELL '9V LOS ANGELES IMPREST - PRICE CLUB 16.87
PRICE CLUB DURACELL 'AA' BATTERIES LOS ANGELES IMPREST - PRICE CLUB 18.60
PRICE CLUB DURACELL 'D1 BATTERIES LOS ANGELES IMPREST - PRICE CLUB 8.00
PRICE CLUB DURACELL 'D1 BATTERIES LOS ANGELES IMPREST - PRICE CLUB 16.00
#73092 CLOR-N-SOIL 500 PPM KIT DEXSIL CORPORATION - #73092 337.52
#73092 CLOR-N-OIL 50 PPM DEXSIL KIT DEXSIL CORPORATION -#73092 151.46
#11/12327/6 (1) SENSOR, 02, MICROGARD MINE SAFETY APPLIANCE COMPANY 176.75
#73092 CLOR-N-OIL 50 PPM DEXSIL KIT DEXSIL CORPORATION -#73092 151.46
MINE SAFETY APPLIANCES CO. APR CARTRIDGES, OXYGEN SENSOR SAN FRANCISCO IMPREST ACCOUNT 173.41

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 41 Expendables
11/14/1996 AIR FILTER ROBIN R. CLEMENS - SAN FRANCISCO, CA 11/04/1996 00:00 11/04/1996 00:00

TOTAL 09-9604-0006 FOR Expendables

Account Code: 43 Travel
GENERAL SERVICE ADMIN. GSA VEHICLES LOS ANGELES IMPREST - GENERAL SERVICE ADMIN.
GENERAL SERVICE ADMIN. ORIGINAL PAYMENT WAS INCOMPLETE, REF. CHK. #8007 LOS ANGELES IMPREST - GENERAL SERVICE
ADMIN.

10/28/1996 GAS FOR EPA VEHICLE (BRONCO) ROBIN R. CLEMENS - SAN FRANCISCO, CA 10/28/1996 00:00 10/28/1996 00:00
GAS & WASH EPA VEHICLE (ASTROV ROBIN R. CLEMENS - SAN FRANCISCO, CA 10/28/1996 00:00 10/28/1996 00:00
GAS FOR EPA VEHICLE (SUBURBAN) ROBIN R. CLEMENS - SAN FRANCISCO, CA 10/28/1996 00:00 10/28/1996 00:00
EPA VEHICLE DECON ROBIN R. CLEMENS - SAN FRANCISCO, CA 11/04/1996 00:00 11/04/1996 00:00
GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA 11 /04/1996 00:00 11 /04/1996 00:00

10/29/1996
10/30/1996
11/04/1996
11/04/1996

TOTAL 09-9604-0006 FOR Travel

Account Code: so Other Rental Costs
HAZCO AIR SAMPLER SAN FRANCISCO IMPREST ACCOUNT -HAZCO
HAZCO AIR SAMPLER RENTAL SAN FRANCISCO IMPREST ACCOUNT -HAZCO

TOTAL 09-9604-0006 FOR Other Rental Costs

Account Code: 59 Protective Clothing
VALLEN SAFETY SUPPLY CO. NEOPRENE BOOTS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9604-0006 FOR Protective Clothing

Account Code: 70 Contract Owned Vehicle Repair
AMPCO SYSTEM PARKING SUBSURFACE PARKING SPACES FOR START RESPONSE VEHICLES LOS ANGELES IMPREST -AMPCO
SYSTEM PARKING

10/30/1996 TOW,ELECT.SYS.CHK,ENG.DIAG. (S ROBIN R. CLEMENS - SAN FRANCISCO, CA
11/12/1996 FLAT REPAIR ROBIN R. CLEMENS - SAN FRANCISCO, CA
11/13/1996 OIL CHANGE ROBIN R. CLEMENS - SAN FRANCISCO, CA
11/14/1996 OIL CHANGE.TRANY CHANGE.BATTER ROBIN R. CLEMENS - SAN FRANCISCO, CA

10/28/1996 00:00 10/28/1996 00:00
11/04/1996 00:00 11/04/1996 00:00
11/04/1996 00:00 11/04/1996 00:00
11/04/1996 00:00 11/04/1996 00:00

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9604-0006

A3.2.
2,197.48

449.44
73.32

28.85
19.85
49.50
18.00
16.44

655.40

276.68
368.90

645.58

_8418_9_

84.89

165.00

150.00
12.00
21.35

218.59

566.94

5,374.91

Confidential Business Information - Not for Release
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Contract Number

Month Ending:

68-W6-0010

11/23/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION
Health & Safety Plan Activities

Account Code: 06 Computer Usage

TOTAL 09-9604-0007 FOR Computer Usage

Account Code: 31 Physical Exams
10/18/1996 PARKING AMY L. ESTEY - SAN FRANCISCO, CA

TOTAL 09-9604-0007

Account Code: 41 Expendables
LANDAUER TLD BADGE SERVICE SAN FRANCISCO IMPREST ACCOUNT

10/18/1996 00:00 10/18/1996 OOjOO

FOR Physical Exams

TOTAL 09-9604-0007 FOR Expendables

Account Code: 43 Travel
10/22/1996 PARKING CAMERON MCDONALD - REDWOOD CITY, CA

TOTAL 09-9604-0007

TOTAL FOR: 09-9604-0007

10/22/1996 00:00 10/25/1996 OOjOO_

FOR Travel

176.00

_5JuO_

5.00

_65.94_

65.94

. A.5P-

6.50

253.44

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT
General Project Management

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
931101 09-9604-0008 ACS, INC.

TOTAL 09-9604-0008 FOR Computer Usage

TOTAL 09-9604-0008 FOR Subcontractor Service

TOTAL FOR: 09-9604-0008

355.84

16125

161.25

517.09

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 1 1

Date: 12/4/1996

TDD Number: 09-9604-0010 Site Name/Task Desc: TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.
Training

Account Code: 29 Postage & Delivery
#U5132234 SHIPPING CHARGES, 10/14/96, SFOFC.-LONG BEACH OFC. AIRBORNE EXPRESS -#U5132234 5.75

TOTAL 09-9604-0010 FOR Postage & Delivery 5.75

Account Code: 43 Travel
09/02/1996 CALLS MADE ON PERSONAL CELL PH ROBERT L. WISE - LONG BEACH, CA 09/02/1996 00:00 09/02/1996 00j0j)_ _9.9_2_

TOTAL 09-9604-0010 FOR Travel 9.92

TOTAL FOR: 09-9604-0010 1567

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
Analytical Services

Account Code: 27 Subcontractor Service
663837 REVISED 09-9604-0012 GEOTEST

Account Code: 06 Computer Usage

Account Code: 07 Communications
MCI PHONE ALLOC 8/25/96 8/25/96 PHONE BILL

__ 2,200.pp_

TOTAL 09-9604-0012 FOR Subcontractor Service 2,200.00

TOTAL 09-9604-0012 FOR Computer Usage 67.85

454.48_

TOTAL 09-9604-0012 FOR Communications 454.48

Account Code: 26 Outside Service
KINKOS XEROX COLOR COPIES 8.5X10 SINGLE SIDED LOS ANGELES IMPREST - KINKOS 3.23
KINKOS XEROX COLOR COPIES 8.5X10 SINGLE SIDED LOS ANGELES IMPREST - KINKOS 77.42
KINKOS COLOR FEATURES FROM SLIDE NEG. LOS ANGELES IMPREST - KINKOS 21.65
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST -FROMEX 28.15
PHOTOEXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT -PHOTOEXPRESS 42.18
KINKOS COLOR FEATURES FROM SLIDE NEG. LOS ANGELES IMPREST - KINKOS _2.1_6_

TOTAL 09-9604-0012 FOR Outside Service 1/4.79

Account Code: 29 Postage & Delivery
#U7588641 SHIPPING CHARGES, 11/1/96.LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS __ _6 J_5_

TOTAL 09-9604-0012 FOR Postage & Delivery 6.75

Account Code: 41 Expendables
ENSYS INC. ADDITIONAL SHIPPING AND HANDLING FEES LOS ANGELES IMPREST - ENSYS INC. 270.0p_

TOTAL 09-9604-0012 FOR Expendables 270.00

VERONICA GALE - LONG BEACH, CA 09/30/1996 00:00 09/30/1996 00:00 3.30

TOTAL 09-9604-0012 FOR Travel 3.30

TOTAL FOR: 09-9604-0012 3,177.17

Account Code: 43 Travel
10/18/1996 POV: LBO TO FROMEX TO LBO=11MI

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9605-0001 Site Name/Task Desc: R.C. BAXTER
Preliminary Assessments

Account Code: 29 Postage & Delivery
#590546999/007417163773 SHIPPING CHARGES, 8/19/96, LONG BEACH OFC.-SF OFC. FEDERAL EXPRESS CORPORATION - 14.00
#590546999/007417163773

TOTAL 09-9605-0001 FOR Postage & Delivery 14.00

TOTAL FOR: 09-9605-0001 14 0Q

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9605-0004 FOR Computer Usage

Account Code: 07 Communications
DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL - DOC#51096 MFS AMENDMENT 9/96

TOTAL 09-9605-0004 FOR Communications

Account Code: 27 Subcontractor Service
931101 09-9605-0004 ACS, INC.

TOTAL 09-9605-0004 FOR Subcontractor Service

Account Code: 29 Postage & Delivery
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT - QUICKSILVER FACTORING

TOTAL 09-9605-0004 FOR Postage & Delivery

Account Code: 41 Expendables
VWR SCIENTIFIC 125 G NAOH PELLETS SAN FRANCISCO IMPREST ACCOUNT - VWR SCIENTIFIC

TOTAL 03-3605-0004

Account Code: 27 Subcontractor Service
8684 09-9605-0004 LOCKHEED MARTIN ENVIRONMENTAL SYSTEMS
8685 09-9605-0004 LOCKHEED MARTIN ENVIRONMENTAL SYSTEMS

FOR Expendables

TOTAL 09-9605-0004 FOR Subcontractor Service

TOTAL FOR: 09-9605-0004

7.78

_ A8A

2.83

50_8.66_

508.66

_ A2_5_

3.25

_5A39_

52.39

4,725.00
2,835.00

7,560.00

8,134.91

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

TDD Number: 09-9605-0005

Voucher: 1 1

Date: 12/4/1996

Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP
Training

Account Code: 41 Expendables
10/30/1996 PRINTER CARTRIDGES ROBERT L. WISE - LONG BEACH, CA 10/30/1996 00:00 10/30/1996 00j0j)_ 68L18_

TOTAL 09-9605-0005 FOR Expendables 68.18

Account Code: 43 Travel
08/06/1996 CALLS PLACED VIA PERSONAL CELL ROBERT L. WISE - LONG BEACH, CA 08/06/199600:0008/06/199600:00 2.10
09/02/1996 CALLS MADE ON PERSONAL CELL PH ROBERT L WISE - LONG BEACH, CA 09/02/1996 00:00 09/02/1996 00:00 16.25
09/09/1996 WORK RELATED PHONE CALLS ROBERT L WISE - LONG BEACH, CA 09/09/199600:00 09/09/1996 00jqp_ JJJ_

TOTAL 09-9605-0005 FOR Travel 26.12

TOTAL FOR: 09-9605-0005 94 30

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN
Contingency Planning

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
FROMEX COPY SLIDE LOS ANGELES IMPREST - FROMEX

Account Code: 27 Subcontractor Service
931101 09-9605-0006 ACS, INC.

TOTAL 09-9605-0006 FOR Computer Usage

TOTAL 09-9605-0006

TOTAL 09-9605-0006

Account Code: 43 Travel
08/06/1996 CALLS PLACED VIA PERSONAL CELL ROBERT L. WISE - LONG BEACH, CA
09/02/1996 CALLS MADE ON PERSONAL CELL PH ROBERT L. WISE - LONG BEACH, CA
09/09/1996 WORK RELATED PHONE CALLS ROBERT L. WISE - LONG BEACH, CA
10/10/1996 PARKING ROBERT L. WISE - SAN FRANCISCO, CA

10/10/1996 TAXI ROBERT L. WISE - SAN FRANCISCO, CA

10/10/1996 TAXI ROBERT L. WISE - SAN FRANCISCO, CA

10/10/1996 POV: LBO TO LAX TO LBO=40MI ROBERT L. WISE - SAN FRANCISCO, CA

10/10/1996 >TK-0161510411603 ROBERT L. WISE - SAN FRANCISCO, CA

10/10/1996 >TK-0161510411603 ROBERT L. WISE - SAN FRANCISCO, CA

10/10/1996 INCIDENTALS ROBERT L. WISE - SAN FRANCISCO, CA

TOTAL 09-9605-0006

Account Code: 67 Meals
10/10/1996 PER DIEM ROBERT L. WISE - SAN FRANCISCO, CA

FOR Outside Service

FOR Subcontractor Service

08/06/1996 00:00 08/06/1996 00:00
09/02/1996 00:00 09/02/1996 00:00
09/09/1996 00:00 09/09/1996 00:00
10/10/199605:30 10/10/199620:30

10/10/199605:30 10/10/199620:30

10/10/1938 05:30 10/10/1336 20:30

10/10/1996 05:30 10/10/1996 20:30

10/10/1996 05:30 10/10/1996 20:30

10/10/1996 05:30 10/10/1996 20:30

10/10/199605:30 10/10/199620:30

FOR Travel

10/10/1996 05:30 10/10/1996 20:30

TOTAL 09-9605-0006 FOR Meals

TOTAL FOR: 09-9605-0006

5.58

10.71

_9675_

96.75

2.66
3.16
9.86

14.00

12.00

12.00

141.00

77.00

2.00

285.68

36.00

36.00

434.72

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.LE.S DATABASE
Data/Info Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 270

TOTAL FOR: 09-9605-0008 2.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9605-0010 FOR Computer Usage

Account Code: 07 Communications
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS)

TOTAL 09-9605-0010 FOR

#0087868 ACCT# 10001453

Communications

Account Code: 41 Expendables
11 /12/1996 STRESS BEVERAGES CHRISTOPHE W. LICHENS - SANTA NELLA, CA

TOTAL 09-9605-0010

Account Code: 43 Travel
11 /12/1996 INCIDENTALS CHRISTOPHE W. LICHENS - SANTA NELLA, CA

Account Code: 67 Meals
11/12/1996 PER DiEM CHRiSTOFHE W. LICHENS - SANTA NELLA, CA

Account Code: 06 Computer Usage

Account Code: 41 Expendables
11/12/1996 SAMPLING SUPPLIES AMY L. ESTEY - FRESNO, CA

Account Code: 43 Travel
11/12/1996 FUEL FOR EPA VEHICLE AMY L. ESTEY - FRESNO, CA

11/12/1996 BRIDGE TOLL AMY L ESTEY - FRESNO, CA

TOTAL 09-9605-0010

TOTAL 09-9605-0010

TOTAL 09-9605-0010

TOTAL 09-9605-0010

FOR

FOR

FOR

FOR

FOR

11/12/199607:00 11/12/1996 19:00

Expendables

11/12/199607:00 11/12/199619:00

Travel

11/12/1996 07:00 11/12/1996 19:00

Meals

Computer Usage

11/12/199607:00 11/12/1996 19:00

Expendables

11/12/199607:00 11/12/199619:00

11/12/199607:00 11/12/199619:00

TOTAL 09-9605-0010 FOR Travel

TOTAL FOR: 09-9605-0010

67.78

262..02_

262.02

2.76

2.76

2.00

2.00

28.00

28.00

.67

21.13

21.13

49.00

1.00

50.00

434.36

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

Voucher:

Date:

11

12/4/1996

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY
Public Participation Support

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR

Account Code: 26 Outside Service
#9355 REVISED COLOR-FIERY COPIES ONE TIME VENDOR
#9355 REVISED COLOR FIERY ONE TIME VENDOR
#9355 REVISED B/W XEROX ONE TIME VENDOR
#9355 REVISED B/W FIERY 8.5 X 1 1 ONE TIME VENDOR
STATEMENT COPY SERVICE COPYMAT - STATEMENT
DIGITAL EDGE GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT -DIGITAL EDGE

TOTAL 09-9606-0001 FOR

Computer Usage

Outside Service

Account Code: 29 Postage & Delivery
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT - QUICKSILVER FACTORING
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9606-0001 FOR

Account Code: 43 Travel
10/22/1996 POV: 24 MILES RT RNTL CAR P- KAREN LADD - BAKERSFIELD, CA

10/22/1996 INCIDENTALS KAREN LADD - BAKERSFIELD, CA

10/22/1996 HOTEL KAREN LADD - BAKERSFIELD, CA

10/23/1996 GAS KAREN LADD - BAKERSFIELD, CA

10/23/1996 INCIDENTALS KAREN LADD - BAKERSFIELD, CA

10/23/1996 HOTEL KAREN LADD - BAKERSFIELD, CA

10/24/1996 INCIDENTALS KAREN LADD - BAKERSFIELD, CA

10/24/1996 HOTEL KAREN LADD - BAKERSFIELD, CA

10/25/1996 GAS KAREN LADD - BAKERSFIELD, CA

10/25/1996 INCIDENTALS KAREN LADD - BAKERSFIELD, CA

10/29/1996 GAS KAREN LADD - BAKERSFIELD, CA

10/29/1996 RENTAL CAR KAREN LADD - BAKERSFIELD, CA

10/29/1996 POV: 24 MILES RT RNTL CAR RT KAREN LADD - BAKERSFIELD, CA

Postage & Delivery

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

254.11

645.17
27.76
87.10
41.63
21.39

103.65

926.70

9,75
3.25

13.00

7.20

1.00

86.24

12.61

2.00

86.24

2.00

86.24

13.19

1.00

11.61

161.29

7.20

TOTAL 09-9606-0001 FOR Travel 477.82

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY
Public Participation Support

Account Code: 67 Meals
10/22/1996 PER DIEM KAREN LADD - BAKERSFIELD. CA

10/23/1996 PER DIEM KAREN LADD - BAKERSFIELD, CA

10/24/1996 PER DIEM KAREN LADD - BAKERSFIELD, CA

10/25/1996 PER DIEM KAREN LADD - BAKERSFIELD, CA

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

10/22/1996 14:00 10/25/1996 17:00

TOTAL 09-9606-0001 FOR Meals

TOTAL FOR: 09-9606-0001

18.00

36.00

36.00

18.00

108.00

1,779.63

Confidential Business Information - Not for Release



TDD Number: 09-9606-0005

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 1 1

Date: 12/4/1996

Site Name/Task Desc: VERDESE CARTER PARK
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9606-0005 FOR Computer Usage

Account Code: 07 Communications
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) -#0087868 ACCT# 10001453

TOTAL 09-9606-0005 FOR Communications

Account Code: 27 Subcontractor Service
931101 09-9606-0005 AGS, INC.

TOTAL 09-9606-0005 FOR Subcontractor Service

Account Code: 29 Postage & Delivery
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT - QUICKSILVER FACTORING

TOTAL 09-9606-0005 FOR Postage & Delivery

TOTAL FOR: 09-9606-0005

47.50

22.13

290.25

290.25

_ A2_5_

3.25

363.13

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9607-0003 Site Name/Task Desc: TRI CITY OIL
Removal Action/Investigation/Monitoring

Account Code: 26 Outside Service
STATEMENT COPY SERVICE KINKO'S - STATEMENT
STATEMENT COPY SERVICE COPYMAT - STATEMENT
PHOTOEXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT - PHOTOEXPRESS

25.87
8.47
8.33

TOTAL 09-9607-0003 FOR Outside Service

Account Code: 27 Subcontractor Service
931101 09-9607-0003 AGS, INC.

42.67

96.75

TOTAL 09-9607-0003 FOR Subcontractor Service

TOTAL FOR: 09-9607-0003

96.75

139.42

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9607-0004 Site Namefl-ask Desc: NEW TECHNOLOGY/EQUIPMENT EVALUATION
Data/Info Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9607-0004 FOR Computer Usage 4.05

TOTAL FOR: 09-9607-0004 4 05

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 1 1

Date: 12/4/1996

TDD Number: 09-9607-0005 Site Name/Task Desc: BIA ER OVERVIEW
Training

Account Code: 24 Sample Shipment
#588575096/004421 103783 SHIPPING CHARGES, SF OFC.-HAZCO SERVICES, 7/31/96 FEDERAL EXPRESS CORPORATION - 46.75
#588575096/004421 1 03783

TOTAL 09-9607-0005 FOR Sample Shipment 46.75

TOTAL FOR: 09-9607-0005 45.75

Confidential Business Information - Not for Release ***
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TDD Number: 09-9607-0007

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher 11

Date: 12/4/1996

Site Name/Task Desc: HAZMAT EXERCISE PREPARATION '96
Contingency Planning

Account Code: 26 Outside Service
STATEMENT COPY SERVICE COPYMAT

TOTAL 09-9607-0007 FOR Outside Service

TOTAL FOR: 09-9607-0007

_24A°_
24.80

24.80

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9608-0001 Site Name/Task Desc: LORENTZ BARREL & DRUM
Removal Assessment

Account Code: 29 Postage & Delivery
#U5132234 SHIPPING CHARGES, 10/22/96, SF OFC.-CHICAGO OFC. AIRBORNE EXPRESS - #U5132234 13.0_0_

TOTAL 09-9608-0001 FOR Postage & Delivery 13.00

TOTAL FOR: 09-9608-0001 1300

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

Voucher

Date'

11

12/4/1996

TDD Number: 09-9608-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9608-0004 FOR

Account Code: 27 Subcontractor Service
931101 09-9608-0004 ACS, INC.

TOTAL 09-9608-0004 FOR

Account Code: 40 Equipment
#216212-00 WEATHERLINK SOFTWARE FORESTRY SUPPLIERS, INC.
#216212-00 LIGHTER ADAPTOR FORESTRY SUPPLIERS, INC.
#216212-00 WEATHER MONITOR II FORESTRY SUPPLIERS, INC.

TOTAL 09-9608-0004 FOR

Account Code: 41 Expendables
10/29/1996 SUPPLIES. BATTERIES, PAUL W. MARTIN - STOCKTON. CA

10/30/1996 BATTERIES, OFFICE SUPPLIES PAUL W. MARTIN - STOCKTON, CA

1 1 /04/1 996 SUPPLIES, ELECTRICAL PAUL W. MARTIN - STOCKTON, CA

TOTAL 09-9608-0004 FOR

Account Code: 43 Travel
BAY AREA RENTALS 10 DAY VEHICLE RENTAL SAN FRANCISCO IMPREST ACCOUNT
BAY AREA RENTALS CAR RENTAL SAN FRANCISCO IMPREST ACCOUNT - BAY AREA RENTALS
BAY ARE RENTALS CAR RENTAL SAN FRANCISCO IMPREST ACCOUNT - BAY ARE RENTALS
BAY ARE RENTALS CAR RENTAL SAN FRANCISCO IMPREST ACCOUNT - BAY ARE RENTALS
RENTAL CONTRACT RA#20-1 02936 STATION WAGON RENTAL, SF OFC. BAY AREA RENTALS

10/21/1996 BRIDGE TOLL PAUL W. MARTIN - SAN FRANCISCO, CA

10/21/1996 INCIDENTALS PAUL W. MARTIN - SAN FRANCISCO, CA

1 0/22/1 996 GAS FOR EPA CAR PAUL W. MARTIN - SAN FRANCISCO, CA

10/28/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA

10/28/1996 LODGING PAUL W. MARTIN - STOCKTON, CA

10/29/1996 BATTERY PAUL W. MARTIN - STOCKTON, CA

10/29/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA

10/29/1996 LODGING PAUL W. MARTIN - STOCKTON, CA

10/30/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA

Computer Usage

Subcontractor Service

Equipment

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

Expendables

10/21/1996 06:00 10/21/1996 16:45

10/21/1996 06:00 10/21/1996 16:45

10/21/199606:00 10/21/1996 16:45

10/28/199606:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/199606:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

316.97

209.63

209.63

170.19
9.29

345.52

525.00

44.62

114.03

22.78

181.43

318.99
126.95
113.93
188.79
773.61

1.00

1.00

23.24

2.00

57.24

3.99

2.00

57.24

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9608-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
10/30/1996

10/31/1996

10/31/1996

11/01/1996

11/01/1996

11/02/1996

11/02/1996

11/02/1996

11/03/1996

11/03/1996

4 4 /no M nnc
1 11 \J\fl 1 *7i/V

11/03/1996

11/04/1996

11/04/1996

11/05/1996

11/05/1996

11/06/1996

11/06/1996

11/07/1996

LODGING PAUL W. MARTIN - STOCKTON, CA

INCIDENTALS PAUL W. MARTIN - STOCKTON, CA

LODGING PAUL W. MARTIN - STOCKTON, CA

INCIDENTALS PAUL W. MARTIN - STOCKTON, CA

LODGING PAUL W. MARTIN - STOCKTON, CA

GAS FOR RENTAL CAR PAUL W. MARTIN - STOCKTON, CA

INCIDENTALS PAUL W. MARTIN - STOCKTON, CA

LODGING PAUL W. MARTIN - STOCKTON, CA

PARKING AT AIRPORT PAUL W. MARTIN - STOCKTON, CA

GAS FOR RENTAL CAR PAUL W. MARTIN - STOCKTON, CA

INCIDENTALS PAUL™ MARTIN -STOCKTON. CA

LODGING PAUL W. MARTIN - STOCKTON, CA

INCIDENTALS PAUL W. MARTIN - STOCKTON, CA

LODGING PAUL W. MARTIN - STOCKTON, CA

INCIDENTALS PAUL W. MARTIN - STOCKTON, CA

LODGING PAUL W. MARTIN - STOCKTON, CA

BRIDGE TOLL PAUL W. MARTIN - STOCKTON, CA

INCIDENTALS PAUL W. MARTIN - STOCKTON, CA

GAS FOR RENTAL CAR PAUL W. MARTIN - STOCKTON, CA

TOTAL 09-9608-0004

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/199606:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/199606:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/199606:00 11/06/1996 16:35

10/28/199606:00 11/06/1996 16:35

10/28/199606:00 11/06/1996 16:35

10/28/1996 06:00 1 1/06/1 99& 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/199606:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 06:00 11/06/1996 16:35

10/28/199606:00 11/06/1996 16:35

FOR Travel

57.24

2.00

57.24

2.00

57.24

15.14

2.00

57.24

3.00

17.21

2.00

57.24

2.00

57.24

2.00

57.24

1.00

1.00

12.29

2,134.30

Account Code: 50 Other Rental Costs
#007102-RRCA PDM3MINIRAM RESPONSE RENTALS -#007102-RRCA
#007102-RRCA POL DATA LOGGER RESPONSE RENTALS -#007102-RRCA

1,085.00
813.75

TOTAL 09-9608-0004

Account Code: 67 Meals
10/21/1996 PER DIEM PAUL W. MARTIN - SAN FRANCISCO, CA

FOR Other Rental Costs 1,898.75

10/21/1996 06:00 10/21/1996 16:45 14.00

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

TDD Number: 09-9608-0004

Account Code: 67 Meals
10/28/1996 PER DIEM PAULW.

10/29/1996

10/30/1996

10/31/1996

11/01/1996

11/02/1996

11/03/1996

11/04/1996

11/05/1996

11/06/1996

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PAULW.

PAULW.

PAULW.

MARTIN

MARTIN

MARTIN

MARTIN

PAUL W.MARTIN

PAULW. MARTIN

PAUL W.MARTIN

PAULW.

PAULW.

PAULW.

MARTIN

MARTIN

MARTIN

- STOCKTON,

- STOCKTON,

- STOCKTON,

- STOCKTON,

- STOCKTON,

- STOCKTON,

- STOCKTON,

Voucher: 11

Date: 12/4/1996

Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Removal Action/Investigation/Monitoring

CA

CA

CA

CA

CA

CA

CA

- STOCKTON, CA

- STOCKTON,

- STOCKTON,

CA

CA

10/28/199606:00

10/28/199606:00

10/28/1996 06:00

10/28/1996 06:00

10/28/1996 06:00

10/28/1996 06:00

10/28/199606:00

10/28/199606:00

10/28/199606:00

10/28/199606:00

TOTAL 09-9608-0004 FOR Meals

TOTAL FOR: 09-9608-0004

11/06/1996

11/06/1996

11/06/1996

11/06/1996

11/06/1996

16:35

16:35

16:35

16:35

16:35

11/06/199616:35

11/06/199616:35

11/06/1996

11/06/1996

16:35

16:35

11/06/199616:35

28.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

14.00

280.00

5,546.08

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 1 1

Date: 12/4/1996

TDD Number: 09-9609-0002 Site Name/Task Desc: MAD RIVER PESTICIDES
Removal Assessment

Account Code: 07 Communications
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) - #0087868 ACCT# 10001453 72.76_

TOTAL 09-9609-0002 FOR Communications 72.76

TOTAL FOR: 09-9609-0002 72.76

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 1 1

Date: 12/4/1996

TDD Number: 09-9609-0004 Site Name/Task Desc: SAN CARLOS PESTICIDE
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9609-0004 FOR Computer Usage

Account Code: 07 Communications
#0087868 ACCT# 10001453 10/22/96 BILL PHONE PERSONAL CELLULAR SERVICES, INC.(PCS) - #0087868 ACCT# 10001453

TOTAL 09-9609-0004 FOR Communications

Account Code: 27 Subcontractor Service
931101 09-9609-0004 AGS, INC.
DL-97256 09-9609-0004 INCHCAPE TESTING SERVICES

TOTAL 09-9609-0004 FOR Subcontractor Service

TOTAL FOR: 09-9609-0004

48.80

153.16

516.00
2.?5A°.°.

2,766.00

2,967.96

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9609-0006 Site Name/Task Desc: TIDELANDS OIL PRODUCTION COMPANY
Removal Assessment

Account Code: 29 Postage & Delivery
#U5132234 SHIPPING CHARGES, 10/16/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS - #U5132234 __ __ 5.0p_

TOTAL 09-9609-0006 FOR Postage & Delivery 5.00

TOTAL FOR: 09-9609-0006 5 QQ

Confidential Business Information - Not for Release



TDD Number: 09-9609-0007

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher 11

Date: 12/4/1996

Site Name/Task Desc: PAAKEA ROAD PESTICIDE FIRE SITE
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9609-0007 FOR Computer Usage

Account Code: 07 Communications
#0087868 ACCT# 10001453 10/22/96 PERSONAL CELLULAR SERVICES, INC.(PCS) -#0087868 ACCT# 10001453

TOTAL 09-9609-0007 FOR Communications

Account Code: 27 Subcontractor Service
931101 09-9609-0007 ACS, INC.

TOTAL 09-9609-0007 FOR Subcontractor Service

Account Code: 29 Postage & Delivery
#U6339970 SHIPPING CHARGES. 10/21/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

TOTAL 09-9609-0007 FOR Postage & Delivery

Account Code: 27 Subcontractor Service
023737 09-9609-0007 APPL, INC.

TOTAL 09-9609-0007 FOR Subcontractor Service

TOTAL FOR: 09-9609-0007

36.93

166.9_2_

166.92

_2,37_5.43_

2,375.43

A75.

6.75

_5,80_0.pp_

5,800.00

8,386 03

Confidential Business Information - Not for Release



Contract Number-

Month Ending'

68-W6-0010

11/23/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Voucher' 11

Date: 12/4/1996

TDD Number: 09-9609-0008 Site Name/Task Desc: RICHMOND TERMINAL AKA UNITED HECKATHORN
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9609-0008 FOR Computer Usage

Account Code: 07 Communications
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC (PCS) -#0087868 ACCT# 10001453

TOTAL 09-9609-0008 FOR Communications

Account Code: 27 Subcontractor Service
931101 09-9609-0008 ACS, INC.
51064 09-9609-0008 NINYO& MOORE

TOTAL 09-9609-0008 FOR Subcontractor Service

Account Code: 29 Postage & Delivery
593671764/001316027510 FEDERAL EXPRESS CORPORATION

TOTAL 09-9609-0008 FOR Postage & Delivery

Account Code: 43 Travel
10/28/1996 PARKING TIMOTHY M. COLEN - SFO, CA

TOTAL 09-9609-0008

TOTAL FOR: 09-9609-0008

10/28/1996 00:00 10/28/1996 OOjO_0_

FOR Travel

12869

_827_2_

8272

38700
5,15806

5,54506

JA°P-

18.00

20.00

5,794 47

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9609-0010 Site Name/Task Desc: ENVIROPURE WEST, INC./PRC
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9609-0010 FOR Computer Usage 22.26

Account Code: 26 Outside Service
09/24/1996 PHOTOCOPIES RANDY RANDALL - LONG BEACH. CA 09/24/199600:0009/24/199600:00 4.33
09/26/1996 PHOTO COPIES RANDY RANDALL - LONG BEACH, CA 09/24/1996 00:00 09/24/1996 OOjM_ _4133_

TOTAL 09-9609-0010 FOR Outside Service 8.66

Account Code: 29 Postage & Delivery
#U5132234 SHIPPING CHARGES. 10/17/96. LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS - #U5132234 21.80
594329416/004421103945 FEDERAL EXPRESS CORPORATION 46.41
#U3880295 AIRBORNE AIRBORNE EXPRESS - #U3880295 _ 21..(»_

TOTAL 09-9609-0010 FOR Postage & Delivery 89.21

Account Code: 41 Expendables
09/24/1996 COMPUTER DATA SORTING PROGRAM RANDY RANDALL - LONG BEACH, CA 09/24/199600:0009/24/199600:00 108.28
11 /08/1996 DUPLICATE SET OF SITE KEYS ROBERT L. WISE - LONG BEACH, CA 11 /08/1996 00:00 11 /08/1996 OOjOO J.35_

TOTAL 09-9609-0010 FOR Expendables 115.63

Account Code: 43 Travel
09/02/1996 CALLS MADE ON PERSONAL CELL PH ROBERT L. WISE - LONG BEACH, CA 09/02/1996 00:00 09/02/1996 00:00 25.28
10/17/1996 POV: LBO TO FROMEX TO LBO=11MI VERONICA GALE - LONG BEACH, CA 09/30/199600:0009/30/199600:00 3.30
10/24/1996 POV: LBO TO FROMEX TO LBO =11 VERONICA GALE - LONG BEACH, CA 09/30/199600:0009/30/199600:00 3.30

TOTAL 09-9609-0010 FOR Travel 31.88

TOTAL FOR: 09-9609-0010 267.64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9609-0011 Site Name/Task Desc: FRESNO CYLINDERS
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9609-0011 FOR Computer Usage 9.02

Account Code: 07 Communications
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) - #0087868 ACCT# 10001453 7_173_

TOTAL 09-9609-0011 FOR Communications 71.73

TOTAL FOR: 09-9609-0011 30.75

*** Confidential Business Information - Not for Release ***

< < < ( < C C ( C C C C



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9610-0001 Site Name/Task Desc: DC METALS
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9610-0001 FOR Computer Usage 265.73

Account Code: 41 Expendables
11/13/1996 CONCRETE MIX JAY J. GUEVARRA - OAKLAND, CA 11/13/1996 00:00 11/13/1996 OOjOO T46_

TOTAL 09-9610-0001 FOR Expendables 1.46

Account Code: 43 Travel
10/31/1996 SELF SERVE CAR WASH JOHN H. WHITAKER - OAKLAND, CA 10/31/1996 00:00 10/31/1996 00:00 6.50
10/31/1996 GAS FOR EPA GEOPROBE JOHN H. WHITAKER - OAKLAND, CA 10/31/199600:0010/31/199600:00 5.00
10/31/1996 DIESEL FOR EPA GEOPROBE JOHN H. WHITAKER - OAKLAND, CA 10/31/199600:0010/31/199600:00 32.20
11/12/1996 FUEL FOR EPA VEHICLE JAY J. GUEVARRA - OAKLAND, CA 11/13/199600:0011/13/199600:00 15.13
11/13/1996 BRIDGE TOLL (NO RECEIPT) JAY J. GUEVARRA - OAKLAND, CA 11/13/1996 00:00 11/13/1996 00:qO_ J J0p_

TOTAL 09-9610-0001 FOR Travel 59.83

TOTAL FOR: 09-9610-0001 327.02

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending-

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9610-0002 Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING
Removal Assessment

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
931101 09-9610-0002 ACS, INC.

Account Code: 41 Expendables
10/22/1996 LOCK/LIGHT/SHOVEL JAY J. GUEVARRA - AUBURN, CA

Account Code: 43 Travel
10/22/1996 INCIDENTALS JAY J. GUEVARRA - AUBURN, CA

TOTAL 09-9610-0002

TOTAL 09-9610-0002

TOTAL 09-9610-0002

10/22/1996 LODGING JAY J. GUEVARRA -AUBURN, CA

10/22/1996 BRIDGE TOLL PAUL W. MARTIN - AUBURN, CA

10/22/1996 INCIDENTALS PAUL W. MARTIN - AUBURN. CA

10/22/1996 LODGING PAUL W. MARTIN - AUBURN, CA

10/23/1996 INCIDENTALS JAY J. GUEVARRA - AUBURN, CA

10/23/1996 LODGING JAY J. GUEVARRA - AUBURN, CA

10/23/1996 INCIDENTALS CHRISTOPHE W. LICHENS - AUBURN, CA

10/23/1996 LODGING CHRISTOPHE W. LICHENS - AUBURN, CA

10/23/1996 INCIDENTALS PAUL W. MARTIN - AUBURN, CA

10/23/1996 LODGING PAUL W. MARTIN - AUBURN, CA

10/24/1996 FUEL FOR RENTAL VAN JAY J. GUEVARRA - AUBURN. CA

10/24/1996 INCIDENTALS JAY J. GUEVARRA - AUBURN, CA

10/24/1996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - AUBURN, CA

10/24/1996 INCIDENTALS CHRISTOPHE W. LICHENS - AUBURN, CA

10/24/1996 BRIDGE TOLL PAUL W. MARTIN - AUBURN, CA

10/24/1996 INCIDENTALS PAUL W. MARTIN - AUBURN, CA

FOR Computer Usage

FOR Subcontractor Service

10/22/1996 15:00 10/24/1996 17:00

FOR Expendables

10/22/1996 15:00 10/24/1996 17:00

10/22/1996 15:00 10/24/1996 17:00

10/22/1996 19:00 10/24/1996 17:35

10/22/1996 19:00 10/24/1996 17:35

10/22/1996 19:00 10/24/1996 17:35

10/22/1996 15:00 10/24/1996 17:00

10/22/1996 15:00 10/24/1996 17:00

10/23/1996 18:30 10/24/1996 16:30

10/23/1996 18:30 10/24/1996 16:30

10/22/1996 19:00 10/24/1996 17:35

10/22/1996 19:00 10/24/1996 17:35

10/22/1996 15:00 10/24/1996 17:00

10/22/1996 15:00 10/24/1996 17:00

10/23/1996 18:30 10/24/1996 16:30

10/23/1996 18:30 10/24/1996 16:30

10/22/1996 19:00 10/24/1996 17:35

10/22/1996 19:00 10/24/1996 17:35

217.03

1,064.25

1,064.25

47.06

47.06

1.00

52.49

1.00

1.00

52.49

2.00

52.49

1.00

52.49

2.00

52.49

26.05

1.00

12.11

1 00

1.00

1.00

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

Voucher:

Date:

11

12/4/1996

TDD Number: 09-9610-0002 Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING
Removal Assessment

Account Code: 43 Travel
1 0/25/1 996 RENTAL VAN JAY J. GUEVARRA - AUBURN, CA

1 0/25/1 996 FUEL FOR RENTAL VAN JAY J. GUEVARRA - AUBURN, CA

1 0/25/1 996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - AUBURN, CA

TOTAL

Account Code: 67 Meals
1 0/22/1 996 PER DIEM JAY J. GUEVARRA - AUBURN, CA

10/22/1996 PER DIEM PAUL W. MARTIN - AUBURN. CA

10/23/1996 PER DIEM JAY J. GUEVARRA - AUBURN, CA

10/23/1996 PER DIEM CHRISTOPHE W. LICHENS - AUBURN, CA

10/23/1996 PER DIEM PAUL W. MARTIN - AUBURN, CA

10/24/1996 PER DIEM JAY J. GUEVARRA - AUBURN, CA

10/24/1996 PER DIEM CHRISTOPHE W. LICHENS - AUBURN, CA

10/24/1996 PER DIEM PAUL W. MARTIN - AUBURN, CA

TOTAL

10/22/1996 15:00 10/24/1996 17:00

10/22/1996 15:00 10/24/1996 17:00

10/23/1996 18:30 10/24/1996 16:30

09-9610-0002 FOR Travel

10/22/1996 15:00 10/24/1996 17:00

10/22/1996 19:00 10/24/1996 17:35

10/22/1996 15:00 10/24/1996 17:00

10/23/1996 18:30 10/24/1996 16:30

10/22/1996 19:00 10/24/1996 17:35

10/22/1996 15:00 10/24/1996 17:00

10/23/1996 18:30 10/24/1996 16:30

10/22/1996 19:00 10/24/1996 17:35

09-9610-0002 FOR Meals

198.21

18.73

7.15

536.70

18.00

18.00

36.00

18.00

36.00

18.00

18.00

18.00

180.00

TOTAL FOR: 09-9610-0002 2,045.04

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher:

Date:

11

12/4/1996

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM
Training

Account Code: 06 Computer Usage

TOTAL 09-9610-0003

Account Code: 43 Travel
11/04/1996 POV: LBO TO LAX = 20MI STEVEN WALDER - SAN FRANCISCO, CA
11/04/1996 >TK-016126952479 RANDY RANDALL - SAN FRANCISCO, CA
11/04/1996 LODGING STEVEN WALDER - SAN FRANCISCO, CA
11/04/1996 >TK-0161269529478 STEVEN WALDER - SAN FRANCISCO, CA
11 /04/1996 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA
11/04/1996 TAXI RANDY RANDALL - SAN FRANCISCO, CA
11/04/1996 INCIDENTALS RANDY RANDALL - SAN FRANCISCO, CA
11/04/1996 LODGING RANDY RANDALL - SAN FRANCISCO, CA
11/05/1996 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA
11/05/1996 LODGING STEVEN WALDER - SAN FRANCISCO, CA
11/05/1996 BUSINESS PHONE RANDY RANDALL - SAN FRANCISCO, CA
11/05/1996 INCIDENTALS RANDY RANDALL - SAN FRANCISCO, CA
11/05/1996 LODGING RANDY RANDALL - SAN FRANCISCO, CA
11/06/1996 PARKING STEVEN WALDER - SAN FRANCISCO, CA
11/06/1996 POV: LAX TO LBO = 20MI STEVEN WALDER - SAN FRANCISCO, CA
11/06/1996 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA
11/06/1996 INCIDENTALS RANDY RANDALL - SAN FRANCISCO, CA

TOTAL 09-9610-0003

Account Code: 67
11/04/1996 PER DIEM
11/04/1996 PER DIEM
11/05/1996 PER DIEM

Meals
STEVEN WALDER
RANDY RANDALL
STEVEN WALDER
RANDY RANDALL
STEVEN WALDER

11/06/1996 PER DIEM RANDY RANDALL

11/05/1996 PER DIEM
11/06/1996 PER DIEM

- SAN FRANCISCO, CA
- SAN FRANCISCO, CA
- SAN FRANCISCO, CA
- SAN FRANCISCO, CA
- SAN FRANCISCO, CA
- SAN FRANCISCO, CA

TOTAL 09-9610-0003

TOTAL FOR: 09-9610-0003

FOR

FOR

FOR

Computer Usage

11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00

Travel

11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00
11/04/199615:00

Meals

11/06/199620:30
11/06/199622:30
11/06/199620:30
11/06/199620:30
11/06/199620:30
11/06/199622:30
11/06/199622:30
11/06/199622:30
11/06/199620:30
11/06/199620:30
11/06/199622:30
11/06/199622:30
11/06/199622:30
11/06/199620:30
11/06/199620:30
11/06/199620:30
11/06/199622:30

11/06/199620:30
11/06/199622:30
11/06/199620:30
11/06/199622:30
11/06/199620:30
11/06/199622:30

115.81

6.00
218.00
131.10
218.00

1.00
23.50

1.00
131.10

2.00
131.10

2.36
2.00

131.10
32.84
6.00
2.00
2.00

1,041.10

18.00
18.00
36.00
36.00
36.00
36.00

180.00

1,336.91

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9610-0004 Site Name/Task Desc: NORTH AMERICAN RESOURCES
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0004 FOR Computer Usage 20.77

TOTAL FOR: 09-9610-0004 20 77

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9610-0005 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0005 FOR Computer Usage 108.32

TOTAL FOR: 09-9610-0005 108.32

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9610-0006 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0006 FOR Computer Usage

TOTAL FOR: 09-9610-0006

132.72

132.72

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9610-0010 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0010 FOR Computer Usage 2.70

TOTAL FOR: 09-9610-0010 2.70

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9610-0009 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0009 FOR Computer Usage

TOTAL FOR: 09-9610-0009

12.15

12.15

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9610-0008 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0008 FOR Computer Usage 9.45

TOTAL FOR: 09-9610-0008 9.45

Confidential Business Information - Not for Release

C f i C < < ( < < < « < < < ; <



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

TDD Number: 09-961 0-001 1

Voucher: 1 1

Date: 12/4/1996

Site Name/Task Desc: PEMACO INC.
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0011 FOR Computer Usage

Account Code: 29 Postage & Delivery
#U7588641 SHIPPING CHARGES, 11/1/96, LONG BEACH OFC.-NINYO & MOORE. IRVINE.CA. AIRBORNE EXPRESS
#U7588641 SHIPPING CHARGES, 10/31/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
#U7588641 SHIPPING CHARGES, 10/28/96, LONG BEACH OFC.-BFLO OFC. AIRBORNE EXPRESS

TOTAL 09-9610-0011 FOR Postage & Delivery

TOTAL FOR: 09-9610-0011

5382

13.00
6.75
6.75

26.50

80.32

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

TDD Number: 09-9610-0014

Voucher: 1 1

Date: 12/4/1996

Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment

Account Code: 06 Computer Usage

Account Code: 07 Communications

TOTAL 09-9610-0014 FOR Computer Usage

DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL - DOC#51096 MFS AMENDMENT 9/96

TOTAL 09-9610-0014 FOR Communications

Account Code: 26 Outside Service
10/22/1996 FAX FROM OFFICE AMY L. ESTEY - FRESNO, CA

10/25/1996 FAX CHARGE WILL C. DUNCAN - FRESNO, CA

Account Code: 27 Subcontractor Service
931101 09-9610-0014 ACS, INC.

10/21/1996 06:00 11/02/1996 20:30

10/21/1996 10:00 11/02/199622:00

TOTAL 09-9610-0014

TOTAL 09-9610-0014

FOR Outside Service

FOR Subcontractor Service

Account Code: 29 Postage * Delivery
#U5132234 SHIPPING CHARGES, 10/21/96, ARLINGTON OFC.-SF OFC. AIRBORNE EXPRESS -#U5132234
#U5132234 SHIPPING CHARGES, 10/21/96, ARLINGTON OFC.-SF OFC. AIRBORNE EXPRESS -#U5132234
#U5132234 SHIPPING CHARGES, 10/21/96, ARLINGTON OFC.-SF OFC AIRBORNE EXPRESS -#U5132234
#U5132234 SHIPPING CHARGES, 20/21/96. ARLINGTON OFC.-SF OFC. AIRBORNE EXPRESS -#U5132234
#U5132234 SHIPPING CHARGES, 10/21/96, ARLINGTON OFC.-SF OFC. AIRBORNE EXPRESS -#U5132234
#U5132234 SHIPPING CHARGES, 10/21/96, ARLINGTON OFC.-SF OFC. AIRBORNE EXPRESS -#U5132234
596289171/001316027440 FEDERAL EXPRESS CORPORATION

TOTAL 09-9610-0014 FOR Postage & Delivery

Account Code: 41 Expendables
#00501850 (4 CS)GLASS TUBING, #32814-227, SF OFC. VWR SCIENTIFIC -#00501850
#1000012491 4 OZ GLASS JARS EAGLE-PICHER INDUSTRIES, INC.

10/19/1996 RESPONSE BAG FOR FRESNO DRUM S PETER D. LAWRENCE - SAN FRANCISCO, CA
10/22/1996 OFFICE SUPPLIES PETER D. LAWRENCE - FRESNO, CA

10/27/1996 TORCH HEAD, RAGS WILL C. DUNCAN - FRESNO, CA

10/27/1996 MATCHES WILL C.DUNCAN -FRESNO, CA

10/27/1996 FILE BOXES WILL C. DUNCAN - FRESNO, CA

10/27/1996 BOBBY PINS.SWABS WILL C. DUNCAN - FRESNO, CA

10/19/1996 00:00 10/19/1996 00:00
10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/02/199622:00

599.98

. Ji7?-

1.73

11.00

1.00

12.00

_967_5_

96.75

79.00
74.00
21.10
34.90
28.90
14.40
56.29

308.59

770.26
1,215.97

43.26
9.46

142.14

3.18

14.78

7.01

TOTAL 09-9610-0014 FOR Expendables 2,206.06

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

Voucher: 1 1

Date: 12/4/1996

TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment

Account Code: 43 Travel
10/15/1996
10/21/1996

10/21/1996

10/21/1996

10/21/1996

10/21/1996

10/21/1996

10/21/1996

10/22/1996

10/22/1996

10/22/1996

10/22/1996

10/22/1996

10/22/1996

10/23/1996

10/23/1996

10/23/1996

10/23/1996

10/23/1996

10/23/1996

10/23/1996

10/24/1996

10/24/1996

10/24/1996

10/24/1996

GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SAN FRANCISCO, CA
BRIDGE TOLL AMY L. ESTEY - FRESNO, CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO, CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO, CA

INCIDENTALS AMY L, ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

GAS WILL C. DUNCAN - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO, CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

1 0/1 5/1 996 00:00 1 0/1 5/1 996 00:00
10/21/1996 06:00 1 1/02/1996 20:30

10/21/199606:00 11/02/199620:30

10/21/1996 06:00 11/02/1996 20:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/04/1996 21:30

10/21/199606:00 11/02/199620:30

10/21/199606:00 11/02/199620:30

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/04/199621:30

10/21/1996 06:00 11/02/1996 20:30

10/21/199606:00 11/02/199620:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/04/199621:30

10/21/199606:00 11/02/199620:30

10/21/1996 06:00 11/02/1996 20:30

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/02/199622:00

13.00
1.00

2.00

76.84

1.00

76.84

1.00

68.00

2.00

76.84

2.00

76.84

2.00

68.00

2.00

76.84

37.79

2.00

76.84

2.00

68.00

2.00

76.84

2.00

76.84

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010

Month Ending. 11/23/1996

Voucher: 1 1

Date: 12/4/1996

TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment

Account Code: 43 Travel
10/24/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

10/24/1996

10/25/1996

10/25/1996

10/25/1996

10/25/1996

10/25/1996

10/25/1996

10/25/1996

10/26/1996

10/26/1996

10/26/1996

10/26/1996

10/26/1996

10/26/1996

10/27/1996

10/27/1996

10/27/1996

10/27/1996

10/27/1996

10/27/1996

10/28/1996

10/28/1996

10/28/1996

10/28/1996

LODGING PETER D. LAWRENCE - FRESNO, CA

FUEL FOR VEHICLE AMY L. ESTEY - FRESNO, CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO, CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO, CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO, CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

*** Confidential Business Information - Not for Release ***

10/21/1996 10:00 11/04/1996 21:30

10/21/1996 10:00 11/04/199621:30

10/21/1996 06:00 1 1/02/1996 20:30

10/21/199606:00 11/02/199620:30

10/21/1996 06:00 1 1/02/1996 20:30

10/21/199610:00 11/02/199622:00

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/04/199621:30

10/21/199606:00 11/02/199620:30

10/21/1996 06:00 11/02/1996 20:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/04/199621:30

10/21/199606:00 11/02/199620:30

10/21/199606:00 11/02/199620:30

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/04/199621:30

10/21/199610:00 11/04/199621:30

10/21/1996 06:00 1 1/02/1996 20:30

10/21/1996 06:00 11/02/1996 20:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10'00 11/02/199622:00

2.00

68.00

30.49

2.00

76.84

2.00

76.84

2.00

68.00

2.00

76.84

2.00

76.84

2.00

68.00

2.00

76.84

2.00

76.84

2.00

68.00

2.00

76.84

2.00

76.84

( ( c c <: < ( c <; <



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment

Account Code: 43 Travel
10/28/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

10/28/1996

10/29/1996

10/29/1996

10/29/1996

10/29/1996

10/29/1996

10/29/1996

10/30/1996

10/30/1996

10/30/1996

10/30/1996

10/30/1996

10/30/1996

10/31/1996

10/31/1996

10/31/1996

10/31/1996

10/31/1996

10/31/1996

11/01/1996

11/01/1996

11/01/1996

11/01/1996

11/01/1996

LODGING PETER D. LAWRENCE - FRESNO, CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO. CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO, CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO, CA

INCIDENTALS AMY L. ESTEY - FRESNO, CA

LODGING AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

LODGING WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

*** Confidential Business Information - Not for Release ***

10/21/1996 10:00 11/04/1996 21:30

10/21/1996 10:00 11/04/199621:30

10/21/199606:00 11/02/199620:30

10/21/199606:00 11/02/199620:30

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/04/1996 21:30

10/21/1996 10:00 11/04/199621:30

10/21/1996 06:00 1 1/02/1996 20:30

10/21/199606:00 11/02/199620:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/1996 21:30

10/21/1996 10:00 11/04/1996 21:30

10/21/1996 06:00 1 1/02/1996 20:30

10/21/199606:00 11/02/199620:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/04/199621:30

10/21/1996 06:00 11/02/1996 20:30

10/21/199606:00 11/02/199620:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/1996 21:30

2.00

68.00

2.00

76.84

2.00

76.84

2.00

68.00

2.00

76.84

2.00

76.84

2.00

68.00

2.00

76.84

2.00

76.84

2.00

68.00

2.00

76.84

2.00

76.84

2.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number 68-W6-0010

Month Ending: 11/23/1996

Voucher: 1 1

Date: 12/4/1996

TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment

Account Code: 43 Travel
11/01/1996 LODGING PETER D. LAWRENCE - FRESNO, CA

11/02/1996

11/02/1996

11/02/1996

11/02/1996

11/03/1996

11/03/1996

11/04/1996

11/04/1996

11/04/1996

INCIDENTALS AMY L. ESTEY - FRESNO, CA

INCIDENTALS WILL C. DUNCAN - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO, CA

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

LODGING PETER D. LAWRENCE - FRESNO, CA

GAS WILL C. DUNCAN - FRESNO, CA

CAR WASH WILL C. DUNCAN - FRESNO. CA

GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - FRESNO, CA

1 1/04/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

TOTAL 09-9610-0014

Account Code: 67 Meals
10/21/1996 PER DIEM AMY L. ESTEY - FRESNO, CA

10/21/1996

10/21/1996

10/22/1996

10/22/1996

10/22/1996

10/23/1996

10/23/1996

10/23/1996

10/24/1996

10/24/1996

10/24/1996

PER DIEM WILL C.DUNCAN -FRESNO, CA

PER DIEM PETER D. LAWRENCE - FRESNO. CA

PER DIEM AMY L. ESTEY - FRESNO, CA

PER DIEM WILL C. DUNCAN - FRESNO, CA

PER DIEM PETER D. LAWRENCE - FRESNO, CA

PER DIEM AMY L. ESTEY - FRESNO, CA

PER DIEM WILL C. DUNCAN - FRESNO, CA

PER DIEM PETER D. LAWRENCE - FRESNO, CA

PER DIEM AMY L. ESTEY - FRESNO, CA

PER DIEM WILL C. DUNCAN - FRESNO, CA

PER DIEM PETER D. LAWRENCE - FRESNO, CA

*** Confidential Business Information - Not for Release '

10/21/1996 10:00 11/04/1996 21:30

10/21/1996 06:00 11/02/1996 20:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/04/1996 21:30

10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/1996 21:30

10/21/1996 10:00 11/04/1996 21:30

FOR Travel

10/21/1996 06:00 11/02/1996 20:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/199621:30

10/21/1996 06:00 11/02/1996 20:30

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/1996 21:30

10/21/1996 06:00 11/02/1996 20:30

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/04/199621:30

10/21/1996 06:00 11/02/1996 20:30

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00 11/04/199621:30

t**

68.00

2.00

2.00

2.00

68.00

2.00

68.00

31.14

9.95

25.00

2.00

3,024.53

32.00

16.00

16.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

( t ( i i < ( ( ( C ( C ( (



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number. 68-W6-0010

Month Ending: 1 1 /23/1 996

Voucher: 1 1

Date: 12/4/1996

TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment

Account Code: 67 Meals
10/25/1996 PER DIEM AMY L ESTEY - FRESNO, CA

10/25/1996

10/25/1996

10/26/1996

10/26/1996

10/26/1996

10/27/1996

10/27/1996

10/27/1996

10/28/1996

10/28/1996

10/28/1996

10/29/1996

10/29/1996

10/29/1996

10/30/1996

10/30/1996

10/30/1996

10/31/1996

10/31/1996

10/31/1996

11/01/1996

11/01/1996

11/01/1996

11/02/1996

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

WILL C. DUNCAN - FRESNO. CA

PETER D. LAWRENCE - FRESNO, CA

AMY L. ESTEY - FRESNO, CA

WILL C. DUNCAN - FRESNO, CA

PETER D. LAWRENCE - FRESNO, CA

AMY L. ESTEY - FRESNO, CA

WILL C. DUNCAN - FRESNO, CA

PETER D. LAWRENCE - FRESNO, CA

AMY L. ESTEY - FRESNO, CA

WILL C. DUNCAN - FRESNO, CA

PETER D. LAWRENCE - FRESNO, CA

AMY L. ESTEY - FRESNO, CA

WILL C. DUNCAN - FRESNO, CA

PETER D. LAWRENCE - FRESNO, CA

AMY L. ESTEY - FRESNO, CA

WILL C. DUNCAN .- FRESNO, CA

PETER D. LAWRENCE - FRESNO, CA

AMY L. ESTEY - FRESNO, CA

WILL C. DUNCAN - FRESNO, CA

PETER D. LAWRENCE - FRESNO, CA

AMY L. ESTEY - FRESNO, CA

WILL C. DUNCAN - FRESNO, CA

PETER D. LAWRENCE - FRESNO, CA

AMY L. ESTEY - FRESNO, CA

*** Confidential Business Information - Not for Release ***

10/21/199606:00 11/02/199620:30

10/21/1996 10:00

10/21/1996 10:00

10/21/199606:00

10/21/1996 10:00

10/21/1996 10:00

11/02/199622:00

11/04/199621:30

11/02/199620:30

11/02/199622:00

11/04/199621:30

10/21/1996 06:00 1 1/02/1996 20:30

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 06:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 06:00

10/21/1996 10:00

10/21/1996 10:00

10/21/199606:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 06:00

11/02/199622:00

11/04/199621:30

11/02/199620:30

11/02/199622:00

11/04/199621:30

11/02/199620:30

11/02/199622:00

11/04/199621:30

11/02/199620:30

11/02/199622:00

11/04/199621:30

11/02/199620:30

10/21/1996 10:00 11/02/1996 22:00

10/21/1996 10:00

10/21/199606:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 06:00

11/04/199621:30

11/02/199620:30

11/02/199622:00

11/04/199621:30

11/02/199620:30

3200

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

3200

32.00

32.00

32.00

32.00

32.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment

Account Code: 67 Meals
11/02/1996 PER DIEM WILL C. DUNCAN - FRESNO, CA

11/02/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA

11/03/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA

11/04/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA

10/21/1996 10:00 11/02/199622:00

10/21/1996 10:00 11/04/1996 21:30

10/21/1996 10:00 11/04/199621:30

10/21/1996 10:00 11/04/199621:30

TOTAL 09-9610-0014 FOR Meals

TOTAL FOR: 09-9610-0014

32.00

32.00

32.00

32.00

1,280.00

7,529.64

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 1 1

Date: 12/4/1996

TDD Number: 09-9610-0015 Site Name/Task Desc: SULPHUR BANK MERCURY MINE
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9610-0015 FOR Computer Usage 62.50

Account Code: 29 Postage & Delivery
#U6339970 SHIPPING CHARGES, 10/22/96, LONG BEACH OFC.-BEST WESTERN, CLEARLAKE, CA. AIRBORNE EXPRESS _6J5_

TOTAL 09-9610-0015 FOR Postage & Delivery 6.75

TOTAL FOR: 09-9610-0015 69.25

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

1 1 /23/1 996

Voucher 11

Date: 12/4/1996

TDD Number: 09-9610-0016 Site Name/Task Desc: CARDENAS BROS.
Removal Assessment

Account Code: 06 Computer Usage

Account Code: 43 Travel
10/29/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA

10/29/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA

10/29/1996 GASOLINE RANDY RANDALL - SANTA MARIA, CA

10/29/1996 BUSINESS PHONE RANDY RANDALL - SANTA MARIA, CA

10/29/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA

10/29/1996 LODGING RANDY RANDALL - SANTA MARIA, CA

10/30/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA

10/30/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA

Account Code: 67 Meals
10/29/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA

10/29/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA

10/30/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA

10/30/1996 PER DIEM RANDY RANDALL - SANTA MARIA. CA

TOTAL 09-9610-0016

TOTAL 09-9610-0016

TOTAL 09-9610-0016

TOTAL FOR: 09-9610-0016

FOR

FOR

FOR

16

Computer Usage

10/29/1996

10/29/1996

10/29/1996

10/29/1996

10/29/1996

10/29/1996

10/29/1996

10/29/1996

Travel

10/29/1996

10/29/1996

10/29/1996

10/29/1996

Meals

11

11

11

:00

:00

:00

11:00

11

11

11

11

11

11

11:

11:

:00

:00

:00

:00

:00

:00

:00

:00

10/30/1996 15:00

10/30/1996 15:00

10/30/1996

10/30/1996

10/30/1996

10/30/1996

15:00

15:00

15:00

15:00

10/30/1996 15:00

10/30/1996

10/30/1996

10/30/1996

10/30/1996

10/30/1996

15:00

15:00

15:00

15:00

15:00

128.22

1.00

71.50

36.87

8.11

1.00

71.50

1.00

1.00

191.98

14.00

14.00

14.00

14.00

56.00

376.20

*** Confidential Business Information - Not for Release

( C C ( C ( ( (



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010

Month Ending: 11/23/1996

TDD Number: 09-961 0-001 8 Site NameHask Desc:

Voucher: 1 1

Date: 12/4/1996

ENVIROPURE WEST, INC./PRC
Emergency Response

Account Code: 06 Computer Usage

Account Code: 43 Travel
11/01/1996 GASOLINE CRAIG C. BENSON - LONG BEACH, CA

TOTAL 09-9610-0018 FOR Computer Usage 448.92

11/01/1996 00:00 11/01/1996 QOjOO_ 3A7P_

TOTAL 09-9610-0018 FOR Travel 36.70

TOTAL FOR: 09-9610-0018 485.62

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT. INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9610-0019 Site Name/Task Desc: HAWAII EXERCISES FY'97
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9610-0019 FOR Computer Usage 50.92

TOTAL FOR: 09-9610-0019 50.92

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9610-0020 Site Name/Task Desc: NATIVE AMERICAN TRIBES HAZMAT EXERCISE
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9610-0020 FOR Computer Usage 211.10

TOTAL FOR: 09-9610-0020 211.10

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number- 68-W6-0010 Voucher: 11

Month Ending- 11/23/1996 Date: 12/4/1996

TDD Number: 09-9610-0021 Site Name/Task Desc: OCEANIC ACP WORST-CASE SCENARIOS
Contingency Planning

Account Code: 06 Computer Usage

TOTAL 09-9610-0021 FOR Computer Usage 2265

TOTAL FOR: 09-9610-0021 22 65

Confidential Business Information - Not for Release

( < <



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9611-0001 Site Name/Task Desc: TEXACO
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9611-0001 FOR Computer Usage 137.26

TOTAL FOR: 09-9611-0001 137.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9611-0002 Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9611-0002 FOR Computer Usage 97.78

TOTAL FOR: 09-9611-0002 9773

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9611-0003 Site Name/Task Desc: WEST COAST PLATING/METAL FIRE
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9611-0003 FOR Computer Usage 53.43

TOTAL FOR: 09-9611-0003 53.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT. INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9611-0005 Site Name/Task Desc: BROWN & BRYANT - ARVIN
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9611-0005 FOR Computer Usage 2267

TOTAL FOR: 09-9611-0005 22.67

Confidential Business Information - Not for Release

< C <



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date: 12/4/1996

TDD Number: 09-9611-0006 Site Name/Task Desc: SITE SCREENING TRAINING-DTSC
Training

Account Code: 06 Computer Usage

TOTAL 09-9611-0006 FOR Computer Usage 4.57

TOTAL FOR: 09-9611-0006 4 57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/23/1996

Voucher: 11

Date: 12/4/1996

TDD Number: 09-9611 -0007 Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9611-0007 FOR Computer Usage

TOTAL FOR: 09-9611 -0007

TOTAL FOR: START Region 9

93.75

93.75

~$70,95i.53]

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

Page 1 of 2

Voucher: 11

Date: 12/4/1996

TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret Date/Time Trip Purpose Amount

09-9601 -0002 0002SGRRXX ON-CALL RESPONSE CALL MCDONALD, CAMERO 10/22/1996 00:00 10/25/1996 00:00 ANNUAL PHYSICAL AND ON-CALL VEHICLE MAINTAIN 42.05

09-9601-0006 0006FFRAXX FRONTIER FERTILIZER WHITAKER, JOHN H 10/18/199607:00 10/18/1996 17:30 TREATMENT SYSTEM SAMPLING-FRONTIER FERTILIZ 67.60

09-9601-0012 0012SSRSXX SPARKS SOLVENT/FUEL PL WHITAKER, JOHN H 10/21/1996 13:00 10/23/199621:00 SPARKS SOLVENTS-MEETING-DENVER, CO

>JDERS AVIATION WALDER, STEVEN S 10/21/1996 05:00 10/22/1996 19:15 START WORK AT SANDERS AVIATION SITE IN TEMPE,

00150CRSXX OMEGA RECOVERY SERVI SCHWENNESEN, MICH 10/23/1996 00:00 10/23/1996 00:00 FILE SEARCH FOR OMEGA CHEMICAL CORP. SITE PE

09-9601-0013

09-9601-0015

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0010

09-9604-0012

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0010

09-9605-0010

09-9606-0001

09-9608-0004

0013SASAXX

00150CRSXX

0025SGAPXX

0025SGAPXX

0025SGAPXX

0025SGAPXX

0040E M XX

0040E M XX

0041HSM XX

0044LCTNXX

0046ASTGXX

0051CCTNXX

0051CCTNXX

0051CCTNXX

0052FRPPXX

0052FRPPXX

0052FRPPXX

0052FRPPXX

0056PTRAXX

0056PTTAXX

0058MFTPXX

0077M RAXX

ON-GOING START PROGRA

ON-GOING START PROGRA

ON-GOING START PROGRA

ON-GOING START PROGRA

START EQUIPMENT MANA

START EQUIPMENT MANA

START HEALTH & SAFETY

TRAINING FOR LA CO FD H

AMERICAN SAMOA TECHNI

CONTINUING CHALLENGE

CONTINUING CHALLENGE

CONTINUING CHALLENGE

FEATHER RIVER CONTING

FEATHER RIVER CONTING

FEATHER RIVER CONTING

FEATHER RIVER CONTING

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

LEGLER, MORRIS F

WISE, ROBERT L

WISE, ROBERT L

WISE, ROBERT L

CLEMENS, ROBIN R

CLEMENS, ROBIN R

MCDONALD, CAMERO

WISE, ROBERT L

GALE, VERONICA

WISE, ROBERT L

WISE, ROBERT L

WISE, ROBERT L

WISE, ROBERT L

WISE, ROBERT L

WISE, ROBERT L

WISE, ROBERT L

LICHENS, CHRISTOPH

ESTEY, AMY L

09/03/1996 05:00 09/08/1996 14:00

08/06/1996 00:00 08/06/1396 00:00

09/02/1996 00:00 09/02/1996 00:00

09/09/1996 00:00 09/09/1996 00:00

10/28/1996 00:0010/28/1996 00:00

11 /04/1996 00:00 11 /04/1996 00:00

10/22/1996 00:00 10/25/1996 00:00

09/02/1996 00:00 09/02/1996 00:00

09/30/1996 00:00 09/30/1996 00:00

08/06/1996 00:00 08/06/1996 00:00

09/02/1996 00:00 09/02/1996 00:00

09/09/1996 00:00 09/09/1996 00:00

08/06/1996 00:00 08/06/1996 00:00

09/02/1996 00:00 09/02/1996 00:00

09/09/1996 00:00 09/09/1996 00:00

10/10/1996 05:30 10/10/1996 20:30

11/12/1996 07:00 11/12/1996 19:00

11/12/199607:0011/12/1996 19:00

CFM CONFERENCE TO DISCUSS START ISSUES

START RELATED PHONE CALLS PLACED FROM PERS

START RELATED PHONE CALLS MADE ON PERSONAL

PHONE CALLS MADE FROM HOME OR ON PERSONAL

EPA VEHICLES MAINTENANCE AND REPAIR

EPA VEHICLE MAINTENANCE AND REPAIR

ANNUAL PHYSICAL AND ON-CALL VEHICLE MAINTAIN

START RELATED PHONE CALLS MADE ON PERSONAL

USE OF POV IN LONG BEACH AREA, START VEHICLE

START RELATED PHONE CALLS PLACED FROM PERS

START RELATED PHONE CALLS MADE ON PERSONAL

PHONE CALLS MADE FROM HOME OR ON PERSONAL

START RELATED PHONE CALLS PLACED FROM PERS

START RELATED PHONE CALLS MADE ON PERSONAL

PHONE CALLS MADE FROM HOME OR ON PERSONAL

MET WITH EPA IN SAN FRANCISCO, CA

SOIL SAMPLING AT PANOCHE TIRE, SANTA NELLA (M

SAMPLING AT PANOCHE TIRE FIRE

0058MFTPXX MCFARLAND KERN COUNT LADD, KAREN

0077M RAXX MCCORMICK & BAXTER CR MARTIN, PAULW

10/22/1996 14:00 10/25/1996 17:00 MCFARLAND COMMUNITY QUESTIONAIRE ON INFO F

10/21/1996 06:00 10/21/1996 16:45 SITE WALK WITH PILE DRIVING CONTRACTOR AT MC

1,528.00

381.44

7.80

876.21

5.92

4.60

1.70

248.20

286.38

6.50

9.92

3.30

2.10

16.25

7.77

2.66

3.16

9.86

306.00

30.00

50.00

585.82

39.24

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 11/23/1996

Page 2 of 2

Voucher: 11

Date: 12/4/1996

TDD Number PAN Site Name

09-9608-0004 0077M RAXX MCCORMICK & BAXTER CR

09-9609-0008 0085RTRSXX RICHMOND TERMINAL AKA

09-9609-0010 0087EPSFXX ENVIROPURE WEST, INC./P

09-9609-0010 0087EPSFXX ENVIROPURE WEST, INC./P

09-9610-0001 0089DCSFXX DC METALS

09-9610-0001 0089DCSFXX DC METALS

Emp. Name

MARTIN, PAULW

COLEN, TIMOTHY M

GALE, VERONICA

WISE, ROBERT L

GUEVARRA, JAY J

WHITAKER, JOHN H

Dep. Date/Time Ret Date/Time

10/28/1996 06:00 11/06/1996 16:35

10/28/1996 00:0010/28/1996 00:00

09/30/1996 00:00 09/30/1996 00:00

09/02/1996 00:00 09/02/1996 00:00

11/13/1996 00:00 11/13/1996 00:00

10/31/1996 00:00 10/31/1996 00:00

Trip Purpose

AIR MONITORING AT THE MCCORMICK AND BAXTER

PARKING @ E+E TO GO TO THE UNITED HECKATHOR

USE OF POV IN LONG BEACH AREA, START VEHICLE

START RELATED PHONE CALLS MADE ON PERSONAL

SITE ASSESSMENT/DC METALS/OAKLAND (RICHMON

GAS FOR EPA GEOPROBE

09-9610-0002 0090IP SF XX THE CRUZ RANCH/INSPEC GUEVARRA, JAY J 10/22/1996 15:00 10/24/1996 17:00 INSPECTION PLATING/CRUZ RANCH-SITE ASSESSME

09-9610-0002 0090IP SFXX THE CRUZ RANCH/INSPEC LICHENS, CHRISTOPH 10/23/1996 18:30 10/24/1996 16:30 INSPECTION PLATING/CRUZ RANCH, AUBURN (PLAC

09-9610-0002 0090IP SFXX THE CRUZ RANCH/INSPEC MARTIN, PAULW 10/22/1996 19:00 10/24/1996 17:35 SITE ASSESSMENT ACTIVITIES, CRUZ RANCH, AUBU

09-9610-0003 0091CTTNXX CAMEO TRAINING PROGRA RANDALL, RANDY 11/04/1996 15:00 11/06/1996 22:30 TWO DAY TRAINING CLASS PROVIDED BY EPA, SAN

09-9610-0003 0091CTTNXX CAMEO TRAINING PROGRA WALDER, STEVEN S 11/04/1996 15:00 11/06/199620:30 TWO DAY TRAINING CLASS PROVIDEDBY EPA IN SA

Amount

852.79

20.00

6.60

25.28

16.13

43.70

423.97

109.75

182.98

601.06

620.04

09-9610-0014 0102FDSFXX FRESNO DRUM SITE DUNCAN, WILL C 10/21/1996 10:00 11/02/1996 22:00 SITE ASSESSMENT 1,425.96

09-9610-0014 0102FDSFXX FRESNO DRUM SITE ESTEY, AMY L 10/21/1996 06:00 11/02/1996 20:30 SAMPLING AT FRESNO DRUM SITE 1,395.57

09-9610-0014

09-9610-0014

09-9610-0016

09-9610-0016

09-9610-0018

0102FDSFXX FRESNO DRUM SITE

0102FD SF XX FRESNO DRUM SITE

0104CBSFXX CARDENAS BROS.

0104CBSFXX CARDENAS BROS.

LAWRENCE, PETER D 10/21/1996 10:00 11/04/1996 21:30 REMOVAL ASSESSMENT, FRESNO DRUM SITE, FRES

LAWRENCE, PETER D 10/15/1996 00:00 10/15/1996 00:00 GASOLINE FOR EPA VEHICLE

HAMRICK, ERIC S 10/29/1996 11:00 10/30/1996 15:00 RESPONSE TO CARDENAS BROS. FARM, SANTA MAR

RANDALL, RANDY 10/29/1996 11:00 10/30/1996 15:00 RESPONSE TO CARDENAS BROS. FARM SITE. SANTA

0106EPRZXX ENVIROPURE WEST, INC IP BENSON, CRAIG C 11/01/1996 00:00 11/01/1996 00:00 PURCHASE OF GASOLINE FOR EPA705

TOTAL FOR: START Region 9

1,470.00

1300

101.50

146.48

3670

$12,013.9

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 1 of 15

Contract Number:

Month Ending:

Site Name:

Date

10/23/1996

10/24/1996

Site Name:

Date

10/18/1996

10/18/1996

10/18/1996

10/18/1996

Site Name:

Dale
10/21/1996

10/21/1996

10/21/1996

10/21/1996

10/21/1996

10/21/1996

10/21/1996

10/22/1996

10/22/1996

10/22/1996

10/23/1996

10/23/1996

10/23/1996

Site Name:

Date

10/21/1996

10/21/1996

68-W6-0010

11/23/1996

ON-CALL RESPONSE CALL OUT 09-9601 -0002

Acct

43

43

Detailed Description

GAS, EPA VEHICLE

GAS, EPA VEHICLE

FRONTIER FERTILIZER 09-9601-0006

Acct

43

43

43

67

Detailed Description

INCIDENTALS

POV: 172 MILES ROUNDTRIP + LA

BRIDGE TOLL

PER DIEM

SPARKS SOLVENT/FUEL PLUME 09-9601-0012

Acct

43

43

43

43

67

43

43

43

67

43

. 67

43

43

Detailed Description

POV: 15 MILES AIRPORT

>TK-0162103297734

AIRPORT SHUTTLE

BUSINESS PHONE CALLS

PER DIEM

INCIDENTALS

LODGING

LODGING

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

POV: 15 MILES HOME

SANDERS AVIATION 09-9601-001 3

Acct

67

43

Detailed Description

PER DIEM

>TK-5262720388187

„,„„. ̂ ^,,, Voucher: 11

Date: 12/4/1996

PAN: 0002 SG RR XX Emp. Name: MCDONALD, CAMERON

Leave Date / Time

10/22/199600:00

10/22/199600:00

PAN: 0006 FF RA XX Emp. Name: WHITAKER, JOHN

Leave Date / Time

10/18/199607:00

10/18/199607:00

10/18/199607:00

10/18/1996 07:00

Return Date / Time

10/25/199600:00

10/25/1996 00:00

H

Return Date / Time

10/18/1996 17:30

10/18/1996 17:30

10/18/1996 17:30

10/18/1996 17:30

Amount

19.72

22.33

42.05

Amount

1,00

51.60

1.00

14.00

67.60

PAN: 0012 SS RS XX Emp. Name: WHiTAKER. JOHN H

Leave Date / Time

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

10/21/1996 13:00

PAN: 0013 SA SA XX Emp. Name: WALDER, STEVEN

Leave Date / Time

10/21/199605:00

10/21/199605:00

Return Date / Time

10/23/199621:00

10/23/199621:00

10/23/199621:00

10/23/199621:00

10/23/199621:00

10/23/199621:00

10/23/199621:00

10/23/199621:00

10/23/199621:00

10/23/199621:00

10/23/199621:00

10/23/199621:00

10/23/199621:00

S

Return Date / Time

10/22/1996 19:15

10/22/199619:15

Amount

4.50

1,234.00

15.00

1.00

16.00

1.00

92.00

92.00

32.00

2.00

32.00

2.00

4.50

1,528.00

Amount

32.00

144.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 2 of 15

Contract Number:

Month Ending:

Site Name:

Date

10/21/1996

10/21/1996

10/21/1996

10/22/1996

10/22/1996

10/22/1996

10/22/1996

10/22/1996

10/22/1996

Site Name:

Date

10/23/1996

Site Name:

Date

09/03/1996

09/03/1996

09/03/1996

09/03/1996

09/03/1996

09/03/1996

09/04/1996

09/04/1996

09/04/1996

09/05/1996

09/05/1996

09/05/1996

09/06/1996

09/06/1996

09/06/1996

68-W6-0010

11/23/1996

SANDERS AVIATION 09-9601 -001 3

Acct

43

43

43

43

43

67

43

43

43

Detailed Description

LODGING

POV: LBO TO AIRPORT = 20MI

INCIDENTALS

RENTAL CAR

INCIDENTALS

PER DIEM

GASOLINE

POV: AIRPORT TO LBO=20MI

PARKING

OMEGA RECOVERY SERVICES 09-9601 -001 5

Acct

43

Detailed Description

POV:HOME TO GLENDALE TO OFFICE

ON-GOING START PROGRAM SUPPORT 03-S602-0004

Acct

43

67

43

43

43

43

43

67

43

43

67

43

43

43

67

Detailed Description

BUSINESS PHONE

PER DIEM

LODGING

POV: 100 MILES AIRPORT

>TK-0371314870758

INCIDENTALS

INCIDENTALS

PER DIEM

LODGING

LODGING

PER DIEM

INCIDENTALS

INCIDENTALS

LODGING

PER DIEM

o,«~, ™alu,,a voucher: 11

Date: 12/4/1996

PAN: 0013 SA SA XX Emp. Name: WALDER, STEVEN S

Leave Date / Time

10/21/1996 05:00

10/21/1996 05:00

10/21/1996 05:00

10/21/199605:00

10/21/199605:00

10/21/1996 05:00

10/21/1996 05:00

10/21/199605:00

10/21/199605:00

PAN: 0015 OC RS XX Emp. Name: SCHWENNESEN,

Leave Date / Time

10/23/1996 00:00

Return Date / Time

10/22/1996 19:15

10/22/1996 19:15

10/22/1996 19:15

10/22/1996 19:15

10/22/1996 19:15

10/22/1996 19:15

10/22/1996 19:15

10/22/1996 19:15

10/22/1996 19:15

MICHAEL K

Return Date / Time

10/23/1996 00:00

Amount

54.00

6.00

2.00

89.18

2.00

32.00

4.26

6.00

10.00

381.44

Amount

7.80

7.80

PAN: 0025 SG AP XX Emp. Mam9: LEGLER, MORRIS F

Leave Date / Time

09/03/1996 05:00

09/03/1996 05:00

09/03/1996 05:00

09/03/1996 05:00

09/03/1996 05:00

09/03/1996 05:00

09/03/1996 05:00

09/03/1996 05:00

09/03/1996 05:00

09/03/199605:00

09/03/1996 05:00

09/03/1996 05:00

09/03/199605:00

09/03/199605:00

09/03/199605:00

Return Date /Time

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

09/08/1996 14:00

Amount

3.01

16.00

54.24

28.00

411.00

2.00

2.00

28.00

54.24

54.24

8.00

2.00

2.00

54.24

16.00

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

11/23/1996

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 3 of 15

Voucher: 11

Date: 12/4/1996

Site Name: ON-GOING START PROGRAM SUPPORT

Date Acct Detailed Description

09/07/1996 67 PER DIEM

09/07/1996 43 LODGING

09/07/1996 43 INCIDENTALS

09/08/1996 43 POV: 100 MILES AIR>HOME

09/08/1996 67 PER DIEM

09/08/1996 43 INCIDENTALS

Site Name: ON-GOING START PROGRAM SUPPORT

Date Acct Detailed Description

08/06/1996 43 CALLS PLACED VIA PERSONAL CELL

09/02/1996 43 CALLS MADE ON PERSONAL CELL PH

09/09/1996 43 WORK RELATED PHONE CALLS

Site Name: START EQUIPMENT MANAGEMENT

Acct Detailed Description

GAS FOR EPA VEHICLE (BRONCO)

GAS & WASH EPA VEHICLE (ASTROV

TOW,ELECT.SYS.CHK,ENG.DIAG. (S

GAS FOR EPA VEHICLE (SUBURBAN)

GAS FOR EPA VEHICLE

EPA VEHICLE DECON

FLAT REPAIR

OIL CHANGE

OIL CHANGE.TRANY CHANGE.BATTER

Site Name: START HEALTH & SAFETY COORDINATION

Date Acct Detailed Description

10/22/1996 43 PARKING

09-9602-0004 PAN: 0025 SG AP XX Emp. Name: LEGLER, MORRIS F

Leave Date / Time Return Date / Time

09/03/199605:00 09/08/199614:00

09/03/1996 05:00 09/08/1996 14:00

09/03/1996 05:00 09/08/1996 14:00

09/03/1996 05:00 09/08/1996 14:00

09/03/1996 05:00 09/08/1996 14:00

09/03/1996 05:00 09/08/1996 14:00

09-9602-0004 PAN: 0025 SG AP XX Emp. Name: WISE, ROBERT L

Leave Date / Time Return Date / Time

08/06/1996 00:00 08/06/1996 00:00

09/02/1996 00:00 09/02/1996 00:00

09/09/1996 00:00 09/09/1996 00:00

09-9604-0006 PAN: 0040 EM ME XX

10/28/1996

10/29/1996

10/30/1996

10/30/1996

11/04/1996

11/04/1996

11/12/1996

11/13/1996

11/14/1996

43

43

70

43

43

43

70

70

70

09-9604-0007 PAN: 0041 HS MH XX Emp. Name: MCDONALD, CAMERON

Leave Date / Time Return Date / Time

10/22/1996 00:00 10/25/1996 00:00

Amount

36.00

54.24

2.00

30.00

18.00

1.00

876.21

Amount

5.92

4.60

1.70

12.22

Emp. Name: CLEMENS, ROBIN R

Leave Date / Time Return Date / Time Amount

10/28/199600:00 10/28/199600:00 28.85

10/28/1996 00:00 10/28/1996 00:00 19.85

10/28/1996 00:00 10/28/1996 00:00 150.00

10/28/199600:00 10/28/199600:00 49.50

11/04/199600:00 11/04/199600:00 16.44

11/04/199600:00 11/04/199600:00 18.00

11/04/199600:00 11/04/199600:00 12.00

11/04/199600:00 11/04/199600:00 21.35

11/04/199600:00 11/04/199600:00 218.59

534.58

Amount

6.50

6.50

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

11/23/1996

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 4 of 15

Voucher: 11

Date: 12/4/1996

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. 09-9604-0010

Date Acct Detailed Description

09/02/1996 43 CALLS MADE ON PERSONAL CELL PH

PAN: 0044 LC TN XX Emp. Name: WISE, ROBERT L

Leave Date / Time Return Date / Time Amount

09/02/199600:00 09/02/199600:00 9.92

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE

Date Acct Detailed Description

10/18/1996 43 POV: LBO TO FROMEX TO LBO=11 Ml

Site Name: CONTINUING CHALLENGE WORKSHOP

D_aje Acct Detailed Description

08/06/1996 43 CALLS PLACED VIA PERSONAL CELL

09/02/1 996 43 CALLS MADE ON PERSONAL CELL PH

09/09/1996 43 WORK RELATED PHONE CALLS

Site Name: FEATHER RIVER CONTINGENCY PLAN

GsSs. Acct Detailed Description

08/06/1 996 43 CALLS PLACED VIA PERSONAL CELL

09/02/1 996 43 CALLS MADE ON PERSONAL CELL PH

09/09/1996 43 WORK RELATED PHONE CALLS

09-9604-0012 PAN: 0046 AS TG XX Emp. Name: GALE, VERONICA

Leave Date / Time Return Date / Time

09/30/1996 00:00 09/30/1996 00:00

09-9605-0005 PAN: 0051 CC TN XX Emp. Name: WISE, ROBERT L

Leave Date / Time Return Date / Time

08/06/1996 00:00 08/06/1996 00:00

09/02/1996 00:00 09/02/1996 00:00

09/09/1996 00:00 09/09/1996 00:00

09-9605-0006 PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L

Leave Date / Time Return Date / Time

08/06/1996 00:00 08/06/1996 00:00

09/02/1996 00:00 09/02/1996 00:00

09/09/1996 00:00 09/09/1996 00:00

Site Name:

Pate

10/10/1996

10/10/1996

10/10/1996

10/10/1996

10/10/1996

10/10/1996

10/10/1996

10/10/1996

Ac
43

43

67

43

43

43

43

43

FEATHER RIVER CONTINGENCY PLAN

Acct Detailed Description

>TK-0161510411603

TAXI

PER DIEM

POV: LBO TO LAX TO LBO=40MI

INCIDENTALS

PARKING

>TK-0161510411603

TAXI

09-9605-0006 PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L

Leave Pate / Time

10/10/1996-05:30

10/10/199605:30

10/10/199605:30

10/10/1996 05:30

10/10/199605:30

10/10/1996 05:30

10/10/199605:30

10/10/199605:30

Return Date / Time

10/10/1996 20:30

10/10/199620:30

10/10/1996 20:30

10/10/1996 20:30

10/10/199620:30

10/10/199620:30

10/10/199620:30

10/10/199620:30

9.92

Amount

3.30

3.30

Amount

2.10

16.25

7.77

26.12

Amount

2.66

3.16

9.86

15.68

Amount

141 ;oo
12.00

36.00

12.00

2.00

14.00

77.00

12.00

306.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 5 of 15

Contract Number:

Month Ending:

Site Name:

Date

11/12/1996

11/12/1996

Site Name:

Dale
11/12/1996

11/12/1996

Site Name:

Bate
10/22/1996

10/22/1996

10/22/1996

10/22/1996

10/23/1996

10/23/1996

10/23/1996

10/23/1996

10/24/1996

10/24/1996

10/24/1996

10/25/1996

10/25/1996

10/25/1996

10/29/1996

10/29/1996

10/29/1996

68-W6-0010

11/23/1996

PANOCHE TIRE DUMP FIRE 09-9605-001 0

Acct

43

43

Detailed Description

BRIDGE TOLL

FUEL FOR EPA VEHICLE

PANOCHE TIRE DUMP FIRE 09-9605-001 0

ACCt

43

67

Detailed Description

INCIDENTALS

PER DIEM

MCFARLAND KERN COUNTY 09-9606-0001

ACCJ

43

67

43

43

67

43

43

43

67

43

43

67

43

43

43

43

43

Detailed Description

POV: 24 MILES RT RNTL CAR P-

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

HOTEL

GAS

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

GAS

RENTAL CAR

POV: 24 MILES RT RNTL CAR RT

GAS

~.™. ™ .̂.» voucher: 11

Date: 12/4/1996

PAN: 0056 PT TA XX Emp. Name: ESTEY, AMY L

Leave Date / Time

11/12/199607:00

11/12/199607:00

Return Date /Time

11/12/199619:00

11/12/199619:00

Amount

1.00

49.00

50.00

PAN: 0056 PT RA XX Emp. Name: LICHENS, CHRISTOPHE W

Leave Date / Time

11/12/199607:00

11/12/199607:00

PAN: 0058 MF TP XX Emp. Name: LADD, KAREN

Leave Date / Time

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

10/22/1996 14:00

Return Date / Time

11/12/199619:00

11/12/199619:00

Return Date / Time

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

10/25/1996 17:00

Amount

2.00

28.00

30.00

Amount

7.20

18.00

1.00

86.24

36.00

2.00

86.24

12.61

36.00

2.00

86.24

18.00

1.00

13.19

161.29

7.20

11.61

585.82

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 6 of 15

Contract Number:

Month Ending:

Site Name:

Date

10/21/1996

10/21/1996

10/21/1996

10/22/1996

Site Name:

Date

10/28/1996

10/28/1996

10/28/1996

10/29/1996

10/29/1996

10/29/1996

10/29/1996

10/30/1996

10/30/1996

10/30/1996

10/31/1996

10/31/1996

10/31/1996

11/01/1996

11/01/1996

11/01/1996

11/02/1996

11/02/1996

11/02/1996

11/02/1996

11/03/1996

11/03/1996

11/03/1996

11/03/1996

68-W6-0010

11/23/1996

MCCORMICK & BAXTER CREOSOTING

Acct

43

43

67

43

Detailed Description

INCIDENTALS

BRIDGE TOLL

PER DIEM

GAS FOR EPA CAR

MCCORMICK & BAXTER CREOSOTING

AfiCt

67

43

43

43

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

43

43

67

Detailed Description

PER DIEM

LODGING

INCIDENTALS

LODGING

INCIDENTALS

BATTERY

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

GAS FOR RENTAL CAR

LODGING

INCIDENTALS

GAS FOR RENTAL CAR

PER DIEM

•"""'""»""" Voucher: 11

Date: 12/4/1996

09-9608-0004 PAN: 0077 MB RA XX Emp. Name: MARTIN, PAULW

Leave Date / Time

10/21/199606:00

10/21/199606:00

10/21/199606:00

10/21/199606:00

09-9608-0004 PAN: 0077 MB RA XX Emp. Name: MARTIN, PAULW

Leave Date / Time

10/28/199606:00

10/28/1996 06:00

10/28/199606:00

10/28/199606:00

10/28/199606:00

10/28/199606:00

10/28/1996 06:00

10/28/199606:00

10/28/1996 06:00

10/28/199606:00

10/28/199606:00

10/28/1996 06:00

10/28/199606:00

10/28/199606:00

10/28/199606:00

10/28/199606:00

10/28/199606:00

10/28/1996 06:00

10/28/1996 06:00

10/28/199606:00

10/28/199606:00

10/28/199606:00

10/28/199606:00

10/28/199606:00

Return Date / Time

10/21/1996 16:45

10/21/1996 16:45

10/21/199616:45

10/21/1996 16:45

Return Date / Time

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/1996 16:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/1996 16:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

Amount

1.00

1.00

14.00

23.24

39.24

Amount

28.00

57.24

2.00

57.24

2.00

3.99

26.00

57.24

2.00

28.00

57.24

2.00

28.00

57.24

2.00

28.00

57.24

2.00

28.00

15.14

57.24

2.00

17.21

28.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 7 of 15

Contract Number.

Month Ending:

Site Name:

Date

11/03/1996

11/04/1996

11/04/1996

11/04/1996

11/05/1996

11/05/1996

11/05/1996

11/06/1996

11/06/1996

11/06/1996

11/07/1996

Site Name:

Date
10/28/1996

Site Name:

Bate

10/17/1996

10/24/1996

Site Name:

Date
09/02/1996

Site Name:

Date

11/12/1996

68-W6-0010

11/23/1996

MCCORMICK & BAXTER CREOSOTING 09-9608-0004

Acct

43

43

67

43

43

67

43

43

43

67

43

Detailed Description

PARKING AT AIRPORT

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

BRIDGE TOLL

PER DIEM

GAS FOR RENTAL CAR

RICHMOND TERMINAL AKA UNITED HECKATHORN 09-9609-0008

Acct

43

Detailed Description

PARKING

ENVIROPURE WEST, INC./PRC 09-9609-001 0

Acct

43

43

Detailed Description

POV: LBO TO FROMEX TO LBO=1 1 Ml

POV: LBO TO FROMEX TO LBO = 1 1

ENVIROPURE WEST, INC./PRC 09-9609-001 0

Acct

43

Detailed Description

CALLS MADE ON PERSONAL CELL PH

DC METALS 09-9610-0001

Acct

43

Detailed Description

FUEL FOR EPA VEHICLE

«,nn, r»H».,. Voucher 11

Date: 12/4/1996

PAN: 0077 MB RA XX Emp. Name: MARTIN, PAULW

Leave Date / Time

10/28/1996 06:00

10/28/1996 06:00

10/28/199606:00

10/28/1996 06:00

10/28/199606:00

10/28/1996 06:00

10/28/1996 06:00

10/28/1996 06:00

10/28/1996 06:00

10/28/199606:00

10/28/1996 06:00

Return Date / Time

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/1996 16:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

11/06/199616:35

Amount

3.00

2.00

28.00

57.24

2.00

28.00

57.24

1.00

1.00

14.00

12.29

852.79

PAN: 0085 RT RS XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time

10/28/199600:00

PAN: 0087 EP SF XX Emp. Name: GALE, VERONICA

Leave Date/ Time

09/30/1996 00:00

09/30/199600:00

PAN: 0087 EP SF XX Emp. Name: WISE, ROBERT L

Leave Date / Time

09/02/199600:00

PAN: 0089 DC SF XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

11/13/199600:00

Return Date / Time

10/28/1996 00:00

Return Date /Time

09/30/1996 00:00

09/30/199600:00

Return Date / Time

09/02/199600:00

Return Date / Time

11/13/199600:00

Amount

20.00

20.00

Amount

3.30

3.30

6.60

Amount

25.28

25.28

Amount

15.13

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 8 of 15

Contract Number:

Month Ending:

Site Name:

Date

11/13/1996

Site Name:

Date

10/31/1996

10/31/1996

10/31/1996

Site Name:

Date

10/22/1996

10/22/1996

10/22/1996

10/23/1996

10/23/1996

10/23/1996

10/24/1996

10/24/1996

10/24/1996

10/25/1996

10/25/1996

Site Name:

Date

10/23/1996

10/23/1996

10/23/1996

10/24/1996

10/24/1996

10/24/1996

68-W6-0010

11/23/1996

DC METALS 09-9610-0001

Acct

43

Detailed Description

BRIDGE TOLL (NO RECEIPT)

DC METALS 09-9610-0001

Acct

43

43

43

Detailed Description

SELF SERVE CAR WASH

GAS FOR EPA GEOPROBE

DIESEL FOR EPA GEOPROBE

THE CRUZ RANCH/INSPECTION PLATING 09-9610-0002

Acct

43

67

43

67

43

43

43

67

43

43

43

Detailed Description

INCIDENTALS

PER DIEM

LODGING

PER DIEM

LODGING

INCIDENTALS

FUEL FOR RENTAL VAN

PER DIEM

INCIDENTALS

RENTAL VAN

FUEL FOR RENTAL VAN

THE CRUZ RANCH/INSPECTION PLATING 09-9610-0002

Acct

67

43

43

43

67

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

INCIDENTALS

PER DIEM

GAS FOR EPA VEHICLE

„,„„. ™^M= Voucher: 11

Date: 12/4/1996

PAN: 0089 DC SF XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

11/13/199600:00

Return Date / Time

11/13/199600:00

Amount

1.00

16.13

PAN: 0089 DC SF XX Emp. Name: WHITAKER, JOHN H

Leave Date / Time

10/31/199600:00

10/31/199600:00

10/31/1936 00:00

PAN: 0090 IP SF XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

10/22/1996 15:00

10/22/1996 15:00

10/22/1996 15:00

10/22/1996 15:00

10/22/1996 15:00

10/22/1996 15:00

10/22/1996 15:00

10/22/199615:00

10/22/1936 15:00

10/22/1996 15:00

10/22/1996 15:00

Return Date / Time

10/31/199600:00

10/31/199600:00

10/31/199600:00

Return Date / Time

10/24/1996 17:00

10/24/1996 17:00

10/24/1996 17:00

10/24/1996 17:00

10/24/1996 17:00

10/24/1996 17:00

10/24/1936 17:00

10/24/1996 17:00

10/24/1996 17:00

10/24/1996 17:00

10/24/1996 17:00

Amount

6.50

5.00

32.20

43.70

Amount

1.00

18.00

52.49

36.00

52.49

2.00

26.05

18.00

1.00

198.21

18.73

423.97

PAN: 0090 IP SF XX Emp. Name: LICHENS, CHRISTOPHE W

Leave Date / Time

10/23/199618:30

10/23/199618:30

10/23/1996 18:30

10/23/1996 18:30

10/23/1996 18:30

10/23/1996 18:30

Return Date / Time

10/24/1996 16:30

10/24/1996 16:30

10/24/1996 16:30

10/24/1936 16:30

10/24/1996 16:30

10/24/1996 16:30

Amount

18.00

52.49

1.00

1.00

18.00

12.11

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 9 of 15

Contract Number:

Month Ending:

Site Name:

Date

10/25/1996

Site Name:

Date

10/22/1996

10/22/1996

10/22/1996

10/22/1996

10/23/1996

10/23/1996

10/23/1996

10/24/1996

10/24/1936

10/24/1996

Site Name:

Date

11/04/1996

11/04/1996

11/04/1996

11/04/1996

11/04/1336

11/05/1996

11/05/1996

11/05/1996

11/05/1996

11/06/1996

11/06/1996

68-W6-0010

11/23/1996

THE CRUZ RANCH/INSPECTION PLATING 09-961 0-0002

Acct

43

Detailed Description

GAS FOR EPA VEHICLE

THE CRUZ RANCH/INSPECTION PLATING 09-961 0-0002

Acct

67

43

43

43

67

43

43

67

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

BRIDGE TOLL

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

BRIDGE TOLL

CAMEO TRAINING PROGRAM 03-961 0-0003

Acct

43

67

43

43

43

67

43

43

43

67

43

Detailed Description

TAXI

PER DIEM

LODGING

INCIDENTALS

>TK-016126952479

PER DIEM

LODGING

INCIDENTALS

BUSINESS PHONE

PER DIEM

INCIDENTALS

o,«r,, ™8,u,,, Voucher: 11

Date: 12/4/1996

PAN: 0090 IP SF XX Emp. Name: LICHENS, CHRISTOPHE W

Leave Date / Time

10/23/1996 18:30

PAN: 0090 IP SF XX Emp. Name: MARTIN, PAULW

Leave Date / Time

10/22/1996 19:00

10/22/1996 19:00

10/22/1396 19:00

10/22/1996 19:00

10/22/1996 19:00

10/22/1996 19:00

10/22/1996 19:00

10/22/1996 19:00

10/22/1936 19:00

10/22/1996 19:00

PAN: 0091 CT TN XX Emp. Name: RANDALL, RANDY

Leave Date / Time

11/04/199615:00

11/04/199615:00

11/04/199615:00

11/04/193615:00

11/04/193615:00

11/04/199615:00

11/04/199615:00

11/04/199615:00

11/04/199615:00

11/04/199615:00

11/04/199615:00

Return Date / Time

10/24/1996 16:30

Return Date / Time

10/24/1996 17:35

10/24/1996 17:35

10/24/1996 17:35

10/24/1996 17:35

10/24/1996 17:35

10/24/1936 17:35

10/24/1996 17:35

10/24/1996 17:35

10/24/1996 17:35

10/24/1996 17:35

Return Date / Time

11/06/199622:30

11/06/199622:30

11/06/199622:30

11/06/193622:30

11/06/199622:30

11/06/193622:30

11/06/193622:30

11/06/199622:30

11/06/199622:30

11/06/199622:30

11/06/199622:30

Amount

7.15

109.75

Amount

18.00

52.49

1.00

1.00

36.00

52.49

2.00

18.00

1.00

1.00

18298

Amount

23.50

18.00

131.10

1.00

218.00

36.00

131.10

2.00

2.36

36.00

2.00

601.06

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 10 of 15

Contract Number:

Month Ending:

Site Name:

Date

11/04/1996

11/04/1996

11/04/1996

11/04/1996

11/04/1996

11/05/1996

11/05/1996

11/05/1996

11/06/1996

11/06/1996

11/06/1996

11/06/1996

Site Name:

Date
10/21/1996

10/21/1996

10/21/1996

10/22/1996

10/22/1996

10/22/1996

10/23/1996

10/23/1996

10/23/1996

10/23/1996

10/24/1996

10/24/1996

10/24/1996

10/25/1996

10/25/1996

10/25/1996

68-W6-0010

11/23/1996

CAMEO TRAINING PROGRAM

Acct

43

67

43

43

43

67

43

43

43

67

43

43

Detailed Description

POV: LBO TO LAX = 20MI

PER DIEM

LODGING

INCIDENTALS

>TK-0161269529478

PER DIEM

LODGING

INCIDENTALS

POV: LAX TO LBO = 20MI

PER DIEM

PARKING

INCIDENTALS

FRESNO DRUM SITE

Acct

43

43

67

43

67

43

43

43

67

43

67

43

43

43

67

43

Detailed Description

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

GAS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

LODGING

«,«»,»«,»„. Voucher: 11

Date: 12/4/1996

09-9610-0003 PAN: 0091 CT TN XX Emp. Name: WALDER, STEVEN S

Leave Date / Time

11/04/193615:00

11/04/133615:00

11/04/139615:00

11/04/199615:00

11/04/199615:00

11/04/199615:00

11/04/199615:00

11/04/199615:00

11/04/199615:00

11/04/199615:00

11/04/193615:00

11/04/199615:00

09-9610-0014 PAN: 0102 FD SF XX Emp. Name: DUNCAN, WILL C

Leave Date / Time

10/21/1936 10:00

10/21/1336 10:00

10/21/1396 10:00

10/21/199610:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1936 10:00

10/21/1396 10:00

10/21/199610:00

10/21/199610:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/199610:00

10/21/199610:00

10/21/199610:00

Return Date / Timg

11/06/199620:30

11/06/193620:30

11/06/133620:30

11/06/199620:30

11/06/199620:30

11/06/199620:30

11/06/199620:30

11/06/199620:30

11/06/199620:30

11/06/199620:30

11/06/199620:30

11/06/199620:30

Return Date / Time

11/02/199622:00

11/02/193622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/193622:00

11/02/133622:00

11/02/193622:00

11/02/199622:00

Amount

6.00

18.00

131.10

1.00

218.00

36.00

131.10

2.00

6.00

36.00

32.84

2.00

620.04

Amount

76.84

1.00

16.00

2.00

32.00

76.84

2.00

37.79

32.00

76.84

32.00

2.00

76.84

2.00

32.00

76.84

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 11 of 15

Contract Number:

Month Ending:

Site Name:

Date

10/26/1936

10/26/1336

10/26/1396

10/27/1996

10/27/1996

10/27/1996

10/28/1936

10/28/1996

10/28/1996

10/29/1996

10/29/1936

10/29/1996

10/30/1996

10/30/1996

10/30/1996

10/31/1996

10/31/1996

10/31/1996

11/01/1996

11/01/1996

11/01/1996

11/02/1936

11/02/1336

11/04/1996

11/04/1996

Site Name:

Date

10/21/1336

10/21/1336

10/21/1396

68-W6-0010

11/23/1996

FRESNO DRUM SITE

Acct

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

67

43

43

43

67

43

43

Detailed Description

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

GAS

CAR WASH

FRESNO DRUM SITE

Acct

43

43

43

Detailed Description

LODGING

INCIDENTALS

BRIDGE TOLL

— ""••>=»«"•- Voucher: 11

Date: 12/4/1996

09-9610-0014 PAN: Q102 FD SF XX Emp. Name: DUNCAN, WILL C

Leave Date / Time

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1936 10:00

10/21/1396 10:00

10/21/1996 10:00

10/21/1936 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/199610:00

10/21/193610:00

10/21/1396 10:00

10/21/199610:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

09-9610-0014 PAN: Q102 FD SF XX Emp. Name: ESTEY, AMY L

Leave Date / Time
10/21/199606:00

10/21/199606:00

10/21/199606:00

Return Date / Time

11/02/139622:00

11/02/193622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/193622:00

11/02/199622:00

11/02/199622:00

11/02/193622:00

11/02/199622:00

11/02/199622:00

11/02/193622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

11/02/199622:00

Return Date / Time

11/02/199620:30

11/02/193620:30

11/02/199620:30

Amount

2.00

32.00

76.84

2.00

32.00

76.84

2.00

32,00

76.84

2.00

32.00

76.84

2.00

32.00

76.84

2.00

32.00

76.84

32.00

2.00

76.84

2.00

32.00

31.14

9.95

1,425.96

Amount

76.84

2.00

1.00

*** Confidential Business Information - Not for Release **•



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 12 of 15

Contract Number:

Month Ending:

68-W6-0010

11/23/1936

Site Name: FRESNO DRUM SITE 03-9610-0014

Date

10/21/1996

10/22/1996

10/22/1996

10/22/1996

10/23/1936

10/23/1996

10/23/1996

10/24/1996

10/24/1936

10/24/1396

10/25/1996

10/25/1996

10/25/1996

10/25/1996

10/26/1996

10/26/1996

10/26/1996

10/27/1996

10/27/1936

10/27/1936

10/28/1996

10/28/1996

10/28/1996

10/29/1336

10/23/1996

10/29/1996

10/30/1996

10/30/1996

10/30/1996

10/31/1996

10/31/1996

10/31/1996

Acct

67

43

67

43

43

67

43

43

67

43

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

67

43

43

Detailed Description

PER DIEM

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

FUEL FOR VEHICLE

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

LODGING

»•«•«• •»»«»•» Voucher 11

Date: 12/4/1996

PAN: 0102 FD SF XX Emp. Name: ESTEY, AMY L

Leave Date / Time

10/21/199606:00

10/21/1996 06:00

10/21/1996 06:00

10/21/199606:00

10/21/1936 06:00

10/21/1996 06:00

10/21/1996 06:00

10/21/199606:00

10/21/1936 06:00

10/21/1996 06:00

10/21/199606:00

10/21/1996 06:00

10/21/199606:00

10/21/1996 06:00

10/21/199606:00

10/21/1996 06:00

10/21/1996 06:00

10/21/1996 06:00

10/21/199606:00

10/21/1996 06:00

10/21/1996'06:00

10/21/199606:00

10/21/193606:00

10/21/139606:00

10/21/1996 06:00

10/21/199606:00

10/21/1996 06:00

10/21/199606:00

10/21/199606:00

10/21/199606:00

10/21/199606:00

10/21/199606:00

"

Return Date / Time

11/02/199620:30

11/02/199620:30

11/02/193620:30

11/02/139620:30

11/02/193620:30

11/02/199620:30

11/02/193620:30

11/02/133620:30

11/02/199620:30

11/02/199620:30

11/02/199620:30

11/02/199620:30

11/02/199620:30

11/02/199620:30

11/02/199620:30

11/02/199620:30

11/02/199620:30

11/02/193620:30

11/02/199620:30

11/02/199620:30

11/02/199620:30

11/02/1996-20:30

11/02/1996*20:30

11/02/1996.20:30

11/02/1996!20:30

11/02/1996'20:30

11/02/199620:30

11/02/193620:30

11/02/133620:30

11/02/133620:30

11/02/199620:30

11/02/199620-30

Amount

32.00

2.00

32.00

76.84

2.00

32.00

76.84

2.00

32.00

76.84

2.00

30.49

32.00

76.84

2.00

32.00

76.84

2.00

32.00

76.84

2.00

32.00

76.84

2.00

32.00

76.84

2.00

32.00

76.84

32.00

2.00

7684

Confidential Business Information - Not for Release ***
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( I
ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 13 of 15

Contract Number:

Month Ending:

Site Name:

Date

11/01/1996

11/01/1936

11/01/1936

11/02/1936

11/02/1996

Site Name:

Date
10/15/1996

Site Name:

Date
10/21/1996

10/21/1996

10/21/1936

10/22/1996

10/22/1996

10/22/1996

10/23/1996

10/23/1996

10/23/1996

10/24/1996

10/24/1996

10/24/1996

10/25/1996

10/25/1996

10/25/1996

10/26/1996

10/26/1996

10/26/1996

10/27/1996

68-W6-0010

11/23/1996

FRESNO DRUM SITE

Acct

43

67

43

43

67

Detailed Description

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

FRESNO DRUM SITE

Acct

43

Detailed Description

GASOLINE FOR EPA VEHICLE

FRESNO DRUM SITE

Acct

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

Detailed Description

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

«,Mn, raw... Voucher: 11

Date: 12/4/1996

09-9610-0014 PAN: 0102 FD SF XX Emp. Name: ESTEY, AMY L

Leave Date / Time

10/21/1996 06:00

10/21/1996 06:00

10/21/1996 06:00

10/21/1996 06:00

10/21/1996 06:00

Return Date / Time

11/02/199620:30

11/02/199620:30

11/02/199620:30

11/02/199620:30

11/02/193620:30

Amount

2.00

32.00

76.84

2.00

32.00

1,395.57

09-9610-0014 PAN: 0102 FD SF XX Emp. Name: LAWRENCE, PETER D

Leave pate / Time

10/15/199600:00

Return Date / Time

10/15/199600:00

Amount

13.00

13.00

09-9610-0014 PAN: 0102 FD SF XX Emp. Name: LAWRENCE, PETER D

Leave Date /Time

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1936 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1936 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

Return Date / Time

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/193621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

Amount

68.00

1.00

16.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

32.00

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 14 of 15

Contract Number

Month Ending:

68-W6-0010

11/23/1996

..Km.M-H.u... Voucner. ^

Date. 12/4/1996

Site Name: FRESNO DRUM SITE 03-9610-0014 PAN: 0102 FD SF XX Emp. Name: LAWRENCE, PETER D

Date
10/27/1996

10/27/1996

10/28/1996

10/28/1996

10/28/1996

10/29/1996

10/29/1996

10/29/1996

10/30/1996

10/30/1996

10/30/1996

10/31/1996

10/31/1996

10/31/1996

11/01/1996

11/01/1996

11/01/1996

11/02/1996

11/02/1996

11/02/1996

11/03/1996

11/03/1996

11/03/1996

11/04/1996

11/04/1996

11/04/1996

Acct

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

43

67

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DiEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

GASOLINE FOR EPA VEHICLE

PER DIEM

Leave Date / Time

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/199610:00

10/21/199610:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1936 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1936 10:00

10/21/1936 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1936 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

10/21/1996 10:00

Return Date / Time

11/04/199621:30

11/04/193621:30

11/04/193621:30

11/04/193621:30

11/04/199621:30

11/04/199621:30

11/04/133621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/193621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/199621:30

11/04/193621:30

11/04/199621:30

11/04/199621:30

11/04/193621:30

11/04/199621:30

11/04/199621:30

Amount

32.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

25.00

32.00

Site Name: CARDENAS BROS. 09-9610-0016 PAN: 0104 CB SF XX Emp. Name:

10/29/1996

10/29/1996

Acct Detailed Description

67 PER DIEM

43 LODGING

HAMRICK, ERIC S

Leave Date / Time Return Date / Time

10/29/199611:00

10/29/199611:00

10/30/1996 15:00

10/30/199615:00

1,470.00

Amount

14.00

71.50

Confidential Business Information -, Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 15 of 15

Contract Number:

Month Ending:

Site Name:

Date

10/29/1996

10/30/1996

10/30/1996

Site Name:

Date
10/29/1996

10/29/1936

10/29/1996

10/29/1996

10/29/1996

10/30/1996

10/30/1996

Site Name:

Date

11/01/1996

68-W6-0010

11/23/1996

CARDENAS BROS.

Acct

43

67

43

Detailed Description

INCIDENTALS

PER DIEM

INCIDENTALS

CARDENAS BROS.

Acct

67

43

43

43

43

67

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

GASOLINE

BUSINESS PHONE

PER DIEM

INCIDENTALS

ENVIROPURE WEST. INC./PRC

Acct

43

Detailed Description

GASOLINE

aiAKiKegiona Voucher 11

Date: 12/4/1996

09-9610-0016 PAN: 0104 CB SF XX Emp. Name: HAMRICK, ERIC S

Leave Date / Time

10/29/199611:00

10/29/199611:00

10/29/199611:00

09-9610-0016 PAN: 0104 CB SF XX Emp. Name: RANDALL, RANDY

Leave Date / Time

10/29/199611:00

10/29/199611:00

10/29/199611:00

10/29/193611:00

10/29/199611:00

10/29/193611:00

10/29/133611:00

09-9610-0018 PAN: 0106 EP RZ XX Emp. Name: BENSON, CRAIG C

Leave Date / Time

11/01/199600:00

Return Date / Time

10/30/1936 15:00

10/30/1996 15:00

10/30/1996 15:00

Return Date / Time

10/30/1936 15:00

10/30/1336 15:00

10/30/1336 15:00

10/30/1996 15:00

10/30/1936 15:00

10/30/1396 15:00

10/30/1996 15:00

Return Date / Time

11/01/199600:00

Amount

1.00

14.00

1.00

101.50

Amount

14.00

71.50

1.00

36.87

8.11

14.00

1.00

146.48

Amount

36.70

36.70

TOTAL FOR START Region 9 [ $12,013.99]
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